CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES For the 1st QUARTER, CY 2016

PROVINCE OF RIZAL

	Location Total Cost	Date Started	Target Completion Date	Project Status		No of Entensions	
Location				% of Completion	Total Cost Incurred	if any	Remarks
				, v or completion	to Date		
	7,000,000.00			100%	6,984,178.53		
	6,293.00			100%	6,293.00		Total Cost are remaining
							values from previous
	2,752,260,23			5%	144,900.00		years plus additions;
	,,				,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		Total Cost Incurred To
	333,015.33			11%	35,880.00		date are expenditures for the first quarter of 2015
							only
	164 922 267 26			20/	4 070 000 81		*****
	, ,				, ,		
	33,700.00			<i>7170</i>	33,700.00		
				100%	1,392,549.49		
				100%	2,533,755.80		
				1000/	52 224 00		
				100%	53,334.00		
				100%	744 067 72		These activities/
				10070	711,007.72		programs are with
				100%	1,145,900.00		undeterminable Total
							Cost, thus with
				100%	6,712,764.22		percentage of completion
				100%	3 644 011 86		of a hundred percent
				10070	3,044,711.00		
					27,511,435.43	1	
	Location	7,000,000.00 6,293.00 2,752,260.23	7,000,000.00 6,293.00 2,752,260.23 333,015.33	Total Cost Date Started Completion Date 7,000,000.00 6,293.00 2,752,260.23 333,015.33	Location Total Cost Date Started Completion Date % of Completion	Location Total Cost Date Started Completion Date W of Completion Total Cost Incurred to Date	Total Cost Date Started Completion Date Total Cost Incurred to Date No. of Extensions, if any

(Sgd.) Prepared by:

DAN CARLO M. SAN GABRIEL

Accountant

(Sgd.) Certified by:

JEROME H. DELA ROSA

Officer-in-charge
Office of the Provincial Accountant

(Sgd.) Approved by:

REBECCA A. YNARES

Governor