

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: AGRICULTURE

| Code (PAP) | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|---------------------|--|---------------|---|--|---------------------------------------|-------------------|------------------|------------------|-----------------|------------------|--------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 8000-000-1-1-11-005 | Provision for Agricultural and Marine Supplies | AGRI | no | Bidding or any alternative mode of procurement | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | GF | 2,947,133.76 | 2,947,133.76 | | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


 MA. TERESA E. LASQUETE
 BAC-Secretariat

Approved by:


 NINA RICCI A. YNARES
 Governor / 11/12/25

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT:

GOVERNOR'S

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|-------------------------|---|------------------------|---|---|---------------------------------------|-------------------|------------------|------------------|-----------------|----------------------|---------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 1000-000-1-1-11-001 | Purchase of Office Supplies | RPG | no | Bidding or any alternative mode of procurement | Jan-July 2025 | Jan-July 2025 | Jan-July 2025 | Feb & Aug 2025 | GF | 18,608,422.89 | 18,608,422.89 | | |
| 1000-000-1-1-11-002 | Drugs and Medicines | GOVS | no | Bidding or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 300,000.00 | 300,000.00 | | |
| 1000-000-1-1-11-001 | Provision for Fuel, oil and lubricants | RPG | yes | Bidding | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 38,070,600.00 | 38,070,600.00 | | |
| 1000-000-1-1-11-004-001 | Purchase of military, police and traffic supplies | Office of the Governor | no | Shopping or any alternative mode of procurement | Jun-25 | Jun-25 | Jun-25 | Jul-25 | GF | 5,075,000.00 | 5,075,000.00 | | |
| 1000-000-1-1-11-001 | Purchase of Other Supplies and Materials | RPG | no | Shopping or any alternative mode of procurement | Jan & July 2025 | Jan & July 2025 | Jan & July 2025 | Feb & Aug 2025 | GF | 69,063,910.10 | 69,063,910.10 | | |
| 1000-100-1-1-01-004-001 | Purchase of mailing stamps | RPG | no | Negotiated Procurement or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 1,500,000.00 | 1,500,000.00 | | |
| 1000-000-1-1-11-003 | Provision for awards and rewards such as | RPG | no | Negotiated Procurement/ Shopping | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 6,246,170.00 | 6,246,170.00 | | |

| | | | | | | | | | | | | | |
|-------------------------|--|------------------------|----|---|-----------------|-----------------|-----------------|----------------|----|----------------------|---------------|--|--|
| 1000-000-1-1-11-006 | Prizes such as Agricultural supplies and | Office of the Governor | no | Shopping or any alternative mode of procurement | Jun-25 | Jun-25 | Aug-25 | Aug-25 | GF | 50,000,000.00 | 50,000,000.00 | | |
| 1000-000-1-1-31-001 | Prizes | RPG | no | Shopping or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 54,807,000.00 | 54,807,000.00 | | |
| 1000-000-1-1-61-002 | Labor/ Materials for the repair and maintenance of | RPG | no | Shopping or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 7,710,000.00 | 7,710,000.00 | | |
| 1000-000-1-1-61-002 | Labor/ Materials for the repair and maintenance of | RPG | no | Shopping or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 10,900,000.00 | 10,900,000.00 | | |
| 1000-000-1-1-61-002 | Labor/ Materials for the repair and maintenance of | RPG | no | Shopping or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 11,399,500.00 | 11,399,500.00 | | |
| 1000-000-1-1-61-002 | Labor/ Materials for the repair and maintenance of | RPG | no | Shopping or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 1,880,000.00 | 1,880,000.00 | | |
| 1000-000-1-1-61-002 | Labor/ Materials for the repair and maintenance of | RPG | no | Shopping or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 7,925,000.00 | 7,925,000.00 | | |
| 1000-000-1-1-61-002 | Labor/ Materials for the repair and maintenance of | RPG | no | Shopping or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 610,000.00 | 610,000.00 | | |
| 1000-000-1-2-11-121-003 | Printing and Publication | RPG | no | Negotiated Procurement or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 3,665,800.00 | 3,665,800.00 | | |
| 1000-000-1-2-11-121-002 | Subscription of Newspaper | RPG | no | Shopping or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 422,872.00 | 422,872.00 | | |
| 3000-000-1-1-11-001 | Purchase of school armchairs/ chairs | Office of the Governor | no | Bidding | Apr & Sept 2025 | Apr & Sept 2025 | Apr & Sept 2025 | May & Oct 2025 | GF | 5,600,000.00 | 5,600,000.00 | | |

| | | | | | | | | | | | | | |
|---------------------|---|------------------------|-----|---|--------------|--------------|--------------|--------------|-----|----------------------|---------------|--|--|
| 3000-000-1-1-11-001 | Purchase of School bags | Office of the Governor | no | Bidding | Jan-25 | Jan-25 | Jan-25 | Feb-25 | GAD | 48,794,795.00 | 48,794,795.00 | | |
| | Purchase of School Supplies | Office of the Governor | yes | Bidding | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GAD | 26,464,516.00 | 26,464,516.00 | | |
| | Purchase of Notebooks | Office of the Governor | yes | Bidding | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GAD | 43,427,348.00 | 43,427,348.00 | | |
| | Purchase of School Uniforms | Office of the Governor | no | Bidding | Mar-25 | Mar-25 | Mar-25 | Apr-25 | GAD | 55,000,000.00 | 55,000,000.00 | | |
| 3000-000-1-1-11-001 | Purchase of Diploma/Certificate | Office of the Governor | no | Negotiated Procurement or any alternative mode of procurement | Feb-25 | Feb-25 | Feb-25 | Mar-25 | GF | 1,200,000.00 | 1,200,000.00 | | |
| | Purchase of Diploma Holder | Office of the Governor | no | Negotiated Procurement or any alternative mode of procurement | Feb-25 | Feb-25 | Feb-25 | Mar-25 | GF | 26,000,000.00 | 26,000,000.00 | | |
| 3000-000-1-1-11-001 | Purchase of Assorted Medals | Office of the Governor | no | Negotiated Procurement or any alternative mode of procurement | Feb-25 | Feb-25 | Feb-25 | Mar-25 | GF | 2,000,000.00 | 2,000,000.00 | | |
| 3000-000-1-1-11-001 | Purchase of Mobility / assistance device | Office of the Governor | no | Negotiated Procurement or any alternative mode of procurement | Jun-25 | Jun-25 | Jun-25 | Jun-25 | GF | 5,000,000.00 | 5,000,000.00 | | |
| 1000-00-1-1-11-006 | Purchase of Cargo Trike | Office of the Governor | no | Bidding | Jun-25 | Jun-25 | Aug-25 | Aug-25 | GF | 23,868,000.00 | 23,868,000.00 | | |
| 1000-000-1-1-11-003 | Provisions for meals and snacks and other | RPG | no | Negotiated Procurement or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 5,000,000.00 | 5,000,000.00 | | |
| 1000-000-1-1-11-001 | Transportation and Delivery Expenses | Office of the Governor | no | Negotiated Procurement or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 1,500,000.00 | 1,500,000.00 | | |

| | | | | | | | | | | | | | |
|--------------------------|--|------|----|---|--------------|--------------|--------------|--------------|----|----------------------|--------------|---------------|--|
| 1000-000-1-1-11-001 | Purchase of office equipment | RPG | no | Negotiated Procurement or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 3,235,000.00 | 3,235,000.00 | | |
| 1000-000-1-1-11-004-001 | Purchase of military, police and traffic equipment | RPG | no | Negotiated Procurement or any alternative mode of procurement | Jun-25 | Jun-25 | Jun-25 | Jul-25 | GF | 8,000,000.00 | | 8,000,000.00 | |
| 8000-0000-1-1-51-001-002 | Purchase of technical and scientific equipment | GOVS | no | Shopping | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 300,000.00 | | 300,000.00 | |
| 1000-000-1-1-11-001 | Purchase of motor vehicles | RPG | no | Negotiated Procurement or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 58,291,500.00 | | 58,291,500.00 | |
| 3000-000-1-1-31-392-003 | Purchase of Sports equipment | GOVS | no | Bidding | Feb-Oct 2025 | Feb-Oct 2025 | Feb-Oct 2025 | Feb-Oct 2025 | GF | 3,994,800.00 | | 3,994,800.00 | |
| 1000-000-1-1-11-001 | Purchase of furniture and fixture | RPG | no | Shopping or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 2,357,060.00 | | 2,357,060.00 | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


M.A. TERESA E. LASQUET
BAC-Secretariat

Approved by:


NINA RICCI A. YNARES
Governor /y/ 11/25

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: GSO

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|---------------------|---|---------------|---|---------------------|---------------------------------------|-------------------|------------------|------------------|-----------------|------------------|--------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 1000-000-1-1-61-004 | Provision for the hiring of Janitorial Services | GSO | yes | Bidding | Jan-25 | Jan-25 | Jan-25 | Feb-25 | GF | 9,300,000.00 | 9,300,000.00 | | |
| 1000-000-1-1-61-004 | Rental of Copying Machine | GSO | no | Bidding | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 1,200,000.00 | 1,200,000.00 | | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


 MA. TERESA E. LASQUET
 BAC-Secretariat

Approved by:


 NINA RICCI A. YNARES
 Governor

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: HUMAN RESOURCE OFFICE

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|---------------------|---------------------------------|---------------|---|---|---------------------------------------|-------------------|------------------|------------------|-----------------|------------------|--------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 1000-000-1-2-32-004 | Provision for Training Expenses | HRMO | no | Shopping or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 3,300,000.00 | 3,300,000.00 | | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


 MA. TERESA E. LASQUETY
 BAC-Secretariat

Approved by:


 NINA RICCIA. YNARES
 Governor

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: PROVINCIAL JAIL

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|-----------------------|---|---------------|---|---|---------------------------------------|-------------------|------------------|------------------|-----------------|------------------|--------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 1000-000-1-31-012-002 | Provision of Detainee's Subsistence | RPJ | yes | Bidding | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 4,380,000.00 | 4,380,000.00 | | |
| 1000-000-1-31-012-001 | Purchase of military, police and traffic supplies | RPJ | no | Shopping or any alternative mode of procurement | Jun-25 | Jun-25 | Jun-25 | Jul-25 | GF | 1,813,070.00 | 1,813,070.00 | | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


MA. TERESA E. LASQUETY
BAC-Secretariat

Approved by:


NINA RICCI A. YNARES
Governor

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: MISO

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|-------------------------|--|---------------|---|---|---------------------------------------|-------------------|------------------|------------------|-----------------|---------------------|--------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 1000-000-1-2-11-120-002 | Purchase of Other Supplies and Materials for | MISO | no | Shopping or any alternative mode of procurement | Jan & July 2025 | Jan & July 2025 | Jan & July 2025 | Feb & Aug 2025 | GF | 4,088,427.75 | 4,088,427.75 | | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


 MA. TERESA E. LASQUET
 BAC-Secretariat

Approved by:


 NINA RICCI A. YNARES
 Governor 11/12/25

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT:

PDRRMO

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|-------------------------|--|---------------|--|---|---------------------------------------|-------------------|------------------|------------------|-----------------|------------------|---------------|---------------|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 9000-900-1-0-40-006 | Purchase of welfare goods for disaster response | PDRRMF | no | Bidding or any alternative mode of procurement | Jan & July 2025 | Jan & July 2025 | Jan & July 2025 | Jan & July 2025 | PDRRM F | 64,750,000.00 | 64,750,000.00 | | |
| 9000-900-1-0-40-006 | Drugs and Medicines for disaster response | PDRRMF | no | Bidding or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | PDRRM F | 13,687,500.00 | 13,687,500.00 | | |
| 9000-900-1-0-40-006 | Purchase of military, police and traffic supplies | PDRRMF | no | Shopping or any alternative mode of procurement | Jun-25 | Jun-25 | Jun-25 | Jul-25 | PDRRM F | 291,000.00 | 291,000.00 | | |
| 9000-900-1-0-40-005 | Provisions for donation for quick response | PDRRMF | no | Bidding | Jan - Dec 2025 | Jan - Dec 2025 | Jan - Dec 2025 | Jan - Dec 2025 | | 18,187,500.00 | 18,187,500.00 | | |
| 9000-900-1-0-40-002-001 | Purchase of disaster Response and Rescue Equipment | PDRRM | no | Bidding | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | PDRRM F | 43,670,300.00 | | 43,670,300.00 | |
| 9000-900-1-0-40-002-002 | Purchase of Construction and Heavy Equipment | PDRRM | no | Bidding | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | PDRRM F | 47,169,000.00 | | 47,169,000.00 | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


MA. TERESA E. LASQUETY
 BAC-Secretariat

Approved by:


NINA RICCI A. YNARES
 Governor

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: ENGINEERING

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|--------------------------|---|---------------|---|---|---------------------------------------|-------------------|------------------|------------------|-----------------|------------------|--------------|------------|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 8000-0000-1-1-51-001-003 | Provisions for soil test and geo resistivity test | PEO | no | Negotiated Procurement or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 2,500,000.00 | 2,500,000.00 | | |
| 9000-900-1-0-40-005 | Purchase of other machinery and equipment | PEO | no | Shopping | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 102,750.00 | | 102,750.00 | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


MA. TERESA E. LASQUETY
 BAC-Secretariat

Approved by:


NINA RICCI A. YNARES
 Governor

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: PROV'L HEALTH OFFICE

| Code (PAP) | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|-------------------------|---|---------------|--|--|---------------------------------------|-------------------|------------------|------------------|-----------------|------------------|---------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 3000-400-1-2-21-004-008 | Drugs and Medicines | PHO | yes | Bidding or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 33,124,000.00 | 33,124,000.00 | | |
| 3000-400-1-1-11-003-006 | Medical, Dental and Laboratory Supplies for health services | PHO | yes | Bidding or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 9,500,000.00 | 9,500,000.00 | | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


 MA. TERESA E. LASQUETY
 BAC-Secretariat

Approved by:


 NINA RICCI A. YNARES
 Governor

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: PSD

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|-------------------------|---|---------------|---|---|---------------------------------------|-------------------|------------------|------------------|-----------------|------------------|------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 1000-000-1-1-31-181-001 | Purchase of military, police and traffic supplies | PSD | no | Shopping or any alternative mode of procurement | Jun-25 | Jun-25 | Jun-25 | Jul-25 | GF | 213,070.00 | 213,070.00 | | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


MA. TERESA E. LASQUETY
 BAC-Secretariat

Approved by:


NINA RICCI A. YNARES
 Governor

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: PSD

| Code (PAP) | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|-------------------------|--|---------------|---|---|---------------------------------------|-----------------|-----------------|-----------------|-----------------|----------------------|---------------|---------------|---------|
| | | | | | | | | | | | | | |
| 9000-900-1-0-40-006 | Purchase of welfare goods for disaster response | PDRRMF | no | Bidding or any alternative mode of procurement | Jan & July 2025 | Jan & July 2025 | Jan & July 2025 | Jan & July 2025 | PDRRMF | 64,750,000.00 | 64,750,000.00 | | |
| 9000-900-1-0-40-006 | Drugs and Medicines for disaster response | PDRRMF | no | Bidding or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | PDRRMF | 13,687,500.00 | 13,687,500.00 | | |
| 9000-900-1-0-40-006 | Purchase of military, police and traffic supplies | PDRRMF | no | Shopping or any alternative mode of procurement | Jun-25 | Jun-25 | Jun-25 | Jul-25 | PDRRMF | 291,000.00 | 291,000.00 | | |
| 9000-900-1-0-40-005 | Provisions for donation for quick response | PDRRMF | no | Bidding | Jan - Dec 2025 | Jan - Dec 2025 | Jan - Dec 2025 | Jan - Dec 2025 | | 18,187,500.00 | 18,187,500.00 | | |
| 9000-900-1-0-40-002-001 | Purchase of disaster Response and Rescue Equipment | PDRRM | no | Bidding | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | PDRRMF | 43,670,300.00 | | 43,670,300.00 | |

| | | | | | | | | | | | | | |
|-------------------------|--|-------|----|---------|--------------|--------------|--------------|--------------|--------|---------------|--|---------------|--|
| 9000-900-1-0-40-002-002 | Purchase of Construction and Heavy Equipment | PDRRM | no | Bidding | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | PDRRMF | 47,169,000.00 | | 47,169,000.00 | |
|-------------------------|--|-------|----|---------|--------------|--------------|--------------|--------------|--------|---------------|--|---------------|--|

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


 MA. TERESA E. LASQUET
 BAC-Secretariat

Approved by:


 NINA RICCI A. YNARES
 Governor *1/12/25*

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: PROV'L SOCIAL WELFARE

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|-----------------------------|---|---------------|---|---|---------------------------------------|-------------------|------------------|------------------|-----------------|-----------------------|----------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 3000-700-1-1-11-002-001-001 | Provision of Food | PSWD | no | Negotiated Procurement or any alternative procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 2,232,000.00 | 2,232,000.00 | | |
| 3000-700-1-1-11-002-001-001 | Drugs and Medicines for indigent | PSWD | no | Negotiated Procurement or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 500,000.00 | 500,000.00 | | |
| 3000-700-1-1-11-002-007 | Purchase of gifts to Senior Citizens | PSWD | no | Negotiated Procurement or any alternative mode of procurement | Feb-25 | Feb-25 | Feb-25 | Mar-25 | GF | 10,000,000.00 | 10,000,000.00 | | |
| 3000-000-1-1-11-001 | Provisions for items for donation for the purpose of social | PSWD | no | Bidding | Jan - Dec 2025 | Jan - Dec 2025 | Jan - Dec 2025 | Jan - Dec 2025 | GF | 475,992,000.00 | 475,992,000.00 | | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


M. TERESA E. LASQUET
 BAC-Secretariat

Approved by:


NINA RICCA YNARES
 Governor

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: PTO

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|---------------------|-------------------------------|---------------|---|------------------------|---------------------------------------|-------------------|------------------|------------------|-----------------|------------------|--------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 1000-000-1-1-91-001 | Purchase of Accountable Forms | PTO | no | Negotiated Procurement | Jan & July 2025 | Jan & July 2025 | Jan & July 2025 | Jan & July 2025 | GF | 2,135,000.00 | 2,135,000.00 | | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


MA. TERESA E. LASQUETY
 BAC-Secretariat

Approved by:


NINA RICCI A. YNARES
 Governor of Rizal

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: VETERINARY

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|-------------------------|--|---------------|---|---------------------|---------------------------------------|-------------------|------------------|------------------|-----------------|------------------|--------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 8000-000-1-1-21-002-002 | Purchase of Animal and Zoological Supplies | PVET | no | Shopping | Jan & July 2025 | Jan & July 2025 | Jan & July 2025 | Jan & July 2025 | GF | 251,856.00 | 251,856.00 | | |
| 8000-000-1-1-21-003 | Drugs and Medicines | PVET | no | Shopping | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | GF | 1,846,064.00 | 1,846,064.00 | | |
| 8000-000-1-1-21-003-006 | Medical, Dental and Laboratory Supplies for | PVET | no | Shopping | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | GF | 145,200.00 | 145,200.00 | | |
| 8000-000-1-1-21-002 | Provision for Agricultural and Marine Supplies | PVET | no | Shopping | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | GF | 110,000.00 | 110,000.00 | | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


MA. TERESA E. LASQUETY
 BAC-Secretariat

Approved by:


NINA RICCI A. YNARES
 Governor

ANNUAL PROCUREMENT PLAN

REGION: IV-A

CALENDAR YEAR: 2025

PROVINCE: RIZAL

OFFICE/DEPARTMENT: RPHS

| Code (PAP) | Procurement Program/ Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | ESTIMATED BUDGET | | | REMARKS |
|-------------------------|--|---------------|---|---|---------------------------------------|-------------------|------------------|------------------|-----------------|-----------------------|----------------|----|---------|
| | | | | | Ads/Post of IB/REI | Sub/ Open of Bids | Notice of Awards | Contract Signing | | TOTAL | MOOE | CO | |
| 3000-400-1-2-21-004-005 | Provision of Food/Dietary supplies of patients | RPHS | yes | Bidding | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 29,500,000.00 | 29,500,000.00 | | |
| 3000-400-1-2-21-004-008 | Purchase of Drugs and Medicines | RPHS | yes | Bidding or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | 20% DF | 159,000,000.00 | 159,000,000.00 | | |
| 3000-400-1-2-21-004-008 | Drugs and Medicines | RPHS | yes | Bidding or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 50,000,000.00 | 50,000,000.00 | | |
| 3000-400-1-2-21-004-009 | Medical, Dental and Laboratory Supplies for hospital use | RPHS | yes | Bidding or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | 20% DF | 123,000,000.00 | 123,000,000.00 | | |
| 3000-400-1-2-21-004-009 | Medical, Dental and Laboratory Supplies for hospital use | RPHS | yes | Bidding or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 50,000,000.00 | 50,000,000.00 | | |
| 3000-400-1-2-21-001-002 | Provision for the hiring of Janitorial Services | RPHS | yes | Bidding | Jan-25 | Jan-25 | Jan-25 | Feb-25 | GF | 31,300,000.00 | 31,300,000.00 | | |
| 3000-400-1-2-21-001 | Desilting and Dredging Expenses | RPHS | no | Negotiated Procurement or any alternative mode of procurement | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | Jan-Dec 2025 | GF | 1,750,000.00 | 1,750,000.00 | | |

| | | | | | | | | | | | | | |
|-------------------------|---|------|-----|---|-----------------|-----------------|-----------------|-----------------|-----------------------|----------------------|---------------|---------------|--|
| 3000-400-1-2-21-001 | Environmental and Sanitary Services | RPHS | yes | Negotiated Procurement or any alternative mode of procurement | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 11,600,000.00 | 11,600,000.00 | | |
| 3000-400-1-2-21-001 | Tie up of laboratory reagents | RPHS | yes | Bidding | Dec-24 | Dec-24 | Dec-24 | Jan-25 | 20% DF | 77,300,000.00 | 77,300,000.00 | | |
| 3000-400-1-2-21-004-009 | Purchase of Medical Oxygen refill | RPHS | yes | Bidding | Dec-24 | Dec-24 | Dec-24 | Jan-25 | 20% DF | 28,000,000.00 | 28,000,000.00 | | |
| 3000-400-1-2-21-001-002 | Purchase of linens and laundry services | RPHS | yes | Bidding | Dec-24 | Dec-24 | Dec-24 | Jan-25 | GF | 5,000,000.00 | 5,000,000.00 | | |
| 3000-400-1-2-21-004-001 | Prvision for send out f lab services | RPHS | no | Bidding | Jan-25 | Jan-25 | Jan-25 | Feb-25 | GF | 10,000,000.00 | 10,000,000.00 | | |
| 3000-400-1-2-21-002-006 | Supplies for Peritonal Dialysis | RPHS | no | Bidding | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | GF | 19,726,000.00 | 19,726,000.00 | | |
| 3000-400-1-2-21-003-006 | Provision for newborn screening kit | RPHS | no | Negotiated Procurement or any alternative mode of procurement | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | Mar & Sept 2025 | GF | 12,250,000.00 | 12,250,000.00 | | |
| | Purchase of Medical Equipments | RPHS | no | Bidding or any alternative mode of procurement | Feb-25 | Feb-25 | Feb-25 | Mar-25 | Continui ng Appro | 13,000,000.00 | | 13,000,000.00 | |
| | Purchase of Medical Equipments | RPHS | no | Bidding or any alternative mode of procurement | Feb-25 | Feb-25 | Feb-25 | Mar-25 | Continui ng Appro 20% | 1,527,722.00 | | 1,527,722.00 | |

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by:


MA. TERESA E. LASQUETY
BAC-Secretariat

Approved by:


NINA RICCI A. YNARES
Governor

ANNUAL PROCUREMENT PLAN

REGION: REGION IV-A - CALABARZON
PROVINCE: RIZAL

CALENDAR YEAR: 2025
OFFICE/DEPARTMENT: Provincial Engineer's

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (PhP) | | | Remarks (Brief Description of Program/Project) |
|---------------------------------|--|---------------|--|---------------------|--|------------------|-----------------|------------------|----------------|------------------------|--------------|----------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1000-000-1-1-31-181 | Peace and Order and Security Services | | | | | | | | | | | | |
| 1000-000-1-1-31-181-002 | Infrastructure Support for Peace and Order and Public Safety | | | | | | | | | | | | |
| 1000-000-1-1-31-181-002-001 | Repair/Repainting of Various Buidings/Facilities for Law Enforcement Agencies (PNP, BFP, BJMP, PDEA & NBI) | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 5,294,000.00 | 5,294,000.00 | | |
| 1000-000-1-1-31-181-002-002 | Construction/Improvement of Buildings for Law Enforcement Agencies (PNP, BFP, BJMP, PDEA & NBI) | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 114,224,500.00 | | 114,224,500.00 | |
| 1000-000-1-1-31-181-002-002-001 | Improvement of Teresa District Jail, Sitio Pantay-Buhangin, Brgy. Dalig, Teresa, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 1,000,000.00 | | 1,000,000.00 | |
| 1000-000-1-1-31-181-002-002-002 | Improvement of Slope Correction and Waterproofing Application (Roof Deck) at Rizal Provincial Jail, Brgy. Dolores, Taytay, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 1,000,000.00 | | 1,000,000.00 | |
| 1000-000-1-1-31-181-002-002-003 | Construction of BJMP Morong Perimeter Fence at Brgy. San Juan, Morong, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 4,500,000.00 | | 4,500,000.00 | |
| 1000-000-1-1-31-181-002-002-004 | Construction of Ynares Stage at Rizal Provincial Police Office, Brgy. Dolores, Taytay, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 1,600,000.00 | | 1,600,000.00 | |
| 3000-000-1-2-11-399 | EDUCATION and SCHOLARSHIP PROGRAM | | | | | | | | | | | | |
| 3000-000-1-2-11-399-005 | Infrastructure Support for Education; Construction and Repair of School Buildings and other school facilities Construction and Repair of School Buildings and other school facilities | | | | | | | | | | | | |
| 3000-000-1-2-11-399-005-001 | Construction/improvement of various facilities related to Education, Culture, Sports, Manpower Development and the like in the component LGUs of the Province of Rizal | | | | | | | | | | | | |
| 3000-000-1-2-11-399-005-001-001 | Construction of Lightings at Bombong Elem. School, Brgy. Bombong, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 950,000.00 | | 950,000.00 | |
| 3000-000-1-2-11-399-005-001-002 | Upgrading of Electrical Facilities of Sitio Mata Elem. School, Brgy. Palangoy, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 950,000.00 | | 950,000.00 | |
| 3000-000-1-2-11-399-005-001-003 | Construction of Fence at Pagkalinawan Elem. School, Brgy. Pagkalinawan, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,400,000.00 | | 5,400,000.00 | |
| 3000-000-1-2-11-399-005-001-004 | Improvement of Ynares Multi-Purpose Covered Court and Stage at Banaba Elem. School, Brgy. Banaba, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,500,000.00 | | 1,500,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|--------|---------------|---------------|--------------|--|
| 3000-000-1-2-11-399-005-001-023 | Installation of Electrical Lighting System at Ynares Multi-Purpose Covered Court (6x30m) at San Roque Elem. School, Brgy. Pinugay, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 400,000.00 | | 400,000.00 | |
| 3000-000-1-2-11-399-005-001-024 | Construction of Water System Level II at Pinugay Elem. School, Sitio Milestone, Brgy. Pinugay, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,800,000.00 | | 3,800,000.00 | |
| 3000-000-1-2-11-399-005-001-025 | Construction of 2-seater Comfort Room at Guronasyon Foundation Inc. National High School Brgy. Bilibiran, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,700,000.00 | | 6,700,000.00 | |
| 3000-000-1-2-11-399-005-001-026 | Construction of 2-Units Artesian Well at Lubo Elem. School, Brgy. Lubo, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 800,000.00 | | 800,000.00 | |
| 3000-000-1-2-11-399-005-001-027 | Construction of 2-Storey Ynares Multi-Purpose Bldg. at Tomas Claudio Mem. Elem. School, Brgy. San Juan, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,400,000.00 | | 5,400,000.00 | |
| 3000-000-1-2-11-399-005-001-028 | Improvement of 1-Storey Ynares Multi-Purpose Bldg. at Taytay Elem. School, Brgy. Dolores, Taytay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,000,000.00 | | 1,000,000.00 | |
| 3000-000-1-2-11-399-005-001-029 | Construction of Perimeter Fence of Open Space at University of Rizal System-Taytay Campus, Brgy. Dolores, Taytay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 500,000.00 | | 500,000.00 | |
| 3000-000-1-2-11-399-005-001-030 | Concreting of Open Space at University of Rizal System-Taytay Campus, Brgy. Dolores, Taytay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 650,000.00 | | 650,000.00 | |
| | | | | | | | | | | | | | |
| 3000-000-1-2-11-399-005-002 | Repair/maintenance of various facilities related to Education, Culture, Sports and Manpower Development in the component LGUs of the Province of Rizal | | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | | - | | | |
| 3000-000-1-2-11-399-005-002-001 | Repair/Repainting of DPWH-BOD School Bldg. at Carlos "Botong" V. Francisco Mem. National High School (Annex), Brgy. Mahabang Parang, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,800,000.00 | 2,800,000.00 | | |
| 3000-000-1-2-11-399-005-002-002 | Repair/Repainting of Duavit Type Multi-Purpose Covered Court at Pilapila Elem. School, Brgy. Pilapila, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,300,000.00 | 1,300,000.00 | | |
| 3000-000-1-2-11-399-005-002-003 | Repair/Repainting of Ynares School Bldg. at Montalban Heights National High School, Brgy. San Jose, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,200,000.00 | 2,200,000.00 | | |
| 3000-000-1-2-11-399-005-002-004 | Repair/Repainting of Covered Pathwalk at Bugarin Elem. School, Brgy. Halayhayin, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,000,000.00 | 1,000,000.00 | | |
| 3000-000-1-2-11-399-005-002-005 | Repair/Repainting of Various School Buildings | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 20,382,677.62 | 20,382,677.62 | | |
| | | | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | 20% DF | 100,000.00 | 100,000.00 | | |
| 3000-000-1-2-11-399-005-002-005-001 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Doña Justa Guido Mem. School, Brgy. San Roque, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 900,000.00 | 900,000.00 | | |
| 3000-000-1-2-11-399-005-002-005-002 | Repair/Repainting of Ynares School Bldg. at Doña Justa Guido Mem. School, Brgy. San Roque, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,100,000.00 | 2,100,000.00 | | |
| 3000-000-1-2-11-399-005-002-005-003 | Repair/Repainting of Ynares School Bldgs. at Carlos "Botong" V. Francisco Mem. National High School, Brgy. Mahabang Parang, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,500,000.00 | 4,500,000.00 | | |

| | | | | | | | | | | | | | |
|---------------------------------|---|-----|----|----------------|-----------|-----------|-----------|-----------|--------|--------------|--|--------------|--|
| 3000-600-1-2-11-511 | HOUSING AND COMMUNITY DEVELOPMENT | | | | | | | | | | | | |
| 3000-600-1-2-11-511-004 | Infrastructure for Housing and Community Development | | | | | | | | | - | | | |
| 3000-600-1-2-11-511-004-001 | Construction/Improvement of various facilities/infrastructure related to Housing and Community Development in the Province of Rizal | | | | | | | | | - | | | |
| 3000-600-1-2-11-511-004-001 | Construction of Various Ynares Multi-Purpose Buildings | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 131,000.00 | | 131,000.00 | |
| 3000-600-1-2-11-511-004-001 | Construction/Improvement of Various Multi-Purpose Buildings, Health Centers and Day Care Centers | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 7,919,000.00 | | 7,919,000.00 | |
| 3000-600-1-2-11-511-004-001-001 | Construction of Roadway Lightings at Ivory Palm St. & 3 Arterial Alleys, Brgy. Dela Paz, Antipolo City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,400,000.00 | | 1,400,000.00 | |
| 3000-600-1-2-11-511-004-001-002 | Construction of Roadway Lightings at Zamora St. and Topoco St., Brgy. Mahabang Parang, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,600,000.00 | | 2,600,000.00 | |
| 3000-600-1-2-11-511-004-001-003 | Construction of Roadway Lightings (Phase 2) at Brgy. Bangad, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,100,000.00 | | 2,100,000.00 | |
| 3000-600-1-2-11-511-004-001-004 | Construction of Roadway Lightings at Ithan Bypass Road, Brgy. Ithan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,500,000.00 | | 1,500,000.00 | |
| 3000-600-1-2-11-511-004-001-005 | Construction of Roadway Lightings (Phase 2) at Brgy. Malakaban, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 3,100,000.00 | | 3,100,000.00 | |
| 3000-600-1-2-11-511-004-001-006 | Construction of Roadway Lightings at St. Michael Subd., Brgy. Pantok, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 3,500,000.00 | | 3,500,000.00 | |
| 3000-600-1-2-11-511-004-001-007 | Construction of Roadway Lightings at St. Bernard St. and Sitio San Valentin Subd., Brgy. Pantok, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 3,100,000.00 | | 3,100,000.00 | |
| 3000-600-1-2-11-511-004-001-008 | Construction of Roadway Lightings at Brgy. Tataala, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 9,800,000.00 | | 9,800,000.00 | |
| 3000-600-1-2-11-511-004-001-009 | Construction of Roadway Lightings at Liwanag St. Brgy. Iglesia, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,200,000.00 | | 1,200,000.00 | |
| 3000-600-1-2-11-511-004-001-010 | Construction of Roadway Lightings at Concepcion St. Brgy. San Roque, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,100,000.00 | | 2,100,000.00 | |
| 3000-600-1-2-11-511-004-001-011 | Construction of Roadway Lightings at I.D. Julian St. Brgy. San Roque, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,500,000.00 | | 2,500,000.00 | |
| 3000-600-1-2-11-511-004-001-012 | Construction of Roadway Lightings at Eastwood Residences Phase 2, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,700,000.00 | | 4,700,000.00 | |
| 3000-600-1-2-11-511-004-001-013 | Construction of Roadway Lightings at Eastwood Greenview Phase 2, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,400,000.00 | | 1,400,000.00 | |
| 3000-600-1-2-11-511-004-001-014 | Construction of Roadway Lightings at Eastwood Greenview Subd., Phase 5, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,000,000.00 | | 5,000,000.00 | |

| | | | | | | | | | | | | | |
|---------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|--------|---------------|--|---------------|--|
| 3000-600-1-2-11-511-004-001-015 | Construction of Roadway Lightings at Eastwood Road, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 13,500,000.00 | | 13,500,000.00 | |
| 3000-600-1-2-11-511-004-001-016 | Construction of Roadway Lightings at Ynares St. Brgy. Bombongan, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,700,000.00 | | 2,700,000.00 | |
| 3000-600-1-2-11-511-004-001-017 | Construction of Roadway Lightings at Col. Guido St., Brgy. San Roque, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,800,000.00 | | 4,800,000.00 | |
| 3000-600-1-2-11-511-004-001-018 | Construction of Roadway Lightings at Brgy. Batingan (Phase 3) Brgy. Batingan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,000,000.00 | | 5,000,000.00 | |
| 3000-600-1-2-11-511-004-001-019 | Construction of Roadway Lightings at Brgy. Bilibiran, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 3,850,000.00 | | 3,850,000.00 | |
| 3000-600-1-2-11-511-004-001-020 | Construction of Roadway Lightings at Brgy. Janosa (Phase 2), Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 6,000,000.00 | | 6,000,000.00 | |
| 3000-600-1-2-11-511-004-001-021 | Construction of Roadway Lightings at Brgy. Kinagatan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,550,000.00 | | 1,550,000.00 | |
| 3000-600-1-2-11-511-004-001-022 | Construction of Roadway Lightings at Sitio Samasa and Sitio Kabilang Tabi, Brgy. Pila-Pila, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,800,000.00 | | 2,800,000.00 | |
| 3000-600-1-2-11-511-004-001-023 | Construction of Roadway Lightings at (Phase 2) at Magsaysay Road, Brgy. Bayugo, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 6,700,000.00 | | 6,700,000.00 | |
| 3000-600-1-2-11-511-004-001-024 | Construction of Roadway Lightings at Umandap St., Natanauan St., Braza St., E. Rodriguez St., Marasigan St. and Malabanan St., Brgy. Pagkalinawan, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 3,000,000.00 | | 3,000,000.00 | |
| 3000-600-1-2-11-511-004-001-025 | Construction of Roadway Lightings at P. Rodriguez St., Pag-asa St., P. Rodriguez Extn., Samaniego St., Masikat St., Martin St. Extn., and Martine St., Brgy. Pagkalinawan, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 8,000,000.00 | | 8,000,000.00 | |
| 3000-600-1-2-11-511-004-001-026 | Construction of Roadway Lightings at Mabini St., Tabaco St., Kutabato Sy., Kay Guilar Feeder Road, Ginebra St. Libid Road, Libid Road Extn., Mabolohan Feeder Road, Culitis Feeder Road (Tipi St.), San Lorenzo Feeder Road, Melendres St., and Gatchalian St., Pasamba St., and Lozano St., and Kay Ile Feeder Road at Brgy. Hulo, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 37,000,000.00 | | 37,000,000.00 | |
| 3000-600-1-2-11-511-004-001-027 | Construction of Roadway Lightings at G. Paz St. (Manila East Road), Brgy. Hulo, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 14,500,000.00 | | 14,500,000.00 | |
| 3000-600-1-2-11-511-004-001-028 | Construction of Roadway Lightings at Bulo-bulo Road, San Martin de Pores St. and Roxas St., Brgy. Quisao, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 7,000,000.00 | | 7,000,000.00 | |
| 3000-600-1-2-11-511-004-001-029 | Construction of Roadway Lightings at A. Luna St., A. Bonifacio St., G. Del Pilar St. and A. Mabini St., Brgy. Quisao, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 6,000,000.00 | | 6,000,000.00 | |
| 3000-600-1-2-11-511-004-001-030 | Construction of Roadway Lightings at U. Vidanes St., E. Acosta St. and San Antonio Feeder Road at Brgy. Quisao, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 7,000,000.00 | | 7,000,000.00 | |

| | | | | | | | | | | | | | |
|---------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|--------|--------------|--|--------------|--|
| 3000-600-1-2-11-511-004-001-031 | Construction of Roadway Lightings at Camale St., Upper Barak Rd., Lower Barak Rd. and Lamuan Rd., Brgy. Quisao, Piliilla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 8,000,000.00 | | 8,000,000.00 | |
| 3000-600-1-2-11-511-004-001-032 | Construction of Roadway Lightings at Brgy. Wawa, Piliilla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,300,000.00 | | 4,300,000.00 | |
| 3000-600-1-2-11-511-004-001-033 | Improvement of Multi-Purpose Bldg. (HOA Office) of Samahang Maralitang Taga Barrio, Riverside, Brgy. San Vicente, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,450,000.00 | | 1,450,000.00 | |
| 3000-600-1-2-11-511-004-001-034 | Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Brgy. Hall) at Brgy. Macamot, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,060,000.00 | | 2,060,000.00 | |
| 3000-600-1-2-11-511-004-001-035 | Construction of 2-Storey Ynares Multi-Purpose Bldg. at Brgy. Ginoong Sanay, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,870,000.00 | | 5,870,000.00 | |
| 3000-600-1-2-11-511-004-001-036 | Improvement of 2-Storey Ynares Multi-Purpose Bldg., (Brgy. Hall) at Brgy. Del Remedio, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 665,000.00 | | 665,000.00 | |
| 3000-600-1-2-11-511-004-001-037 | Construction of Roadway Lightings at Brgy. Lambac (Phase 2), Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 3,900,000.00 | | 3,900,000.00 | |
| 3000-600-1-2-11-511-004-001-038 | Improvement of 1-Storey Ynares Multi-Purpose Bldg. (Health Center/Daycare Center) at Brgy. Malanggam-Calubacan, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 950,000.00 | | 950,000.00 | |
| 3000-600-1-2-11-511-004-001-039 | Improvement of 1-Storey Ynares Multi-Purpose Bld. (Brgy. Hall) at Brgy. Malanggam-Calubacan, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 810,000.00 | | 810,000.00 | |
| 3000-600-1-2-11-511-004-001-040 | Improvement of 1-Storey Ynares Multi-Purpose Bldg. (Day Care Center) at Brgy. Second District, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,400,000.00 | | 1,400,000.00 | |
| 3000-600-1-2-11-511-004-001-041 | Construction of Roadway Lightings at Metro Royale Homes Phase 1, Brgy. Burgos, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 975,000.00 | | 975,000.00 | |
| 3000-600-1-2-11-511-004-001-042 | Construction of Ynares Stage at H.V. Dela Costa Homes Phase 2, Brgy. Burgos, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,400,000.00 | | 1,400,000.00 | |
| 3000-600-1-2-11-511-004-001-043 | Construction of 2-Storey Multi-Purpose Bldg., (Brgy. Hall) Brgy. Geronimo, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 9,300,000.00 | | 9,300,000.00 | |
| 3000-600-1-2-11-511-004-001-044 | Construction of 2-Storey Ynares Multi-Purpose Bldg. (HOA Office) at Victoria Trails Phase 1, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,900,000.00 | | 4,900,000.00 | |
| 3000-600-1-2-11-511-004-001-045 | Construction of Perimeter Fence at Open Space Blk. 10, Eastwood Greenview Subd., Phase 1, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,830,000.00 | | 1,830,000.00 | |
| 3000-600-1-2-11-511-004-001-046 | Construction of 2-Storey Ynares Multi-Purpose Bldg. (Senior Citizen Office) at Eastwood Greenview Subd., Phase 4, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,900,000.00 | | 4,900,000.00 | |
| 3000-600-1-2-11-511-004-001-047 | Construction of 2-Storey Ynares Multi-Purpose Bldg. at Open Space Eastwood Greenview Subd., Phase 5, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,250,000.00 | | 5,250,000.00 | |
| 3000-600-1-2-11-511-004-001-048 | Construction of Childrens Playground at East Meridian Residences, Phase 1A, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 500,000.00 | | 500,000.00 | |

| | | | | | | | | | | | | | |
|---------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|--------|---------------|--|---------------|--|
| 3000-600-1-2-11-511-004-001-049 | Construction of Childrens Playground at Phase 2 Eastwood Residences, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 900,000.00 | | 900,000.00 | |
| 3000-600-1-2-11-511-004-001-050 | Construction of 2-Storey Ynares Multi-Purpose Bldg. (HOA Office) at East Meridian Residences, Phase 1A, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,000,000.00 | | 5,000,000.00 | |
| 3000-600-1-2-11-511-004-001-051 | Construction of 2-Storey Ynares Multi-Purpose Bldg. (HOA Office) at Eastwood Residences Phase 8/8A, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,900,000.00 | | 4,900,000.00 | |
| 3000-600-1-2-11-511-004-001-052 | Construction of Covered Pathwalk at Metro Manila Hills, Brgy. San Jose, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,500,000.00 | | 2,500,000.00 | |
| 3000-600-1-2-11-511-004-001-053 | Improvement/Additional Second Floor of 1-Storey Ynares Multi-Purpose Bldg. (HOA Office/Day Care Center) at Montalban Heights, Brgy. San Jose, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 7,000,000.00 | | 7,000,000.00 | |
| 3000-600-1-2-11-511-004-001-054 | Improvement of Multi-Purpose Bldg. with Ynares Stage at North Triangle Alliance Vill., Brgy. San Jose, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,500,000.00 | | 5,500,000.00 | |
| 3000-600-1-2-11-511-004-001-055 | Construction of Roadway Lightings at Cortijos De San Rafael Subd., Brgy. San Rafael, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 11,500,000.00 | | 11,500,000.00 | |
| 3000-600-1-2-11-511-004-001-056 | Construction of 4-Seater Comfort Room at La Mar Village, Brgy. Guitnang Bayan II, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,380,000.00 | | 1,380,000.00 | |
| 3000-600-1-2-11-511-004-001-057 | Improvement/Extension of Ynares Multi-Purpose Bldg. (Senior Citizens Office) at Brgy. Sto. Niño, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,340,000.00 | | 2,340,000.00 | |
| 3000-600-1-2-11-511-004-001-058 | Construction of Area Lightings at Wawa Elem. School, Brgy. Wawa, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,350,000.00 | | 1,350,000.00 | |
| 3000-600-1-2-11-511-004-001-059 | Construction of Roadway Lightings at Ortigas Greenheights San Isidro Subd., Brgy. San Isidro, Taytay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 3,200,000.00 | | 3,200,000.00 | |
| 3000-600-1-2-11-511-004-001-060 | Construction/Provision of WASH Facilities (Water, Sanitation & Hygiene) at Doña Justa Guido Subd., Phase 1, Brgy. San Roque, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | DRRMF | 1,500,000.00 | | 1,500,000.00 | |
| 3000-600-1-2-11-511-004-001-061 | Construction of (Multi-Purpose Hall) Evacuation Center at Brgy. Mambagan, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | DRRMF | 25,000,000.00 | | 25,000,000.00 | |
| 3000-600-1-2-11-511-004-001-062 | Improvement of Day Care Center at Brgy. Pinugay, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 840,000.00 | | 840,000.00 | |
| 3000-600-1-2-11-511-004-001-064 | Improvement of Day Care Center at Brgy. Tayuman, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 850,000.00 | | 850,000.00 | |
| 3000-600-1-2-11-511-004-001-065 | Improvement of Day Care Center at Brgy. Iglesia, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 795,000.00 | | 795,000.00 | |
| 3000-600-1-2-11-511-004-001-066 | Construction of Day Care Center at Brgy. Wawa, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,150,000.00 | | 5,150,000.00 | |
| 3000-600-1-2-11-511-004-001-067 | Construction of Materials Recovery Facility (MRF) at Sitio Mambog, Brgy. San Jose, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 625,000.00 | | 625,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|---|-----|----|----------------|-----------|-----------|-----------|-----------|--------|---------------|--|---------------|--|
| 3000-600-1-2-11-511-004-001-068 | Construction of Various Fences/Covered Pathwalks | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | 20% DF | 7,600,000.00 | | 7,600,000.00 | |
| | Construction of Various Roadway Lightings | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | 20% DF | 200,000.00 | | 200,000.00 | |
| 3000-600-1-2-11-511-004-001-068-001 | Construction of Covered Pathwalk at Brgy. Subay, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,400,000.00 | | 1,400,000.00 | |
| 3000-600-1-2-11-511-004-001-068-002 | Improvement of Parking Lot at Greenwoods Exec. Vill., Phase 6, Area 9, Brgy. San Andres, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,000,000.00 | | 1,000,000.00 | |
| 3000-600-1-2-11-511-004-001-068-003 | Construction of Roadway Lightings at Eastwood Greenview Phase 3B, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,600,000.00 | | 5,600,000.00 | |
| 3000-600-1-2-11-511-004-001-068-004 | Construction of Roadway Lightings at Eastwood Residences Phase 5, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,300,000.00 | | 4,300,000.00 | |
| 3000-600-1-2-11-511-004-001-068-005 | Construction of Roadway Lightings at Southville 8, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 13,500,000.00 | | 13,500,000.00 | |
| 3000-600-1-2-11-511-004-001-068-006 | Construction of Roadway Lightings at Southville 8A, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 6,900,000.00 | | 6,900,000.00 | |
| 3000-600-1-2-11-511-004-001-068-007 | Construction of Roadway Lightings at Southville 8B Phase 5, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 6,800,000.00 | | 6,800,000.00 | |
| 3000-600-1-2-11-511-004-001-068-008 | Construction of Roadway Lightings at Southville 8B Phase 2, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 28,500,000.00 | | 28,500,000.00 | |
| 3000-600-1-2-11-511-004-001-068-009 | Construction of Roadway Lightings at Southville 8C, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 11,500,000.00 | | 11,500,000.00 | |
| 3000-600-1-2-11-511-004-001-068-010 | Construction of Roadway Lightings at La Solidaridad Estate Homes, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 8,900,000.00 | | 8,900,000.00 | |
| 3000-600-1-2-11-511-004-001-068-011 | Construction of Roadway Lightings at Pantalan Alley St., Kurokan St., Gomez St., at Brgy. CCL and Robles St., Soriano St. Extn., Natividad St., at Brgy. Lagundi, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 6,300,000.00 | | 6,300,000.00 | |
| 3000-600-1-2-11-511-004-001-068-012 | Construction of Roadway Lightings at Blas St. and Natividad St., Extn., Brgy. San Pedro, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,400,000.00 | | 2,400,000.00 | |
| 3000-600-1-2-11-511-004-001-068-013 | Construction of Roadway Lightings at Orchid St., Sitio Baliksaka, Brgy. Pinugay, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 7,200,000.00 | | 7,200,000.00 | |
| 3000-600-1-2-11-511-004-001-068-014 | Construction of Roadway Lightings at Palmera I St., Sitio Baliksaka, Brgy. Pinugay, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,400,000.00 | | 2,400,000.00 | |
| 3000-600-1-2-11-511-004-001-068-015 | Construction of Roadway Lightings at Mahogany St., Sitio Baliksaka, Brgy. Pinugay, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 900,000.00 | | 900,000.00 | |
| 3000-600-1-2-11-511-004-001-068-016 | Construction of Roadway Lightings at R. Sangalang St., Brgy. Pagkalinawan, JalaJala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 10,600,000.00 | | 10,600,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|---|-----|----|----------------|-----------|-----------|-----------|-----------|--------|--------------|--|--------------|--|
| 3000-600-1-2-11-511-004-001-068-017 | Construction of Roadway Lightings at Brgy. Ticulio (Phase 2), Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,700,000.00 | | 1,700,000.00 | |
| 3000-600-1-2-11-511-004-001-068-018 | Construction of Drainage Canal with Asphalt Overlaying (portion) of Ocampo St., Brgy. San Roque, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 7,300,000.00 | | 7,300,000.00 | |
| 3000-600-1-2-11-511-004-001-070 | Construction of Water Supply System and Other Water Supply Facilities | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 7,600,000.00 | | 7,600,000.00 | |
| | Construction/Improvement of Various Multi-Purpose Covered Court, Stage, Comfort Room and Handwashing Facility | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 9,670,000.00 | | 9,670,000.00 | |
| 3000-600-1-2-11-511-004-001-070-001 | Improvement of Water System at Brgy. Buhangin, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,700,000.00 | | 2,700,000.00 | |
| 3000-600-1-2-11-511-004-001-070-002 | Construction of Additional Water System at Brgy. Kalinawan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,200,000.00 | | 5,200,000.00 | |
| 3000-600-1-2-11-511-004-001-070-003 | Construction of Water System Level III at Brgy. Sapang, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,200,000.00 | | 6,200,000.00 | |
| 3000-600-1-2-11-511-004-001-070-004 | Installation of Water Distribution Line at Sitio Aguho, Brgy. Sampaloc, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,300,000.00 | | 3,300,000.00 | |
| 3000-600-1-2-11-511-004-001-070-005 | Construction of 1-Storey Ynares Multi-Purpose Bldg. (Senior Citizen's Office) at Grand Valley Phase 3, Brgy. Mahabang Parang, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,200,000.00 | | 3,200,000.00 | |
| 3000-600-1-2-11-511-004-001-070-006 | Improvement of 2-Storey Ynares Multi-Purpose Bldg. at Medalva Hills Subd., Brgy. San Isidro, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,200,000.00 | | 1,200,000.00 | |
| 3000-600-1-2-11-511-004-001-070-007 | Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Senior Citizen's Office) at Valleyview, Brgy. Mayamot, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 325,000.00 | | 325,000.00 | |
| 3000-600-1-2-11-511-004-001-070-008 | Improvement of Ynares Multi-Purpose Bldg. at Bagong Sibol Subd., Brgy. Muntindilaw, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 630,000.00 | | 630,000.00 | |
| 3000-600-1-2-11-511-004-001-070-009 | Improvement of Ynares Multi-Purpose Bldg. (Daycare Center) at Brgy. Concepcion, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 856,000.00 | | 856,000.00 | |
| 3000-600-1-2-11-511-004-001-070-010 | Improvement of Ynares Multi-Purpose Bldg. (Old Brgy. Hall) at Brgy. Calumpang, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,240,000.00 | | 1,240,000.00 | |
| 3000-600-1-2-11-511-004-001-070-011 | Improvement of Multi-Purpose Bldg. (Daycare Center) at Purok 8, Sitio Balayong, Brgy. Calahan, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,400,000.00 | | 1,400,000.00 | |
| 3000-600-1-2-11-511-004-001-070-012 | Construction of 2-Storey Ynares Multi-Purpose Bldg. (LNB Office) at Brgy. Dalig, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,600,000.00 | | 5,600,000.00 | |
| 3000-600-1-2-11-511-004-001-070-013 | Construction of Additional 2nd Floor of Existing 1-Storey Ynares Multi-Purpose Bldg. (Brgy. Hall) at Brgy. Sampad, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,400,000.00 | | 5,400,000.00 | |
| 3000-600-1-2-11-511-004-001-070-014 | Improvement of Ynares Multi-Purpose Bldg. (Senior Citizen's Office) at Parkplace Exec. Vill., Brgy. San Isidro, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 900,000.00 | | 900,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|----|--------------|--|--------------|--|
| 3000-600-1-2-11-511-004-001-070-015 | Improvement of 2-Storey Ynares Multi-Purpose Bldg. at Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,550,000.00 | | 1,550,000.00 | |
| 3000-600-1-2-11-511-004-001-070-016 | Improvement of Multi-Purpose Bldg. (Senior Citizen's Office) at Brgy. Pagkalinawan, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,140,000.00 | | 1,140,000.00 | |
| 3000-600-1-2-11-511-004-001-070-017 | Construction of 2-Storey Ynares Multi-Purpose Bldg. (HOA Office) at King David Subd., Brgy. Burgos, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,300,000.00 | | 5,300,000.00 | |
| 3000-600-1-2-11-511-004-001-070-018 | Improvement of Ynares Multi-Purpose Bldg. (Brgy. Hall), at Brgy. CCL, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 890,000.00 | | 890,000.00 | |
| 3000-600-1-2-11-511-004-001-070-019 | Improvement of Ynares Multi-Purpose Bldg. (Brgy. Hall), at Brgy. San Jose, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,020,000.00 | | 1,020,000.00 | |
| 3000-600-1-2-11-511-004-001-070-020 | Improvement of Ynares Multi-Purpose Bldg. (Brgy. Hall) at Brgy. Niogan, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,130,000.00 | | 1,130,000.00 | |
| 3000-600-1-2-11-511-004-001-070-021 | Construction of 2-Storey Ynares Multi-Purpose Bldg. at Villa Cecilia Subd., Brgy. Mambugan, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,300,000.00 | | 5,300,000.00 | |
| 3000-600-1-2-11-511-004-001-070-022 | Improvement of Ynares Multi-Purpose Covered Court at Meralco Vill., Brgy. Mahabang Parang, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,500,000.00 | | 1,500,000.00 | |
| 3000-600-1-2-11-511-004-001-070-023 | Improvement of Ynares Multi-Purpose Covered Court at Kingsville Court Subd., Brgy. Mambugan, Antipolo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,800,000.00 | | 2,800,000.00 | |
| 3000-600-1-2-11-511-004-001-070-024 | Construction of Ynares Stage at Sitio San Ysiro, Brgy. San Jose, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,700,000.00 | | 1,700,000.00 | |
| 3000-600-1-2-11-511-004-001-070-025 | Construction of 12x24m Ynares Multi-Purpose Covered Court at Sitio Ysiro, Brgy. San Jose, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,100,000.00 | | 5,100,000.00 | |
| 3000-600-1-2-11-511-004-001-070-026 | Improvement of Ynares Multi-Purpose Covered Court at Sitio Lupanggue Cmpd., Brgy. Sta. Cruz, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,150,000.00 | | 1,150,000.00 | |
| 3000-600-1-2-11-511-004-001-070-027 | Improvement of Ynares Multi-Purpose Covered Court at Brgy. Janosa, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,100,000.00 | | 4,100,000.00 | |
| 3000-600-1-2-11-511-004-001-070-028 | Improvement of Ynares Multi-Purpose Covered Court and Stage at Brgy. Calahan, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,150,000.00 | | 1,150,000.00 | |
| 3000-600-1-2-11-511-004-001-070-029 | Improvement of Ynares Multi-Purpose Covered Court at Apple Vill., I, Brgy. San Juan, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 850,000.00 | | 850,000.00 | |
| 3000-600-1-2-11-511-004-001-070-030 | Improvement of Ynares Multi-Purpose Covered Court at Park Place Exec. Vill., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,600,000.00 | | 2,600,000.00 | |
| 3000-600-1-2-11-511-004-001-070-031 | Improvement of Ynares Multi-Purpose Covered Court at King David Subd., Brgy. Burgos, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,800,000.00 | | 1,800,000.00 | |
| 3000-600-1-2-11-511-004-001-070-032 | Construction/Provision of Wash Facilities (Water, Sanitation & Hygiene) at King David Subd., Blk. 2 Lot 20, Brgy. Burgos, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,500,000.00 | | 1,500,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|---|-----|----|----------------|-----------|-----------|-----------|-----------|----|--------------|--|--------------|--|
| 3000-600-1-2-11-511-004-001-070-033 | Construction of 4-Seater Comfort Room at Doña Pepeng Ynares Multi-Purpose Covered Court at Brgy. Burgos, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,390,000.00 | | 1,390,000.00 | |
| 3000-600-1-2-11-511-004-001-070-034 | Improvement of Ynares Multi-Purpose Covered Court at Metro Royale Phase 2, Brgy. Burgos, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,600,000.00 | | 2,600,000.00 | |
| 3000-600-1-2-11-511-004-001-070-035 | Construction/Provision of Wash Facilities (Water, Sanitation & Hygiene) at Felicidad Vill. I Multi-Purpose Covered Court, Brgy. Burgos, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,470,000.00 | | 1,470,000.00 | |
| 3000-600-1-2-11-511-004-001-070-036 | Improvement of Ynares Multi-Purpose Covered Court at Sitio Kayrupa, Brgy. San Rafael, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,500,000.00 | | 1,500,000.00 | |
| 3000-600-1-2-11-511-004-001-070-037 | Construction of Ynares Stage at Natividad St., Sitio Ibaba, Brgy. San Pedro, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,750,000.00 | | 1,750,000.00 | |
| 3000-600-1-2-11-511-004-001-070-038 | Improvement of Child Development Center at Brgy. San Pedro, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 270,000.00 | | 270,000.00 | |
| 3000-600-1-2-11-511-004-001-070-039 | Improvement of Ynares Multi-Purpose Covered Court at Natividad St., Sitio Ibaba, Brgy. San Pedro, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,100,000.00 | | 1,100,000.00 | |
| 3000-600-1-2-11-511-004-001-070-040 | Construction of 2-Seater Comfort Room at Natividad St., Brgy. San Pedro, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 600,000.00 | | 600,000.00 | |
| 3000-600-1-2-11-511-004-001-070-041 | Improvement of Ynares Multi-Purpose Covered Court at Sitio Libis, Brgy. Quisao, Piliilla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,400,000.00 | | 4,400,000.00 | |
| 3000-600-1-2-11-511-004-001-070-042 | Construction of 15M x 24M Ynares Multi-Purpose Covered Court at Sitio Nayon, Brgy. Sta. Ines, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,000,000.00 | | 6,000,000.00 | |
| 3000-600-1-2-11-511-004-001-071 | Construction of Various Roadway Lightings and Electrical Lighting Systems | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 120,000.00 | | 120,000.00 | |
| 3000-600-1-2-11-511-004-001-071-001 | Construction of Drainage Canal (portion) of Silver St., Ruby St., and Jade St., at Medalva Hill Vill. Brgy. San Isidro, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 9,800,000.00 | | 9,800,000.00 | |
| 3000-600-1-2-11-511-004-001-071-002 | Construction of Roadway Lightings at Leon Amiana St., Anita Corazon Cmpd., Carmina Pascual Cmpd., NIA Road, Simeon DiliDili St. & Antonio Robles St., Brgy. Evangelista, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,500,000.00 | | 6,500,000.00 | |
| 3000-600-1-2-11-511-004-001-071-003 | Construction of Roadway Lightings at Sitio Rumaguit and Sitio Haligionan, at Brgy. San Juan, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,700,000.00 | | 5,700,000.00 | |
| 3000-600-1-2-11-511-004-001-071-004 | Construction of Roadway Lightings at Sitio Malalim, Brgy. San Juan, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,600,000.00 | | 4,600,000.00 | |
| 3000-600-1-2-11-511-004-001-071-005 | Construction of Roadway Lightings (Phase 2) at Brgy. Binitagan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,600,000.00 | | 1,600,000.00 | |
| 3000-600-1-2-11-511-004-001-071-006 | Construction of Roadway Lightings (Phase 2) at Brgy. Buhangin, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,700,000.00 | | 2,700,000.00 | |
| 3000-600-1-2-11-511-004-001-071-007 | Installation of Electrical Lighting System at Tennis Court at Binangonan Government Center, Brgy. Calumpang, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 900,000.00 | | 900,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|---|-----|----|----------------|-----------|-----------|-----------|-----------|----|--------------|--|--------------|--|
| 3000-600-1-2-11-511-004-001-071-008 | Construction of Roadway Lightings at Bless Paradise St., Brgy. Darangan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,400,000.00 | | 1,400,000.00 | |
| 3000-600-1-2-11-511-004-001-071-009 | Construction of Roadway Lightings (phase 2) at Brgy. Ginoong Sanay, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,700,000.00 | | 2,700,000.00 | |
| 3000-600-1-2-11-511-004-001-071-010 | Construction of Roadway Lightings at Brgy. Habagatan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,900,000.00 | | 3,900,000.00 | |
| 3000-600-1-2-11-511-004-001-071-011 | Construction of Roadway Lightings (Phase 3) at Brgy. Kaytome, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,900,000.00 | | 3,900,000.00 | |
| 3000-600-1-2-11-511-004-001-071-012 | Construction of Roadway Lightings (phase 2) at Brgy. Kinaboogan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,000,000.00 | | 3,000,000.00 | |
| 3000-600-1-2-11-511-004-001-071-013 | Construction of Roadway Lightings at Brgy. Libid and Brgy. Mahabang Parang, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,950,000.00 | | 1,950,000.00 | |
| 3000-600-1-2-11-511-004-001-071-014 | Construction of Roadway Lightings at Upper Villamayor, Sitio Villamayor, Brgy. Pag-asa, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 430,000.00 | | 430,000.00 | |
| 3000-600-1-2-11-511-004-001-071-015 | Construction of Roadway Lightings at Villamayor Entrance Exit, Brgy. Pag-asa, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,600,000.00 | | 2,600,000.00 | |
| 3000-600-1-2-11-511-004-001-071-016 | Construction of Roadway Lightings at Cordillera Cmpd., Brgy. Pag-asa, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,200,000.00 | | 1,200,000.00 | |
| 3000-600-1-2-11-511-004-001-071-017 | Construction of Roadway Lightings at Ynares Ave., Brgy. Pantok, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,500,000.00 | | 4,500,000.00 | |
| 3000-600-1-2-11-511-004-001-071-018 | Construction of Roadway Lightings at Sitio Manggahan & Sitio Tangke, Brgy. Pila-Pila, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,600,000.00 | | 3,600,000.00 | |
| 3000-600-1-2-11-511-004-001-071-019 | Construction of Roadway Lightings (Phase 2) at Brgy. Pinagdilawan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,300,000.00 | | 1,300,000.00 | |
| 3000-600-1-2-11-511-004-001-071-020 | Construction of Roadway Lightings (Phase 2) at Brgy. Balibago, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,900,000.00 | | 3,900,000.00 | |
| 3000-600-1-2-11-511-004-001-071-021 | Installation of Electronic Scoreboard at Ynares Multi-Purpose Covered Court at Brgy. Boor, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 250,000.00 | | 250,000.00 | |
| 3000-600-1-2-11-511-004-001-071-022 | Construction of Area Lightings at Ynares Multi-Purpose Bldg. Cmpd., Sitio Tadalak, Brgy. Looc, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 580,000.00 | | 580,000.00 | |
| 3000-600-1-2-11-511-004-001-071-023 | Construction of Roadway Lightings at Sitio Pasuluhan & Gil Domingo St., Brgy. Looc, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,100,000.00 | | 3,100,000.00 | |
| 3000-600-1-2-11-511-004-001-071-024 | Construction of Area Lightings at Barangay Government Cmpd., of Brgy. Nagsulo, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 600,000.00 | | 600,000.00 | |
| 3000-600-1-2-11-511-004-001-071-025 | Construction of Roadway Lightings at Tancingco St., Alejandro St., Santos St., Mabini St. & ROTC Hunters Road, Brgy. Patunhay, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,200,000.00 | | 3,200,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|---|-----|----|----------------|-----------|-----------|-----------|-----------|--------|---------------|--|---------------|--|
| 3000-600-1-2-11-511-004-001-071-026 | Construction of Drainage Canal with Asphalt Overlaying of San Jacinto St., Brgy. San Roque, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,200,000.00 | | 4,200,000.00 | |
| 3000-600-1-2-11-511-004-001-071-027 | Construction of Roadway Lightings at San Pedro St. (National Road), Brgy. San Roque, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,200,000.00 | | 6,200,000.00 | |
| 3000-600-1-2-11-511-004-001-071-028 | Construction of Roadway Lightings (Phase 3) at Brgy. Tuna, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,000,000.00 | | 2,000,000.00 | |
| 3000-600-1-2-11-511-004-001-071-029 | Installation of Electronic Scoreboard at Ynares Multi-Purpose Covered Court at Youngstown Vill., Brgy. San Juan, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 250,000.00 | | 250,000.00 | |
| 3000-600-1-2-11-511-004-001-071-030 | Construction of Roadway Lightings at Sitio Upper Sambungan, Sitio Pulong Monico, Sitio Bagong Bayan, Sitio Bagong Silang, Sitio Lumang Nayon, Sitio Lower Sambungan & Sitio Pulong Ligaya, Brgy. Bagumbong, JalaJala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 12,300,000.00 | | 12,300,000.00 | |
| 3000-600-1-2-11-511-004-001-071-031 | Construction of Roadway Lightings at Purok 1 to 7, Brgy. Palaypalay, JalaJala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 21,500,000.00 | | 21,500,000.00 | |
| 3000-600-1-2-11-511-004-001-071-032 | Installation of Electronic Scoreboard at Ynares Multi-Purpose Covered Court at Metro Royale Homes Phase 2 and 1B, Brgy. Burgos, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 220,000.00 | | 220,000.00 | |
| 3000-600-1-2-11-511-004-001-071-033 | Construction of Roadway Lightings at Southville 8B Phase 1, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 20,500,000.00 | | 20,500,000.00 | |
| 3000-600-1-2-11-511-004-001-071-034 | Construction of Roadway Lightings at Eastwind Homes Subd., Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,600,000.00 | | 6,600,000.00 | |
| 3000-600-1-2-11-511-004-001-071-035 | Construction of Roadway Lightings at Saint Martha Housing, Sitio Talaga, Brgy. Maybancal, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,600,000.00 | | 4,600,000.00 | |
| 3000-600-1-2-11-511-004-001-071-036 | Construction of Roadway Lightings at Lambingan St., Brgy. San Guillermo, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 800,000.00 | | 800,000.00 | |
| 3000-600-1-2-11-511-004-001-071-037 | Construction of Roadway Lightings at Brgy. Imatong, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,800,000.00 | | 1,800,000.00 | |
| 3000-600-1-2-11-511-004-001-072 | Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Senior Citizen's Office) at Greenpark Vill., Phase 8A, Zone 4 Brgy. San Isidro, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 670,000.00 | | 670,000.00 | |
| 3000-600-1-2-11-511-004-001-073 | Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Brgy. Hall), at Brgy. Wawa, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,050,000.00 | | 1,050,000.00 | |
| 3000-600-1-2-11-511-004-001-074 | Improvement of 1-Storey Ynares Multi-Purpose Bldg. (Senior Citizen's Office) at Brgy. Wawa, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 475,000.00 | | 475,000.00 | |
| 3000-600-1-2-11-511-004-001-075 | Provision of Elevator Machine System at New Pililla Municipal Bldg., Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 8,000,000.00 | | 8,000,000.00 | |
| 3000-600-1-2-11-511-004-001-076 | Completion of 2-Storey (DPWH) Multi-Purpose Bldg. (Brgy. Hall) at Brgy. Bagumbayan, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 7,820,000.00 | | 7,820,000.00 | |

| | | | | | | | | | | | | | |
|---------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|--------|---------------|--|---------------|--|
| 3000-600-1-2-11-511-004-001-077 | Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Daycare Center) at Divine Mercy Vill., Brgy. Guitnang Bayan I, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 474,000.00 | | 474,000.00 | |
| 3000-600-1-2-11-511-004-001-078 | Construction of 2-Storey Ynares Multi-Purpose Bldg. (Tribal Hall) at Brgy. Laiban, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,450,000.00 | | 5,450,000.00 | |
| 3000-600-1-2-11-511-004-001-079 | Construction of 2-Storey Ynares Multi-Purpose Bldg. (Senior Citizens & Youth Center) at Palmera Hills VI, Brgy. Dolores, Taytay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 7,550,000.00 | | 7,550,000.00 | |
| 3000-600-1-2-11-511-004-001-080 | Improvement of 2-Storey Ynares Multi-Purpose Bldg. at Brgy. San Isidro, Taytay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 380,000.00 | | 380,000.00 | |
| 3000-600-1-2-11-511-004-001-081 | Construction of Roadway Lightings at Brgy. Second District, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 9,000,000.00 | | 9,000,000.00 | |
| 3000-600-1-2-11-511-004-001-082 | Construction of Solar Streetlights along J. Vargas St. Brgy. San Jose, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,500,000.00 | | 4,500,000.00 | |
| 3000-600-1-2-11-511-004-001-083 | Construction of Roadway Lightings at Imatong, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,800,000.00 | | 1,800,000.00 | |
| 3000-600-1-2-11-511-004-001-084 | Construction of Roadway Lightings at Saint Martha Housing, Sitio Talaga, Brgy. Maybancal, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,600,000.00 | | 4,600,000.00 | |
| 3000-600-1-2-11-511-004-001-085 | Improvement of 2-Storey Ynares Multi-Purpose Bldg. at Brgy. San Isidro, Taytay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 380,000.00 | | 380,000.00 | |
| 3000-600-1-2-11-511-004-001-086 | Construction of Roadway Lightings at Lambingan St., Brgy. San Guillermo, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 800,000.00 | | 800,000.00 | |
| 3000-600-1-2-11-511-004-001-087 | Construction of Roadway Lightings at M.L. Quezon St. (Manila East Road) Brgy. Hulo, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,700,000.00 | | 3,700,000.00 | |
| 3000-600-1-2-11-511-004-001-088 | Construction of 2-Storey Ynares Multi-Purpose Bldg. at Villa Cecilia Subd., Brgy. Mambugan, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,300,000.00 | | 5,300,000.00 | |
| 3000-600-1-2-11-511-004-001-089 | Construction of Roadway Lightings at Orchid St., Sitio Baliksaka, Brgy. Pinugay, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 7,200,000.00 | | 7,200,000.00 | |
| 3000-600-1-2-11-511-004-001-090 | Construction of Roadway Lightings at Palmera I St., Sitio Baliksaka, Brgy. Pinugay, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,400,000.00 | | 2,400,000.00 | |
| 3000-600-1-2-11-511-004-001-091 | Construction of Roadway Lightings at Mahogany St., Sitio Baliksaka, Brgy. Pinugay, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 900,000.00 | | 900,000.00 | |
| 3000-600-1-2-11-511-004-001-092 | Construction of Roadway Lightings at San Pedro St., (National Road), Brgy. San Roque, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,200,000.00 | | 6,200,000.00 | |
| 3000-600-1-2-11-511-004-001-093 | Construction of Roadway Lightings at Brgy. Ticulio (Phase 2), Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,700,000.00 | | 1,700,000.00 | |
| 3000-600-1-2-11-511-004-001-094 | Construction of Roadway Lightings at R. Sangalang St., Brgy. Pagkalinawan, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 10,600,000.00 | | 10,600,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|--------|---------------|--------------|---------------|--|
| 3000-600-1-2-11-511-004-001-095 | Construction of 15M x 24M Ynares Multi-Purpose Covered Court at Sitio Nayon, Brgy. Sta. Ines, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,000,000.00 | | 6,000,000.00 | |
| 3000-600-1-2-11-511-004-001-096 | Construction of Roadway Lightings at Access Road Leading to Sanitary Landfill, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 31,500,000.00 | | 31,500,000.00 | |
| 3000-600-1-2-11-511-004-001-097 | Construction of Roadway Lightings at Access Road Leading to Sanitary Landfill, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 21,250,000.00 | | 21,250,000.00 | |
| 3000-600-1-2-11-511-004-002 | Repair/Maintenance of various facilities/infrastructure related to Housing and Community Development in the Province of Rizal | | | | | | | | | | | | |
| 3000-600-1-2-11-511-004-002-001 | Repair of Electrical Lighting System of Ynares Multi-Purpose Covered Court at Brgy. Balibago, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 700,000.00 | 700,000.00 | | |
| 3000-600-1-2-11-511-004-002-002 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Brgy. Kinagatan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,300,000.00 | 2,300,000.00 | | |
| 3000-600-1-2-11-511-004-002-003 | Repair/Repainting of 2-Storey Ynares Multi-Purpose Bldg. (Day Care & Senior Citizen) at Brgy. Punta, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,000,000.00 | 2,000,000.00 | | |
| 3000-600-1-2-11-511-004-002-004 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Sitio Lanang, Brgy. CCL, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,900,000.00 | 1,900,000.00 | | |
| 3000-600-1-2-11-511-004-002-005 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Sitio Libis, Brgy. Quisao, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,100,000.00 | 1,100,000.00 | | |
| 3000-600-1-2-11-511-004-002-006 | Repair of Day Care Center at Brgy. Mahabang Parang, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 550,000.00 | 550,000.00 | | |
| | Repair/Repainting of Various Multi-Purpose Buildings and Multi-Purpose Covered Courts | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | 20% DF | 10,000.00 | 10,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-001 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Youngstown Vill., Brgy. San Juan, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,300,000.00 | 1,300,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-002 | Repair of Side Protection Wall of Ynares Multi-Purpose Bldg., Sitio Longos, Brgy. Looc, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 300,000.00 | 300,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-003 | Repair/Repainting of 1-Storey Ynares Multi-Purpose Bldg. (Daycare Center) at Sitio Naglabas, Brgy. Pagkalinawan, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,000,000.00 | 1,000,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-004 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Villa San Isidro, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 900,000.00 | 900,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-005 | Repair/Repainting of Multi-Purpose Bldg. (Main Clubhouse) at Phase 1, Eastwood Greenview Subd., Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 8,700,000.00 | 8,700,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-006 | Repair/Repainting of Covered Court at Centella Homes Subd., Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 850,000.00 | 850,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-007 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Bautista Creekside, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,550,000.00 | 2,550,000.00 | | |

| | | | | | | | | | | | | | |
|-------------------------------------|---|-----|----|----------------|-----------|-----------|-----------|-----------|--------|---------------|---------------|--|--|
| 3000-600-1-2-11-511-004-002-006-008 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Kasiglahan Vill., Phase 1K, Brgy. San Jose, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,200,000.00 | 2,200,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-009 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Sitio Kayrupa, Brgy. San Rafael, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,200,000.00 | 1,200,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-010 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Sitio Talaga, Brgy. Maybancal, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,300,000.00 | 1,300,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-011 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Brgy. Maybancal, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,100,000.00 | 2,100,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-012 | Repair/Repainting of Yanres Multi-Purpose Bldg. (Brgy. Hall) Brgy. Maybancal, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,140,000.00 | 1,140,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-013 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Brgy. Imatong, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,900,000.00 | 1,900,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-014 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Duraville Homes II, Brgy. Ampid I, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,900,000.00 | 1,900,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-015 | Repair/Repainting of Ynares Multi-Purpose Covered Court & Stage at Lamar Subd., Brgy. Guitnang Bayan II, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,950,000.00 | 1,950,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-016 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Lotus Ville, Brgy. Sampaloc, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 1,200,000.00 | 1,200,000.00 | | |
| 3000-600-1-2-11-511-004-002-006-017 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Sitio Tanay Ville, Brgy. Tandang Kutyo, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,500,000.00 | 2,500,000.00 | | |
| 3000-600-1-2-11-511-004-002-007 | Repair/Repainting of 2-Storey Ynares Multi-Purpose Bldg. (Brgy. Hall) at Brgy. Second District, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 610,000.00 | 610,000.00 | | |
| 3000-600-1-2-11-511-004-002-008 | Repair of Day Care Center at Brgy. Lagundi, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 640,000.00 | 640,000.00 | | |
| 3000-600-1-2-11-511-004-002-009 | Repair of Day Care Center at Brgy. Maybancal, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 670,000.00 | 670,000.00 | | |
| 3000-600-1-2-11-511-004-002-010 | Repair/Repainting of Various Multi-Purpose Buildings and Multi-Purpose Covered Courts | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 10,940,000.00 | 10,940,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-001 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Meralco Vill., Brgy. Mahabang Parang, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,500,000.00 | 1,500,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-002 | Repair/Repainting of Ynares Multi-Purpose Bldg. (Child Dev. Center) at San Martin Subd., Brgy. San Isidro, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 650,000.00 | 650,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-003 | Repair/Repainting of Ynares Multi-Purpose Covered Court, Stage and Fence at Phase 3-D, Brgy. Dela Paz, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 850,000.00 | 850,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-004 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Maries Vill., Phase 2, Brgy. Mayamot, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,300,000.00 | 1,300,000.00 | | |

| | | | | | | | | | | | | | |
|-------------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|----|----------------|--------------|----------------|--|
| 3000-600-1-2-11-511-004-002-010-005 | Repair/Repainting of Ynares Multi-Purpose Bldg. at Brgy. Macamot, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 940,000.00 | 940,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-006 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Brgy. Calahan, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,200,000.00 | 2,200,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-007 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Brgy. Looc, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,000,000.00 | 1,000,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-008 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Brgy. Patunhay, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,000,000.00 | 1,000,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-009 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Greenpark Subd., Zone 3, Brgy. San Isidro, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,150,000.00 | 1,150,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-010 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Apple Vill. I, Brgy. San Juan, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,700,000.00 | 1,700,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-011 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Brgy. Punta, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,600,000.00 | 2,600,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-012 | Repair/Repainting of Multi-Purpose Bldg. (Clubhouse) at Phase 1 Eastwood Greenview Subd., Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,670,000.00 | 2,670,000.00 | | |
| 3000-600-1-2-11-511-004-002-010-013 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Sitio Calero, Brgy. CCL, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,500,000.00 | 1,500,000.00 | | |
| 3000-600-1-2-11-511-004-002-011 | Repair of Electrical Lighting System at Ynares Multi-Purpose Covered Court at Brgy. Boor, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 750,000.00 | 750,000.00 | | |
| 3000-600-1-2-11-511-004-002-012 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Sub-Urban Vill. Phase 1A, Brgy. San Jose, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,900,000.00 | 2,900,000.00 | | |
| 3000-600-1-2-11-511-004-002-013 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Meralco Vill., Brgy. Mahabang Parang, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,500,000.00 | 1,500,000.00 | | |
| 3000-600-1-2-11-511-004-002-014 | Repair/Maintenance of Ynares Multi-Purpose Covered Court and Stage at Montalban Heights (LGU), Brgy. San Jose, Montalban Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,600,000.00 | 2,600,000.00 | | |
| 3000-600-1-2-11-511-004-002-015 | Repair/Repainting of Ynares Multi-Purpose Covered Court, Stage and Fence at Phase 3-D, Brgy. Dela Paz, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 850,000.00 | 850,000.00 | | |
| | | | | | | | | | | | | | |
| 8000-000-1-1-51-002-001 | Buildings | | | | | | | | | | | | |
| 8000-000-1-1-51-002-001-001 | Construction/improvement of various facilities in the component LGUs of the province of Rizal | | | | | | | | | | | | |
| 8000-000-1-1-51-002-001-001-001 | Improvement of Existing Two-Storey Binangonan Municipal Hall at Brgy. Calumpang, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 400,000,000.00 | | 400,000,000.00 | |
| 8000-000-1-1-51-002-001-001-002 | Site Development Works Rizal Provincial Government Center at Brgy. Mahabang Parang, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 20,000,000.00 | | 20,000,000.00 | |

| | | | | | | | | | | | | | |
|---------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|--------|----------------|--|----------------|--|
| 8000-000-1-1-51-002-001-001-003 | Construction of Tanay Municipal Hall Extension Bldg. (South Wing), at Brgy. Plaza Aldea, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 100,000,000.00 | | 100,000,000.00 | |
| 8000-000-1-1-51-002-002 | Road Networks/Flood Control System/Other Infrastructure Assests/Other Structures | | | | | | | | | | | | |
| 8000-000-1-1-51-002-002-001 | Concreting/Construction /Improvement of various Roads/Bridges/Roadway Lightings in the component LGUs of the province of Rizal | | | | | | | | | | | | |
| 8000-000-1-1-51-002-002-001 | Improvement/Concreting of Various Roads | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | 20% DF | 250,000.00 | | 250,000.00 | |
| | Construction of Various Slope Protection | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | 20% DF | 50,000.00 | | 50,000.00 | |
| 8000-000-1-1-51-002-002-001-001 | Improvement of Morong-Bombongan Road, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 20,000,000.00 | | 20,000,000.00 | |
| 8000-000-1-1-51-002-002-001-002 | Improvement of Road at Purok IV, Brgy. Bombong, Binangonan, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | 20% DF | 4,250,000.00 | | 4,250,000.00 | |
| 8000-000-1-1-51-002-002-001-003 | Concreting of Road Lot 3 & Road Lot 4 at B. Javier Cmpd., Brgy. Macamot, Binangonan, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | 20% DF | 950,000.00 | | 950,000.00 | |
| 8000-000-1-1-51-002-002-001-004 | Concreting of Road Lot 5, Road Lot 6 & Road Lot 7 at B. Javier Cmpd., Brgy. Macamot, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 900,000.00 | | 900,000.00 | |
| 8000-000-1-1-51-002-002-001-005 | Construction of Drainage Canal at M. Bellin Jr. St., Brgy. First District, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,800,000.00 | | 4,800,000.00 | |
| 8000-000-1-1-51-002-002-001-006 | Concreting of Road 3 at Sambahayang Maralita ng Montalban, Brgy. San Rafael, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 850,000.00 | | 850,000.00 | |
| 8000-000-1-1-51-002-002-001-007 | Improvement of Road around University of Rizal System, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 16,700,000.00 | | 16,700,000.00 | |
| 8000-000-1-1-51-002-002-001-008 | Construction of Slope Protection (portion) at Angono River Sitio Labahan, Brgy. San Isidro, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | DRRMF | 13,500,000.00 | | 13,500,000.00 | |
| 8000-000-1-1-51-002-002-001-009 | Construction of Side Protection of Creek Purok 5, Brgy. Bayugo, Jalajala, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | DRRMF | 2,650,000.00 | | 2,650,000.00 | |
| 8000-000-1-1-51-002-002-001-010 | Construction of Box Culvert along Magsaysay Road, Purok 5, Brgy. Bayugo, Jalajala, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | DRRMF | 650,000.00 | | 650,000.00 | |
| 8000-000-1-1-51-002-002-001-011 | Construction of Box Culvert at Kabato Creek, Purok 1, Brgy. Bayugo, Jalajala, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | DRRMF | 300,000.00 | | 300,000.00 | |
| 8000-000-1-1-51-002-002-001-012 | Construction of Side Protection of Road along Magsaysay Road, Purok 5, Brgy. Bayugo, Jalajala, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | DRRMF | 650,000.00 | | 650,000.00 | |
| 8000-000-1-1-51-002-002-001-013 | Construction of Grouted Riprap of Creek at Sitio Campanario, Brgy. Pagkalinawan, Jalajala, Rizal | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | DRRMF | 3,100,000.00 | | 3,100,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|--------|---------------|--|---------------|--|
| 8000-000-1-1-51-002-002-001-014 | Construction of Grouted Riprap at Morong River (portion), Sitio Tabing Ilog, Brgy. San Guillermo, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | DRRMF | 17,500,000.00 | | 17,500,000.00 | |
| 8000-000-1-1-51-002-002-001-015 | Construction of Grouted Riprap at Morong River (portion), Sitio Tambongco, Brgy. San Guillermo, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | DRRMF | 18,500,000.00 | | 18,500,000.00 | |
| 8000-000-1-1-51-002-002-001-016 | Construction of Box Culvert of Creek and Upgrading of Road at Sitio Tambongco, Brgy. San Guillermo, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | DRRMF | 3,000,000.00 | | 3,000,000.00 | |
| 8000-000-1-1-51-002-002-001-017 | Construction of Drainage Canal at Libid Extn., Brgy. Hulo, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | DRRMF | 1,500,000.00 | | 1,500,000.00 | |
| 8000-000-1-1-51-002-002-001-018 | Construction of Slope Protection (portion) of Pililla River at Masaya St., Brgy. Hulo, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | DRRMF | 300,000.00 | | 300,000.00 | |
| 8000-000-1-1-51-002-002-001-019 | Construction of Slope Protection (portion) of Creek at Sitio Maybanot, Brgy. Hulo, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | DRRMF | 8,900,000.00 | | 8,900,000.00 | |
| 8000-000-1-1-51-002-002-001-020 | Rehabilitation of Old Concrete Bridge at Brgy. Sta. Ines, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 15,000,000.00 | | 15,000,000.00 | |
| 8000-000-1-1-51-002-002-001-021 | Concreting/Improvement of Various Roads | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 550,000.00 | | 550,000.00 | |
| 8000-000-1-1-51-002-002-001-021-001 | Improvement of 4K Road from Solid Cement via Mystical Cave and leading to Marcos Hi-way (Phase 2), Brgy. San Jose and Brgy. San Luis, Antipolo, City | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 80,000,000.00 | | 80,000,000.00 | |
| 8000-000-1-1-51-002-002-001-021-002 | Improvement of Access Road leading to Coastal Road (Along Bilibiran Creek) Phase I, Brgy. Bilibiran, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 15,000,000.00 | | 15,000,000.00 | |
| 8000-000-1-1-51-002-002-001-021-003 | Concreting of Road at Berkeley St. (portion), Brookside Hills Subd., Brgy. San Isidro, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,450,000.00 | | 4,450,000.00 | |
| 8000-000-1-1-51-002-002-001-022 | Construction of Various Slope Protection | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 80,400,000.00 | | 80,400,000.00 | |
| 8000-000-1-1-51-002-002-001-022-001 | Construction of Slope Protection (portion) of Creek at Purok 6, Brgy. Bayugo, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 16,600,000.00 | | 16,600,000.00 | |
| 8000-000-1-1-51-002-002-001-022-002 | Construction of Slope Protection of Teresa River (near Yasak Resort) Brgy. May-Iba, Teresa, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,000,000.00 | | 3,000,000.00 | |
| 8000-000-1-1-51-002-002-001-023 | Improvement of Binangonan-Antipolo Road (Phase 1), Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 30,000,000.00 | | 30,000,000.00 | |
| 8000-000-1-1-51-002-002-001-024 | Concreting (portion) of Catleya II St., Brgy. Mambog, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,300,000.00 | | 2,300,000.00 | |
| 8000-000-1-1-51-002-002-001-025 | Improvement of San Miguel St., Sitio Purok Uno, Brgy. Looc, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 7,500,000.00 | | 7,500,000.00 | |
| 8000-000-1-1-51-002-002-001-026 | Construction of Concrete Canal and Concreting of Road Shoulder at Isaac D. Julian St., Brgy. San Roque, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 11,400,000.00 | | 11,400,000.00 | |

| | | | | | | | | | | | | | |
|---------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|--------|----------------|--|----------------|--|
| 8000-000-1-1-51-002-002-001-027 | Construction of Open Canal (portion) of G. Borja St., Brgy. 2nd District, JalaJala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 200,000.00 | | 200,000.00 | |
| 8000-000-1-1-51-002-002-001-028 | Improvement of Road at D. Masaya St., Brgy. Hulo, Pihilla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 850,000.00 | | 850,000.00 | |
| 8000-000-1-1-51-002-002-001-029 | Construction of Grouted Riprap for Side Protection with Concreting of Creek Bed (portion) at Brgy. Janosa and Brgy. Kaytome, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,700,000.00 | | 5,700,000.00 | |
| 8000-000-1-1-51-002-002-001-030 | Construction of Slope Protection at Sitio Ikik, Brgy. Lubo, JalaJala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,500,000.00 | | 4,500,000.00 | |
| 8000-000-1-1-51-002-002-001-031 | Construction of Slope Protection (portion) of creek at Brgy. 2nd District, JalaJala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,700,000.00 | | 2,700,000.00 | |
| 8000-000-1-1-51-002-002-001-032 | Construction of Slope Protection at Montalban River (near Eastbellevue Extn.) at Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 17,200,000.00 | | 17,200,000.00 | |
| 8000-000-1-1-51-002-002-001-033 | Construction of Slope Protection of Matagbak Creek (near Matagbak Elem. School) , Brgy. Bagumbayan, Pihilla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,500,000.00 | | 2,500,000.00 | |
| 8000-000-1-1-51-002-002-001-034 | Construction of Slope Protection of Creek at Old Tuluang, Sitio Sampiro, Brgy. Plaza Aldea, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,800,000.00 | | 2,800,000.00 | |
| 8000-000-1-1-51-002-002-001-035 | Construction of Slope Protection of Teresa River at Ramos Cmpd., Brgy. Bagumbayan, Teresa, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 6,400,000.00 | | 6,400,000.00 | |
| 8000-000-1-1-51-002-002-001-036 | Construction of Slope Protection of Teresa River (near Uno Bridge) Brgy. May-Iba, Teresa, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,300,000.00 | | 5,300,000.00 | |
| 8000-000-1-1-51-002-002-001-037 | Construction of Slope Protection of Teresa River at Regina Vill., Brgy. May-Iba, Teresa, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 2,850,000.00 | | 2,850,000.00 | |
| 8000-000-1-1-51-002-002-001-038 | Construction of O. Matignas Road (formerly Otañez St.) at Brgy. Rizal & Brgy. San Salvador, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 9,500,000.00 | | 9,500,000.00 | |
| 8000-000-1-1-51-002-002-001-039 | Improvement of Roman Roxas Road, Teresa-Antipolo-Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 62,500,000.00 | | 62,500,000.00 | |
| 8000-000-1-1-51-002-002-001-040 | Improvement of Access Road leading to Coastal Road, Brgy. Calumpang, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 37,000,000.00 | | 37,000,000.00 | |
| 8000-000-1-1-51-002-002-001-041 | Concreting of Road at Colorado St. Brookside Hills Subd., Brgy. San Isidro, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,450,000.00 | | 6,450,000.00 | |
| 8000-000-1-1-51-002-002-001-042 | Improvement of Access Road leading to San Mateo Sanitary Landfill, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 220,000,000.00 | | 220,000,000.00 | |
| 8000-000-1-1-51-002-002-001-043 | Improvement of Pachecho St. Brgy. San Roque, Teresa, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 7,300,000.00 | | 7,300,000.00 | |
| 8000-000-1-1-51-002-002-001-044 | Improvement of Access Road leading to Coastal Road (Along Bilibiran Creek) Phase II, Brgy. Bilibiran, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 60,000,000.00 | | 60,000,000.00 | |

| | | | | | | | | | | | | | |
|-------------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|--------|---------------|---------------|--|--|
| 8000-000-1-1-51-002-002-002 | Repair/maintenance of various roads/bridges/Flood Control in the component LGUs of the Province of Rizal | | | | | | | | | | | | |
| 8000-000-1-1-51-002-002-003 | Asphalt overlaying/concrete reblocking of various roads in the component LGUs of the province of Rizal | | | | | | | | | | | | |
| 8000-000-1-1-51-002-002-003 | Asphalt Overlaying and Concrete Reblocking of Various Streets | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | 20% DF | 50,000.00 | 50,000.00 | | |
| 8000-000-1-1-51-002-002-003-001 | Asphalt Overlaying with Concrete Reblocking of Austria St., Brgy. Tabing Ilog, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 3,800,000.00 | 3,800,000.00 | | |
| 8000-000-1-1-51-002-002-003-002 | Asphalt Overlaying of Custodio St., Brgy. Tabing Ilog, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 550,000.00 | 550,000.00 | | |
| 8000-000-1-1-51-002-002-003-003 | Asphalt Overlaying with Drainage Canal (portion) at Tentado St. Brgy. Tabing Ilog, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,350,000.00 | 4,350,000.00 | | |
| 8000-000-1-1-51-002-002-003-004 | Asphalt Overlaying with Drainage Canal (portion) at Yujuico St. Brgy. Tabing Ilog, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 4,050,000.00 | 4,050,000.00 | | |
| 8000-000-1-1-51-002-002-003-005 | Asphalt Overlaying and Concrete Reblocking of Various Roads | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | GF | 35,100,000.00 | 35,100,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-001 | Asphalt Overlaying with Concrete Reblocking of Carnation St. at Tres Hermanas Vill., Brgy. Mayamot, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 5,850,000.00 | 5,850,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-002 | Asphalt Overlaying/Concrete Reblocking (portion) of Road with Drainage Canal at J.P. Rizal St. (Extn.), Brgy. Bagumbong, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 9,100,000.00 | 9,100,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-003 | Rehabilitation of an Old Concrete Bridge at Brgy. Sta. Inbes, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | 20% DF | 15,000,000.00 | 15,000,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-004 | Asphalt Overlaying of Road Alley between Don Justo Guido St., and E. Dela Paz St., Brgy. Bagumbayan, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 550,000.00 | 550,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-005 | Asphalt Overlaying with Concrete Reblocking (portion) of Main St., Villa Gloria 1 Subd., Brgy. San Isidro, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,200,000.00 | 2,200,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-006 | Asphalt Overlaying with Concrete Reblocking (portion) of 1st St. Villa Gloria 1 Subd., Brgy. San Isidro, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,750,000.00 | 1,750,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-007 | Asphalt Overlaying with Concrete Reblocking (portion) of 3rd St. Villa Gloria 1 Subd., Brgy. San Isidro, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,900,000.00 | 2,900,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-008 | Asphalt Overlaying with Concrete Reblocking (portion) of 4th St., Villa Gloria 1 Subd., Brgy. San Isidro, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,200,000.00 | 1,200,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-009 | Asphalt Overlaying with Concrete Reblocking (portion) of 2nd St., Villa Gloria I Subd., Brgy. San Isidro, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,250,000.00 | 3,250,000.00 | | |


| | | | | | | | | | | | | | |
|-------------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|----|---------------|---------------|--|--|
| 8000-000-1-1-51-002-002-003-005-010 | Asphalt Overlaying with Concrete Reblocking (portion) of 5th St., Villa Gloria I Subd., Brgy. San Isidro, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,400,000.00 | 1,400,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-011 | Asphalt Overlaying of Sampaguita St. at Tres Hermanas Vill., Brgy. Mayamot, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,450,000.00 | 6,450,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-012 | Asphalt Overlaying with Concrete Reblocking of Sun Flower St. at Tres Hermanas Vill., Brgy. Mayamot, Antipolo, City | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,400,000.00 | 4,400,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-013 | Asphalt Overlaying of Andres Bigasin St. (formerly Katwiran St.) at Brgy. San Salvador, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,400,000.00 | 1,400,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-014 | Asphalt Overlaying of Leopoldo Digma St. (formerly Magtanggol St.) at Brgy. San Salvador, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,550,000.00 | 1,550,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-015 | Repair/Rehabilitation of Santiago-Mabini Bridge at Brgy. Santiago and Brgy. Mabini, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,350,000.00 | 1,350,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-016 | Asphalt Overlaying with Concrete Reblocking of J.M. Basa St., Brgy. Libid, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,750,000.00 | 6,750,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-017 | Asphalt Overlaying of J.M. Basa Extn. 1, Brgy. Libid, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,100,000.00 | 1,100,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-018 | Asphalt Overlaying with Concrete Reblocking (portion) of Antiporda St., at Brgy. Pila-Pila, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,300,000.00 | 5,300,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-019 | Asphalt Overlaying with Concrete Reblocking (portion) of Road at Sitio Hulo Brgy. Pila-Pila, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 14,600,000.00 | 14,600,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-020 | Asphalt Overlaying of L. Anore St., Brgy. Tatala, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,500,000.00 | 2,500,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-021 | Asphalt Overlaying with Concrete Reblocking of Road at Sitio Tadiak (portion), Brgy. Looc, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,500,000.00 | 5,500,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-022 | Asphalt Overlaying with Concrete Reblocking (portion) of Pedro Blanco St., Sitio Pasuluhan at Brgy. Looc, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,650,000.00 | 3,650,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-023 | Asphalt Overlaying with Concrete Reblocking (portion) of San Diego St., at Brgy. Looc, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 5,700,000.00 | 5,700,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-024 | Asphalt Overlaying of Marick Drive, Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,800,000.00 | 2,800,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-025 | Asphalt Overlaying of Bella St., Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,500,000.00 | 1,500,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-026 | Asphalt Overlaying of Cora St., Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 1,350,000.00 | 1,350,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-027 | Asphalt Overlaying with Concrete Reblocking of Delia St., Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,050,000.00 | 2,050,000.00 | | |

| | | | | | | | | | | | | | |
|-------------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|----|--------------|--------------|--|--|
| 8000-000-1-1-51-002-002-003-005-028 | Asphalt Overlaying of Flora St., Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,700,000.00 | 3,700,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-029 | Asphalt Overlaying with Concrete Reblocking of Gloria St., Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,400,000.00 | 6,400,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-030 | Asphalt Overlaying of Vicenta St., Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 2,500,000.00 | 2,500,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-031 | Asphalt Overlaying with Concrete Reblocking of Gracia St., Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 6,000,000.00 | 6,000,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-032 | Asphalt Overlaying of Emma St., Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 3,350,000.00 | 3,350,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-033 | Asphalt Overlaying with Concrete Reblocking (portion) of Irma St., Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 7,000,000.00 | 7,000,000.00 | | |
| 8000-000-1-1-51-002-002-003-005-034 | Asphalt Overlaying of Road at Centella Homes Subd., Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 4,750,000.00 | 4,750,000.00 | | |
| 8000-000-1-1-51-002-002-003-006 | Asphalt Overlaying of Road Alley between Don Justo Guido St., and E. Dela Paz St., Brgy. Bagumbayan, Angono, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | GF | 550,000.00 | 550,000.00 | | |

Prepared by:


MA. TERESA E. LASQUETY
 Head, BAC Secretariat

Certified Funds Available /
 Certified Appropriate Funds Available :


MAURA MARIVIC S. LEYVA
 OIC - Office of the Provincial Budget Officer

Approved by:


NINA RICCI A. YNARES
 Governor

ANNUAL PROCUREMENT PLAN

REGION: REGION IV-A - CALABARZON
PROVINCE: RIZAL


CALENDAR YEAR: 2025
OFFICE/DEPARTMENT: Provincial Engineer's

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (Php) | | | Remarks (Brief Description of Program/Project) |
|---------------------------------|--|---------------|--|---------------------|--|------------------|-----------------|------------------|----------------|------------------------|------|---------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 3000-000-1-2-11-399 | EDUCATION and SCHOLARSHIP PROGRAM | | | | | | | | | | | | |
| 3000-000-1-2-11-399-004 | SCHOOLS DIVISION SUPERINTENDENT'S OFFICE | | | | | | | | | | | | |
| 3000-000-1-2-11-399-004-002 | Construction and Repair of School Buildings and other school facilities | | | | | | | | | | | | |
| 3000-000-1-2-11-399-004-002-001 | Construction of Covered Pathwalk at Eusebio C. Ocampo Mem. Elem. School, Brgy. Lambac, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 2,600,000.00 | | 2,600,000.00 | |
| 3000-000-1-2-11-399-004-002-002 | Construction of Perimeter Fence (portion) at Virgilio B. Melendres Mem. Elem. School, Brgy. Takungan, Pililla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,200,000.00 | | 1,200,000.00 | |
| 3000-000-1-2-11-399-004-002-003 | Construction of 2-Storey 6-Rooms Ynares School Bldg. at Kaytome-Gulod Elem. School, Brgy. Kaytome, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 22,500,000.00 | | 22,500,000.00 | |
| 3000-000-1-2-11-399-004-002-004 | Construction of 2-Storey 6-Rooms Ynares School Bldg. at Mahabang Parang Elem. School, Brgy. Mahabang Parang, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 19,000,000.00 | | 19,000,000.00 | |
| 3000-000-1-2-11-399-004-002-005 | Installation of Safety Grills (Enclosure) on 3-Storey 9-Rooms Ynares School Bldg. at Ilaya Elem. School, Brgy. Tandang Kutyo, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 600,000.00 | | 600,000.00 | |
| 3000-000-1-2-11-399-004-002-006 | Construction of School Canteen at Boor Barrio School, Brgy. Boor, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 2,500,000.00 | | 2,500,000.00 | |
| 3000-000-1-2-11-399-004-002-007 | Construction of 2-Seater Comfort Room at Boor Barrio School, Brgy. Boor, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 750,000.00 | | 750,000.00 | |
| 3000-000-1-2-11-399-004-002-008 | Improvement of Ynares Multi-Purpose Covered Court at Tadjak Elem. School, Brgy. Looc, Cardona, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,550,000.00 | | 1,550,000.00 | |
| 3000-000-1-2-11-399-004-002-009 | Construction of Perimeter Fence (portion) at Burgos National High School-Sorrento, Brgy. Burgos, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,750,000.00 | | 1,750,000.00 | |
| 3000-000-1-2-11-399-004-002-010 | Improvement of Perimeter Fence and Gate at Southville 8B National High School, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 5,900,000.00 | | 5,900,000.00 | |
| 3000-000-1-2-11-399-004-002-011 | Construction/Improvement of Covered Pathwalk at Sto. Niño Integrated School, Brgy. Sto. Niño, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 700,000.00 | | 700,000.00 | |
| 3000-000-1-2-11-399-004-002-012 | Improvement of 2-Storey 6-Rooms Ynares School Bldg. at Sto. Niño Integrated School, Brgy. Sto. Niño, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 300,000.00 | | 300,000.00 | |

| | | | | | | | | | | | | | |
|---------------------------------|--|-----|----|----------------|-----------|-----------|-----------|-----------|-----|----------------|--------------|----------------|--|
| 3000-000-1-2-11-399-004-002-013 | Construction of Stage at Morong National Highschool-Talaga Annex, Brgy. Maybancal, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,700,000.00 | | 1,700,000.00 | |
| 3000-000-1-2-11-399-004-002-014 | Improvement of Ynares Multi-Purpose Covered Court at Sto. Niño Integrated School, Brgy. Sto. Niño, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,400,000.00 | | 1,400,000.00 | |
| 3000-000-1-2-11-399-004-002-015 | Additional Works for the Construction of 4-Storey, 16-rooms Ynares School Building at Vicente Madrigal National High School, Brgy. Palangoy, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 2,200,000.00 | | 2,200,000.00 | |
| 3000-000-1-2-11-399-004-002-016 | School Buildings | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | SEF | 385,000,000.00 | | 385,000,000.00 | |
| 3000-000-1-2-11-399-004-002-017 | Other Land Improvements | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | SEF | 16,000,000.00 | | 16,000,000.00 | |
| 3000-000-1-2-11-399-004-002-018 | Other Structures | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | SEF | 13,000,000.00 | | 13,000,000.00 | |
| 3000-000-1-2-11-399-004-002-019 | Repair/Repainting of School Amphitheatre at Binangonan Elem. School, J.P. Rizal St., Brgy. Layunan, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 650,000.00 | 650,000.00 | | |
| 3000-000-1-2-11-399-004-002-020 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Bayugo Elem. School, Brgy. Bayugo, JalaJala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,650,000.00 | 1,650,000.00 | | |
| 3000-000-1-2-11-399-004-002-021 | Repair/Repainting of Ynares School Bldg. at San Isidro Elem. School, Brgy. San Isidro, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,900,000.00 | 1,900,000.00 | | |
| 3000-000-1-2-11-399-004-002-022 | Repair/Repainting of Ynares School Bldgs. at Rodriguez Heights Elem. School, Brgy. San Jose, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 3,000,000.00 | 3,000,000.00 | | |
| 3000-000-1-2-11-399-004-002-023 | Repair/Repainting of Ynares Multi-Purpose Covered Cour and Stage at Lagundi Elem. School, Brgy. Lagundi, Morong, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 820,000.00 | 820,000.00 | | |
| 3000-000-1-2-11-399-004-002-024 | Repair/Repainting of Ynares School Bldgs. At Virgilio B. Melendres Mem. Elem. School, Brgy. Takungan, Piliilla, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 5,200,000.00 | 5,200,000.00 | | |
| 3000-000-1-2-11-399-004-002-025 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Justice Vicente Santiago Elem. School, Brgy. Ampid II, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,450,000.00 | 1,450,000.00 | | |
| 3000-000-1-2-11-399-004-002-026 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Pintong Bukawe Elem. School, Brgy. Pintong Bukawe, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,650,000.00 | 1,650,000.00 | | |
| 3000-000-1-2-11-399-004-002-027 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Simeon R. Bendaña Sr. Mem. Elem. School, Brgy. Katipunan-Bayani, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,500,000.00 | 1,500,000.00 | | |
| 3000-000-1-2-11-399-004-002-028 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Laiban Elem. School, Brgy. Laiban, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 900,000.00 | 900,000.00 | | |
| 3000-000-1-2-11-399-004-002-029 | Repair/Repainting of School Gymnasium at Taytay Elem. School, Brgy. Dolores, Taytay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,500,000.00 | 1,500,000.00 | | |
| 3000-000-1-2-11-399-004-002-030 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Pantay Elem. School, Brgy. Dalig, Teresa, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,300,000.00 | 1,300,000.00 | | |

| | | | | | | | | | | | | | |
|---------------------------------|---|-----|----|----------------|-----------|-----------|-----------|-----------|-----|---------------|---------------|--|--|
| 3000-000-1-2-11-399-004-002-031 | Repair/Repainting of Ynares Comfort Room at Pantay Elem. School, Brgy. Dalig, Teresa, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 390,000.00 | 390,000.00 | | |
| 3000-000-1-2-11-399-004-002-032 | Repair/Repainting of Ynares Multi-Purpose Covered Court and 2 Units Stage at Patricio Jarin Mem. School, Brgy. San Isidro, Tanay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,700,000.00 | 1,700,000.00 | | |
| 3000-000-1-2-11-399-004-002-033 | Repair/Repainting of 3-Storey 15-Rooms NHA Bldg. (Senior High School Bldg.) at Baras Pinugay Integrated High School, Brgy. Pinugay, Baras, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,400,000.00 | 1,400,000.00 | | |
| 3000-000-1-2-11-399-004-002-034 | Repair/Repainting of Ynares School Bldgs. at Don Jose M. Ynares Sr. Mem. National High School, Brgy. San Carlos, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,700,000.00 | 1,700,000.00 | | |
| 3000-000-1-2-11-399-004-002-035 | Repair of Ynares Multi-Purpose Covered Court at Don Jose M. Ynares Mem. National High School, Brgy. San Carlos, Binangonan, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 600,000.00 | 600,000.00 | | |
| 3000-000-1-2-11-399-004-002-036 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Bayugo National High School, Brgy. Bayugo, Jalajala, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,900,000.00 | 1,900,000.00 | | |
| 3000-000-1-2-11-399-004-002-037 | Repair/Repainting of 1-Storey Ynares School Bldg. at Tagumpay National High School, Brgy. San Jose, Montalban, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 600,000.00 | 600,000.00 | | |
| 3000-000-1-2-11-399-004-002-038 | Repair/Repainting of Ynares Multi-Purpose Covered Court & Stage at Ampid National High School, Brgy. Ampid II, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,950,000.00 | 1,950,000.00 | | |
| 3000-000-1-2-11-399-004-002-039 | Repair/Repainting of 2-Units Ynares Multi-Purpose Covered Court and Stage at San Mateo National High School, Brgy. Guitnang Bayan I, San Mateo, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,500,000.00 | 1,500,000.00 | | |
| 3000-000-1-2-11-399-004-002-040 | Repair/Repainting of Ynares Multi-Purpose Covered Court at Casimiro A. Ynares Sr. Mem. National High School, Brgy. Dolores, Taytay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,350,000.00 | 1,350,000.00 | | |
| 3000-000-1-2-11-399-004-002-041 | Repair/Repainting of Ynares School Bldgs. at Casimiro A. Ynares Sr. Mem. National High School, Brgy. Dolores, Taytay, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 7,800,000.00 | 7,800,000.00 | | |
| 3000-000-1-2-11-399-004-002-042 | Repair/Repainting of Ynares School Bldg. at Pantay Integrated High School, Brgy. Dalig, Teresa, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,300,000.00 | 1,300,000.00 | | |
| 3000-000-1-2-11-399-004-002-043 | Repair/Repainting of Ynares School Bldg. at Abuyod National High School, Sitio Abuyod, Brgy. Dalig, Teresa, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 7,700,000.00 | 7,700,000.00 | | |
| 3000-000-1-2-11-399-004-002-044 | Repair/Repainting of Ynares Multi-Purpose Covered Court and Stage at Pantay Integrated High School, Brgy. Dalig, Teresa, Rizal | PEO | No | Public Bidding | Jan - Mar | Jan - Mar | Jan - Mar | Jan - Mar | SEF | 1,800,000.00 | 1,800,000.00 | | |
| 3000-000-1-2-11-399-004-002-045 | Repairs & Maintenance - Buildings & Other Structures | PEO | No | Public Bidding | Aug - Dec | Aug - Dec | Aug - Dec | Aug - Dec | SEF | 50,000,000.00 | 50,000,000.00 | | |

Prepared by:


MA. TERESA E. LASQUETY
 Hedd, BAC Secretariat

Certified Funds Available /
 Certified Appropriate Funds Available :


MAURA MARIVIC S. LEYVA
 OIC - Office of the Provincial Budget Officer

Approved by:


NINA RICCIA. YNARES
 Governor

