ANNEX B
(Draft)

BAYANIHAN GRANT TO PROVINCES Report on Fund Utilization and Status of Program/Project/Activity Implementation For the Month of May 31, 2020

| BGP | BGP | BGP | BGP | BGP | | Fund |
|---------------------------------------|---|---|---|--|----------------|---|
| | 2 | | | | 20-Apr-20 | Date of Notice of Authority to Debit Account Issued (NADAI) |
| Provision of Food for the Frontliners | Conversion of Existing Facility and Fabrication of Shields for Covid-related Activities | Provision of Testing Kits and Swab Booth Single Chamber for Covid-19 Possible Cases | Management and Treatment of Covid-19 Related Admissions Procurement of Drugs & Medicines Procurement of Medical Equipment | Procurement of Personal Protective Equipment | | Name/Title of PPA |
| System | RPH System | RPH System | RPH System | RPH System | | Specific Location |
| Procurement | Emergency Procurement | Emergency Procurement | Emergency Procurement | Emergency Procurement | | Mechanism/ Mode of Implementation |
| 728 | | 15000 | 2500 | 7750 | | Estimated Number of Beneficiaries |
| | | | | | 138,939,051.00 | Received |
| 726,000.00 | 182,400.00 | 7,877,500.00 | 1,625,000.00 | 6,295,780.00 | 18,159,180.00 | Amount Obligation |
| | 182,400.00 | 7,847,500.00 | 1,625,000.00 | 5,603,500.00 | 15,934,900.00 | Disbursement |
| CY 2020 | CY 2020 | CY 2020 | CY 2020 | CY 2020 | | Estimated Period of Completion (month and year) |
| on-going | on-going | on-going | on-going | on-going | | Program/ Project Status |

BAYANIHAN GRANT TO PROVINCES Report on Fund Utilization and Status of Program/Project/Activity Implementation For the Month of May 31, 2020

| всР | Fund Source | | | | |
|--|---|--------|--|--|--|
| | Date of Notice of Authority to Debit Account Issued (NADAI) | | | | |
| Other Necessary Covid-19 Related Expenses and Contingency Measures | Name/Title of PPA | | | | |
| System & URS | Specific Location | | | | |
| Emergency Procurement | Mechanism/ Mode of Implementation | | | | |
| 550 | Estimated Number of Beneficiaries | | | | |
| | Received | | | | |
| 1,452,500.00 | Obligation | Amount | | | |
| 676,500.00 CY 2020 | Disbursement | | | | |
| CY 2020 | Estimated Period of Completion (month and year) | | | | |
| on-going | Program/ Project Status | | | | |

Prepared by: Local Finance Committee (LFC)

MAURA-MARIVIC S. LEYVA
OIC Provincial Budget Office

Member CECEBA CORTEZ ESP

ENGR. CESAR M. CORTEZ, Enp.
OIC Provincial Planning and Development Coordinator
Member

Provincial Administrator
Member

Acting Governor

DR. REYNALDO H/SAN JUAN, JR.

Attested by:

ANY: ROSELLE A. RAMILO
Provincial Legal Officer
Member

Provincial Treasurer

Chairperson

BAYANIHAN GRANT TO PROVINCES Report on Fund Utilization and Status of Program/Project/Activity Implementation For the Month of April 30, 2020

| BGP | Fund Source | | |
|----------------|---|--------|--|
| 20-Apr-20 | Date of Notice of Authority to Debit Account Issued (NADAI) | | |
| | Name/Title of Specific PPA Location | | |
| | Specific Location | | |
| | Mechanism/ Mode of Implementation | | |
| | Estimated Number of Beneficiaries | | |
| 138,939,051.00 | Received | | |
| - | Obligation | Amount | |
| | Disbursement | | |
| CY 2020 | Estimated Period of Completion (month and year) | | |
| | Program/ Project Status | | |

Prepared by: Local Finance Committee (LFC)

MAURA MARIVIC S. LEYVA
OIC Provincial Budget Office

Member

ENGR CERT CONTEX ESS

Provincial Administrator
Member

Attested by:

DR. REYNALDO H. SAN JUAN, JR.
Acting Governo

ENGR. CESAR M. CORTEZ, Enp.

OIC Provincial Planning and Development Coordinator Member

Provincial Legal Office Member

MA, TERESA E. LASQUETY
Provincial Treasurer
Chairperson