



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MS. JESSA F. PAYTE**  
**STEELBEND CONSTRUCTION INC.**  
San Juan City

Dear Ms. Payte:

The attached Contract Agreement having been approved, notice is hereby given to **STEELBEND CONSTRUCTION INC.** that work may proceed on the *Construction of Flood Interceptor at Gate 1 and Sitio Kasoy Entrance (along Sumulong Highway) of Kingsville Subd., Brgy. Mambugan, Antipolo City* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

1-4-2021

Authorized Signature

Name of the Representative of the Bidder:

JESSA F. PAYTE

## CONSTRUCTION AGREEMENT

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

Leobard Const. Inc., a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at San Juan City, and herein represented by its Proprietor/President/General Manager, Jessa A. Bayto, of legal age, Filipino citizen, single/married, resident of San Juan City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 18, s. 2020 namely:

Construction of Flood Interceptor at Gate I and Titlo Kasoy Entrance (along Luzulung Highway) of Kingsville Subd., Brgy. Mambuyan, Antipolo City

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 03 December 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Seven Hundred Eighty Nine Thousand One Hundred Forty One Pesos and 38/100 (P 789,141.38), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within 120 (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 18, s. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Seven Hundred Eighty Nine Thousand One Hundred Forty One Pesos and 38/100 (P 789,141.38), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor.

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred Thirty Six Thousand Seven Hundred Forty Two Pesos and 41/100 (P 236,742.41)

Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau Internal Revenue and a copy of its income and business tax returns duly stamped and received by the B and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submit arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes are within the competence of the Construction Industry Arbitration Commission to resolved shall be





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
**L. EUSEBIO ACE DEVELOPMENT CORP.**  
Pasig City

Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the *Improvement of Roads at Southville 9, Argy. San Jose, Antipolo City* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 1-4-2021

Authorized Signature:

Name of the Representative of the Bidder: JUAN PAOLO MIGUEL E. MANLAPIT

## CONSTRUCTION AGREEMENT

2

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

Usebio Co Development Corp., a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Dasig City, and herein represented by its Proprietor/President/General Manager, Juan Paul Daniel Y. Manlapit of legal age, Filipino citizen, single/married, resident of Dasig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2020 namely:

Improvement of Roads at Southville 2, Brgy. San Jose, Antipolo City

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last September 20, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Four Million Five Hundred Sixty Nine Thousand One Hundred Twenty One Pesos and 11/100 (P 4,569,121.11), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within eighty (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS four million five hundred sixty nine thousand one hundred twenty one pesos and 11/100 (P 4,569,121.11), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Four Hundred Ninety Thousand Seven Hundred Thirty Six Pesos and 33/100 (P1,490,736.33) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereto signed this Agreement this 29 day of DEC 2020 at ANTIPOLO, RIZAL

Urban Development Corp.  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

Juan Paulo Miguel F. Montañit  
Proprietor/Manager/President

REBECCA A. YNARES  
Governor

WITNESSES

MARISSA N. CLEOFAS

MA. VICTORIA E. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY, ) S.S  
DIVISION OF RIZAL

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P829281A	August 5, 2028	Manila

Juan Paulo Miguel F. Montañit. 000-157-917

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of roads at Southville 9, Urgy. San Jose, Antipolo City

WITNESS MY HAND AND SEAL this  
Antipolo City, \_\_\_\_\_

day of DEC 29 2020

Notary Public  
Rizal Provincial Capital  
Antipolo City, Rizal  
Roll of Notary Public 62251  
3P License Number: 016892-2019  
MCLE Compliance No. M-001788  
Valid until April 30, 2022

Doc No. 146  
Page No. 31  
Book No. 7  
Series 2020





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
**L. EUSEBIO ACE DEVELOPMENT CORP.**  
Pasig City


Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the *Improvement of Roads at Brgy. Kaytome, Binangonan, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

12/4/2020

Authorized Signature:

Name of the Representative of the Bidder: **JUAN PAOLO MIGUEL E. MANLAPIT**



4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS five hundred thirty one thousand and nine hundred our and 00/100 (P 531,904.25) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.


15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be


referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.


Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 29 day of December 2020 at ANGONO, RIZAL.

Maria Development Corp.  
Entity/Firm/Corporation  
By:   
Juan Miguel S. Manlapit  
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT  
By:   
REBECCA A. YNARES  
Governor

WITNESSES

  
MARISSA N. CLEOFAS

  
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTHROPOLOGY ) S.S.  
ANGONO, RIZAL

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8219281A	August 3, 2028	Maria
<u>Juan Miguel S. Manlapit</u>	<u>CC-11-517</u>		

all known to me and to me known to be the same persons who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of roads at Lopez Highway, Angono, Rizal

WITNESS MY HAND AND SEAL this 29 day of December 2020 at Antipolo City, RIZAL

Doc No 145  
Page No 30  
Book No 2  
Series 20 24

DEC 29 2020  
at Rizal Provincial Capitol  
NOTARY PUBLIC  
12/29/2020  
12/29/2020  
Roll of Notaries No. 19240  
BP L. Billing Worksheet No. 0-0022-01-00  
ACLE Database No. 17-002785  
Valid until Nov 14, 2027



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
**L. EUSEBIO ACE DEVELOPMENT CORP.**  
Pasig City


Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the *Improvement of Upper Kasinay Road to Mahuhay Homes 2000, Hrgy. Darangan, Binangonan, Rizal* effective on the day you received this Notice to Proceed

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

14-2020

Authorized Signature:

Name of the Representative of the Bidder:

  
**JUAN PAOLO MIGUEL E. MANLAPIT**



4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~(one million four hundred ninety thousand seven hundred and eleven pesos and 68/100)~~ (P 1,497,712.68) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereof and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2005, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXI of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement.

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be







Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
**L. EUSEBIO ACE DEVELOPMENT CORP.**  
Pasig City

Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the *Improvement of Road at Mahuhay Hames 2000, Brgy. Pantok, Binangonan, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. VNARES**  
Governor

I acknowledge receipt of this Notice on: \_\_\_\_\_ 1-4 2021

Authorized Signature:

Name of the Representative of the Bidder: **JUAN PAOLO MIGUEL E. MANLAPIT**

12/03/2020 # 5



4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five hundred thirty six thousand six hundred  
ty six 00-0 and 00/100 (P 536,636.30) Philippine Currency, in the form of performance bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 29 day of December 2020 at Antipolo City, Rizal.

~~Public Development Corp.~~  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

Juan Miguel F. Manlapit  
Proprietor/Manager/President

REBECCA A. YNARES  
Governor

WITNESSES

MARISSA N. CLEOFAS

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
Antipolo City ) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON REBECCA A YNARES	Passport No. P8219281A	August 5, 2020	Manila
<u>Juan Miguel F. Manlapit</u>	<u>000-159-917</u>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page whereon this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of Road at P. Bully area P.O. 000, Uny, Lantok, Binangonan, Rizal

WITNESS MY HAND AND SEAL this 29 day of December 2020

Antipolo City, Rizal

Doc No. 141  
Page No. 30  
Book No. 2  
Series 2021

Notary Public  
ATTY. Notary Public  
for a Special Power of Attorney  
in the Province of Rizal  
Notary Public No. 1400  
PTR No. 10000  
Roll of Attorneys No. 20250  
IBP Lifetime Member No. 018032  
MCLE Compliance No. YL-007200  
Valid until Aug. 14, 2022



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. LAURO M. UBIADAS**  
**KIT UBIADAS CONST. CORP.**  
Binaugonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONST. CORP.** that work may proceed on the  
*Improvement of School Buildings & Repair / Repainting of Ynares Stage*  
*at Brgy. Kinagatan & Brgy. Bangad, Binaugonan, Rizal*  
effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 1.4.2021

Authorized Signature:

Name of the Representative of the Bidder: LAURO M. UBIADAS

## CONSTRUCTION AGREEMENT 6

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

~~its~~ ~~bidder~~ ~~Construction Corporation~~, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal and herein represented by its Proprietor/President/General Manager, Lauro S. Bidaus of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. SP. Ord. No. 2220 namely:

Improvement of School Buildings in existing of Ynares Stage at Brgy. Binangonan, Brgy. Jangal, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 07 September 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Five Hundred Twenty Six Thousand One Hundred Forty and 30/100 (P. 526,145.30), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within 40 calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. SP. Ord. No. 2220
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Five Hundred Twenty Six Thousand One Hundred Forty and 30/100 (P. 526,145.30), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~(one hundred fifty seven Thousand Eight hundred Forty four Pesos and 00/100)~~ (P 157,844.50) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement.

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to.

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereto signed this Agreement this 29 day of DEC 29 2020 at ANGONO, RIZAL

Urbido Construction Corp  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]  
Lauro M. Urbido  
Proprietor/Manager/President

By: [Signature]  
REBECCA A. YNARES  
Governor

WITNESSES

[Signature]  
MARISSA N. CLEOFAS

[Signature]  
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANGONO, RIZAL ) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
<u>HON. REBECCA A. YNARES</u>	<u>Passport No. P8230231A</u>	<u>August 3, 2020</u>	<u>Manila</u>
<u>Lauro M. Urbido</u>	<u>cc084410-579</u>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of School Buildings & Painting/repainting of Ynares Office at Brgy. Kinagatan & Brgy. Benged, Sinangahan, Rizal

WITNESS MY HAND AND SEAL this 29 day of DEC 29 2020 at Rizal Province, Antipolo City

ANGONO, RIZAL

Doc No. 134  
Page No. 2  
Book No. 1  
Series 21

[Signature]  
CITY ENGINEER MAIRIS L. SORIANO  
MOBILE: 0917-1111111  
for Angono, Sinangahan & Carmona  
at the OFFICE OF THE  
Notary Public, 29  
Notary Public, 19.06  
PTR NO. 1982794, RIZAL  
Roll of Atty. No. 58160  
B.P. Lilingo Member No. 040532 (R) 10  
ICLE Compliance No. VI-010728  
Valid until April 14, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. LAURO M. UBIADAS**  
**KIT UBIADAS CONST. CORP.**  
Binangonan, Rizal


Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONST. CORP.** that work may proceed on the *Improvement / Repair/Repainting of Ynares Multi-Purpose Covered Court at Brgy. Bangad & Brgy. Mambog, Binangonan, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor ✦

I acknowledge receipt of this Notice on: \_\_\_\_\_ (29 Dec 2020) \_\_\_\_\_

Authorized Signature: \_\_\_\_\_  
Name of the Representative of the Bidder: **LAURO M. UBIADAS**

12/03/2020 # 7

## CONSTRUCTION AGREEMENT 7

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

St. Eufemia Construction Corp., a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, Lauro M. Ulpiano, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 18, s. 2020 namely:

Improvement/repair/repainting of Ynres Multipurpose Covered Court at Brgy. Mangad & Brgy. Mangog, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 03 December 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Eighty ~~Five~~ Thousand ~~Ninety Four~~ Pesos and ~~77/100~~ (P 1,086,094.77), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within sixty (60) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 18, s. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Eighty Six Thousand Sixty Four ~~Five~~ ~~and 77/100~~ (P 1,086,094.77), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Hundred Twenty Five Thousand Eight Hundred Twenty Eight pesos and 43/100 (P 325,828.43) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereto signed this Agreement this \_\_\_\_\_ day of DEC 29 2020 ANGONO, RIZAL.

Ubidos Construction Corp.  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]  
L. URO Jr. Ubidos

By: [Signature]  
REBECCA A. YNARES  
Governor

Proprietor/Manager/President

WITNESSES

[Signature]  
MARISSA N. CLEOFAS

[Signature]  
MA. VICTORIA H. TIGIADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S  
ANGONO, RIZAL

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
<u>YNARES, REBECCA A.</u>	<u>Passport No. P8219381A</u>	<u>August 5, 2020</u>	<u>Manila</u>
<u>L. URO Jr. Ubidos</u>	<u>008-410-090</u>		

all known to me and to me known to be the same persons who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for

Improvement/Repair/Repainting of Various Multipurpose Covered Court  
at Brgy. Mangad & Brgy. Lumbog, Sinawangan, Rizal

WITNESS MY HAND AND SEAL this \_\_\_\_\_ day of DEC 29 2020 at Angono, Rizal

At Antipolo City, Rizal  
Doc No. 139  
Page No. 24  
Book No. 2  
Series 2024

[Signature]  
NOTARY PUBLIC  
for Angono, Sinawangan & Cardona  
all in the Province of RIZAL  
U.N. Commission No. 24  
NOTARY PUBLIC  
P.T.E. No. 102774  
Roll of Notaries No. 65260  
IBP License No. 102774  
ICOLE Compliance No. 10-000728  
Valid until April 14, 2025



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MS. VILMA M. MOYA**  
**R.A. MOYA CONST. AND TRADING CORP.**  
Quezon City

Dear Ms. Moya:

The attached Contract Agreement having been approved, notice is hereby given to **R.A. MOYA CONST. AND TRADING CORP.** that work may proceed on the *Construction of 4-storey, 12-rooms Ynares School Building at Darungan Elem. School, Brgy. Darungan, Biaungonan, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 12/03/2020

Authorized Signature:

Name of the Representative of the Bidder:   
**VILMA M. MOYA**

12/03/2020 # 8

# CONSTRUCTION AGREEMENT <sup>8</sup>

## KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St, Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

\_\_\_\_\_, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at \_\_\_\_\_ and herein represented by its Proprietor/President/General Manager, \_\_\_\_\_ of legal age, Filipino citizen, single/married, resident of \_\_\_\_\_, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works ~~should~~ be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. Res. 5, s. 2020 namely:

Construction of 4 storey, 12 room ~~Elementary~~ School Building at ~~Daragon~~ \_\_\_\_\_ Elementary School, Brgy. \_\_\_\_\_, \_\_\_\_\_, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, ~~has been~~ declared as the Lowest Calculated Responsive Bid in a public bidding held last \_\_\_\_\_ has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specifications with consideration of the amount of \_\_\_\_\_ ₱ 25,552,504.32 (P \_\_\_\_\_), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within three hundred (300) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. Res. 5, s. 2018/Res. 5, s. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract:

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Twenty five million five hundred fifty two thousand nine hundred thirty two pesos and 32/100 (P 25,552,504.32), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

*Handwritten signature/initials on the left margin.*

*Handwritten initials on the left margin.*

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Seven Million Six Hundred Sixty Five Thousand Eight Hundred Sixty Five Pesos and 30/100 (P 7,665,665.30) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE.

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement.

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement,

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

*Act 61 Change*

*8*

*9*

*10*







Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
**L. EUSEBIO ACE DEVELOPMENT CORP.**  
Pasig City

Dear Mr. Manlapit

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the *Improvement of London Street, Cypress Village, Brgy. Sta. Dominga, Calista, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor ✕

I acknowledge receipt of this Notice on:

1.4.2021

Authorized Signature:

Name of the Representative of the Bidder:

**JUAN PAOLO MIGUEL E. MANLAPIT**

# CONSTRUCTION AGREEMENT <sup>9</sup>

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

La Uvida en Development Corp., a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Las Alamos and herein represented by its Proprietor/President/General Manager, Samuel L. Uvelo of legal age, Filipino citizen, single/married, resident of Las Alamos, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 111 namely:

Improvement of concrete road, from San Roque, Rizal to Binondo, Manila

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last December 15, 2011, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Five Million Sixty Seven Thousand One Hundred and 00/100 (P 5,671,000.00), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within one hundred and fifty (150) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 111
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NPCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Five Million Sixty Seven Thousand One Hundred and 00/100 (P 5,671,000.00), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Billion Five Hundred Twenty Thousand Nine Hundred Thirty Three pesos (P 1,529,933.00) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXI of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's healthy and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.


15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provisions of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.


Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereto signed this Agreement this 29 day of DEC 29 2020 at ANGONO, RIZAL

~~Public Development Corp.~~  
Entity/Person/Corporation  
By:   
Hon. Luis F. Rosapit  
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT  
By:   
RUBECCA A. YNARES  
Governor

WITNESSES

  
MARISSA N. CLEOBAS

  
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANGONO, RIZAL ) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. RUBECCA A. YNARES	Pasport No. P8219281A	August 5, 2020	Manila
<u>Hon. Luis F. Rosapit</u>	<u>100-10-747</u>		


all known to me and to me known to be the same persons who executed the foregoing instrument and acknowledged that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for

Improvement of Angono Street, Angono Vill 1, Angono, Rizal

WITNESS MY HAND AND SEAL this 29 day of DEC 29 2020 at ANGONO, RIZAL

Page No 27  
Book No 2  
Series 2020

  
NOTARY PUBLIC  
for Angono, Rizal, in the Province of Rizal  
M.L.U. No. 19-2020  
P.E.R. No. 1352741  
R.O. No. 08250  
M.L.U. No. 016602  
M.L.U. No. 0067307  
Valid until Aug 31, 2022



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**ENGR. PORFIRIO P. MINA**  
**JRD-D2 ENTERPRISES**  
Tanay, Rizal

Dear Engr. Mina

The attached Contract Agreement having been approved, notice is hereby given to **JRD-D2 ENTERPRISES** that work may proceed on the *Asphalt Overlaying of Taytay-Angono Coastal Road, Taytay, Angono, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

12-29-20  
  
**PORFIRIO P. MINA**



4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~six million eight hundred eighty eight thousand~~ ~~is hundred eleven peso and 22/100~~ ~~(P 6,888,611.92)~~ Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

9/6

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.


15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 29 day of DECEMBER 2020 at ANTIPOLO, RIZAL

\_\_\_\_\_  
Entity/Firm/Corporation  
By:   
\_\_\_\_\_  
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT  
By:   
**REBECCA A. YNARES**  
Governor

WITNESSES

  
**LOLITA B. DE GUZMAN**

  
**MA. VICTORIA B. TEJADA**

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2028	Manila
<u>officio Miss</u>	<u>1-1-1-189</u>		


all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for

**asphalt Overlaying of Taytay- ngono Coastal Road, Taytay, Rizal**

WITNESS MY HAND AND SEAL this 29 day of DECEMBER 2020

Antipolo City  
Doc No. 144  
Page No. 30  
Book No. 2  
Series 20 72

  
Notary Public  
for Angeles, San Fernando, & Gerona  
of in the PROVINCE OF RIZAL  
Notary Public No. 29  
Rizal  
Reg. of Members No. 59250  
137 Luning Manda, No. 018532 Quezon  
MCLE Compliance No. 01-007681  
Valid until April 30, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. GERALD KENN SJ. BILOG**  
**GKB BUILDERS**  
Morong, Rizal

Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to **GKB BUILDERS** that work may proceed on the  
*Construction Fence & Installation of Steel Grills of Ynares School Building at Baras-Pinugay National High School, Sitio Habitat, Brgy. Pinugay, Baras, Rizal*  
effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 1. 4. 2021

Authorized Signature:

Name of the Representative of the Bidder: **GERALD KENN SJ. BILOG**

## CONSTRUCTION AGREEMENT

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

MS Builders, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Marikina, Rizal, and herein represented by its Proprietor/President/General Manager, Gerald Swan S. Bilog, of legal age, Filipino citizen, single/married, resident of Marikina, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. SP Ord. No. 2020 namely:

Construction of Fence & Installation of Steel Grille of Intra School Building at Marikina National High School, Sitio Habitat, Brgy. Marikina, Marikina, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 3 December 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Eight Hundred Eighty Five Thousand One Hundred Twelve Pesos and 99/100 (P 1,885,112.99), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Ninety Two ( 92 ) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. SP Ord. No. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Eight Hundred Eighty Five Thousand One Hundred Twelve Pesos and 99/100 (P 1,885,112.99), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Hundred Sixty Five Thousand Five Hundred Sixty Three Pesos and 90/100 (P 565,533.90 ) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR.

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement.

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have heretofore signed this Agreement this 29 day of December, 2020 at ANGONO, RIZAL

\_\_\_\_\_  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: \_\_\_\_\_  
Proprietor/Manager/President

By: \_\_\_\_\_  
REBECCA YNARES  
Governor

WITNESSES

\_\_\_\_\_  
MARISSA N. CLEOFAS

\_\_\_\_\_  
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANGONO, RIZAL ) S.S

BEFORE ME, a Notary Public for and in Angono City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila
<u>Ma. Victoria B. Tejada</u>	<u>15-11-1325</u>	_____	_____

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledged that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Construction of fence and installation of steel grille of Maresu School Building at Maresu-Imagay National High School, Sitio 2, Bitat, Barangay Imagay, Lungsod, Rizal**

WITNESS MY HAND AND SEAL this 29 day of December, 2020

\_\_\_\_\_  
ANGONO, RIZAL  
Doc No. 137  
Page No. 29  
Book No. 2  
Series 2034

ATTY. \_\_\_\_\_  
NOTARY PUBLIC  
for Angono, Rizal, and Capatzen  
in the Province of RIZAL  
Data Book No. 1984  
NOTARY PUBLIC No. 1984  
PT/NO 18874 R 23  
Roll of Attorneys No. 50250  
BP License No. 012032 R03  
JCLE Compliance No. V4000785  
Valid until April 14, 2022



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. GERALD KENN SJ. BILOG**  
**GKB BUILDERS**  
Morong, Rizal


Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to **GKB BUILDERS** that work may proceed on the *Improvement / Repair / Repainting of Ynares Multi-Purpose Buildings at Jalajala & Cardona, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 11/4/2021

Authorized Signature:   
Name of the Representative of the Bidder: **GERALD KENN SJ. BILOG**

## CONSTRUCTION AGREEMENT <sup>12</sup>

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**ONE BUSINESS**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Morong, Rizal**, and herein represented by its Proprietor/President/General Manager, **GERALD ERIC S. J. SISON** of legal age, Filipino citizen, single/married, resident of **Morong, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **21, s. 2020/13, s. 2020** namely:

**SP Resolution No. 227, s. 2020**

### **Improvement/Repair/Repainting of Various Multi-Purpose Buildings at Jalajala & Candan, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **3 November 2020**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Six Hundred Ninety Thousand Five Hundred Eighty-Five Pesos & 97/100** (P **619,915.97**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Fifty-Two (52)** calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- SP Ordinance No. **21, s. 2020/13, s. 2020** & SP Resolution No. **227, s. 2020**
- Certificate of Availability of Funds
- Scope/Program of Work and Detailed Estimate
- Drawing, Plans and Specifications
- Construction Schedule
- Request for Expression of Interest
- Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- Bid Security
- Addenda and Supplemental Bulletins
- Notice of Award of Contract and the Contractor's Conformity thereto
- Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **Six Hundred Ninety Thousand Five Hundred Eighty-Five Pesos & 97/100** (P **619,915.97**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~One Hundred Eighty-Five Thousand Eight Hundred Seventy-Five Pesos & 79/100~~ (P 185,875.79)

Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this DEC 29 2020 day of ANGONO, RIZAL

**CEB HOLDINGS**  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]  
**EMILIO ERNE S.J. SILOS**  
Proprietor/Manager/President

By: [Signature]  
**REBECCA A. YNARES**  
Governor

WITNESSES

[Signature]  
**MARISSA N. CLEOFAS**

[Signature]  
**MA. VICTORIA B. TEJADA**

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
**ANGONO/RIZAL** ) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila
<b>EMILIO ERNE S.J. SILOS</b>	<b>TIN NO. 195-517-113</b>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledged that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties herein in each and every page hereof, refers to the Agreement for

**Improvement/Repair/Repointing of Various Multi-Purpose Buildings at Jala-Jala & Cusana, Rizal**

WITNESS MY HAND AND SEAL, On DEC 29 2020 day of \_\_\_\_\_ at Rizal (Province of Rizal)

Doc No. 130  
Page No. 24  
Book No. 2  
Series 2021

[Signature]  
NOTARY PUBLIC  
19-06  
[Address and Contact Information]





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020


**MS. FLORINA GONZALES**  
FLORDES CONST. AND TRADING CORP.  
Sta. Mesa Manila

Dear Ms. Gonzales:

The attached Contract Agreement having been approved, notice is hereby given to **FLORDES CONST. AND TRADING CORP.** that work may proceed on the *Construction of Municipality Jail at Philippine National Police Compound, Brgy. 3rd District, Jalajala, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.


Very truly yours,  


**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

1-4-2021

Authorized Signature:



Name of the Representative of the Bidder:

**FLORINA GONZALES**

## CONSTRUCTION AGREEMENT 13

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**FLORDES CONSTRUCTION & TRADING CORPORATION** a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Sta. Mesa Manila, and herein represented by its Proprietor/President/General Manager, FLORINA D. GONZALES, of legal age, Filipino citizen, single/married, resident of Sta. Mesa Manila, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Pambalawigan Ordinance No. 21, s. 2019 namely:

**Construction of Municipality Jail at Philippine National Police Compound, Brgy. 3rd District, Jala-Jala, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 3 December 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Twenty-Nine Million Nine Hundred Sixty-Five Thousand Six Hundred Twenty-Four Pesos & 49/100 (P29,965,624.49), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Three Hundred Forty (340) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R. A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of Twenty-Nine Million Nine Hundred Sixty-Five Thousand Six Hundred Twenty Four Pesos & 49/100 (P29,965,624.49), Currency, in consideration of the construction and only upon completion of the infrastructure unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contract

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Eight Million Nine Hundred Eighty-Nine Thousand Six Hundred Eighty-Seven Pesos & 35/100 (P 8,989,687.35) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

*Ablygader*  
"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workman's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to its acceptance by the PROVINCE;

*8*  
11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

*5*  
14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

*6*  
15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this \_\_\_\_\_ day of \_\_\_\_\_ at Antipolo City.


**FLORINS CONSTRUCTION & TRADING CORPORATION**  
Entity/Firm/Corporation

**RIZAL PROVINCIAL GOVERNMENT**

By:   
**FLORINA D. GONZALES**  
Proprietor/Manager/President

By:   
**REBECCA A. YNARES**  
Governor

**WITNESSES**

  
**MARISSA N. CLEOFAS**

  
**MA. VICTORIA B. TEJADA**

**NOTARIAL ACKNOWLEDGMENT**

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2028	Manila
<u>FLORINA D. GONZALES</u>	<u>TIN NO. 008-540-282</u>		


all known to me and to me known to be the same persons who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

~~Construction~~ of Municipality Jail at Philippine National Police Compound, Brgy. 3rd District, Jolojolo, Rizal

WITNESS MY HAND AND SEAL this 05th day of August 2028  
Antipolo City.

Doc No. 212  
Page No. 44  
Book No. 2  
Series 2028

  
NOTARY PUBLIC  
19,000



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. SIDNEY B. SORIANO**  
S.B. SORIANO CONSTRUCTION  
Morong, Rizal



Dear Mr. Soriano:

The attached Contract Agreement having been approved, notice is hereby given to **S.B. SORIANO CONSTRUCTION** that work may proceed on the *Improvement / Repair / Repainting of Ynares Multi-Purpose Covered Court at Sitio Caingin, Brgy. San Juan, Morong, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor 

I acknowledge receipt of this Notice on: 1-4-2021

Authorized Signature:  
Name of the Representative of the Bidder: **SIDNEY B. SORIANO**



## CONSTRUCTION AGREEMENT 14

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**S.E. SORIANO CONSTRUCTION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at MOGRO, RIZAL and herein represented by its Proprietor/President/General Manager, ALBERT SORIANO, of legal age, Filipino citizen, single/married, resident of MOGRO, RIZAL, hereinafter referred to as the **CONTRACTOR** WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2020 namely: SP Resolution No. 227, s. 2020

Improvement/Repair/Repainting of Justice Multi-Purpose Governor Court at Sitio  
Belmonte, Brgy. San Juan, Mogro, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 3 December 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of two million five hundred eighty-two thousand forty pesos & 50/100 (P 2,582,040.50), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Seventy-four (74) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2020 & SP Resolution No. 227, s. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the provisions of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS two million five hundred eighty-two thousand forty pesos & 50/100 (P 2,582,040.50), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Seven Hundred Seventy-Four Thousand Six  
Hundred Twelve Pesos & 15/100 (P 774,712.15)  
Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement.

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be







Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. SIDNEY B. SORIANO**  
S B SORIANO CONSTRUCTION  
Morong, Rizal

Dear Mr. Soriano:

The attached Contract Agreement having been approved, notice is hereby given to **S.B. SORIANO CONSTRUCTION** that work may proceed on the *Improvement of Roads at Brgy. San Juan, Morong, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor ✕

I acknowledge receipt of this Notice on:

1-4-2021

Authorized Signature:

Name of the Representative of the Bidder:

**SIDNEY B. SORIANO**

## CONSTRUCTION AGREEMENT 15

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**S.B. SORIANO CONSTRUCTION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal and herein represented by its Proprietor/President/General Manager, SIBILA SORIANO of legal age, Filipino citizen, single/married, resident of Morong, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2020 namely:

**Improvement of Roads at Brgy. San Juan, Morong, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 3 December 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Five Million Four Hundred Fifty-Five Thousand Two Hundred Forty-Eight Pesos & 41/100 (P 5,455,248.41), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty ( 80 ) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Five Million Four Hundred Fifty-Five Thousand Two Hundred Forty-Eight Pesos & 41/100 (P 5,455,248.41), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~One Million Six Hundred Twenty-Four Thousand~~ Five Hundred Seventy-Four Pesos & 00/100 (P 574,000.00) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.


15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.


Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 29 day of DEC 2020 at ANGONO, RIZAL

M. SORIANO CONSTRUCTION  
Entity/Firm/Corporation  
By:   
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT  
By:   
**REBECCA A. YNARES**  
Governor

WITNESSES

  
**MARISSA N. CLEOFAS**

  
**MA. VICTORIA B. TEJADA**

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLLO CITY ) S.S  
**ANGONO, RIZAL**

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following


Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P9239281A	August 5, 2028	Manila
<u>MICKEY SORIANO</u>	<u>TEL. NO. 233-687-269</u>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledged that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for **Improvement of Roads at Pkg. San Juan, Morong, Rizal**

WITNESS MY HAND AND SEAL this 29 day of DEC 2020 at ANGONO, RIZAL

Doc No. 129  
Page No. 27  
Book No. 2  
Series 2021

  
ATTY. ANGELLA MARIE LIM-SERVITA  
NOTARY PUBLIC  
At Angono, Rizal, 1500 Ynares Cardona  
St. in the Municipality of ANGONO, RIZAL  
Not. Code No. 91-207  
Rizal, P.R. No. 18-006  
Roll of Notaries No. 82230  
EP Lifetime Member No. 0163624  
MCL# Compliance No. V-00370  
Valid until April 26, 2027



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. SIDNEY B. SORIANO**  
**S.B. SORIANO CONSTRUCTION**  
Morong, Rizal


Dear Mr. Soriano:

The attached Contract Agreement having been approved, notice is hereby given to **S.B. SORIANO CONSTRUCTION** that work may proceed on the *Repair/Repainting of 1-storey, 3-rooms Ynares School Buildings at Timoteo A. Reyes Sr. Mem. Elem. School, Brgy. San Pedro, Morong, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 12-4-2021

Authorized Signature:

Name of the Representative of the Bidder: **SIDNEY B. SORIANO**

## CONSTRUCTION AGREEMENT 16

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**J.B. SRIANO CONSTRUCTION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morung, Rizal, and herein represented by its Proprietor/President/General Manager, **EDNEY SRIANO**, of legal age, Filipino citizen, single/married, resident of Morung, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. SPS Ord. No. 2, s. 2020 namely:

**Repair/Repainting of 1 story, 3 room Tansol School Buildings at Timoteo A. Bayre Sr. Elem. Elementary School, Brgy. San Pedro, Morung, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 3 September 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Seven Hundred Sixty-two Thousand Four Hundred Twenty-Two Pesos & 35/100 (P 716,421.35), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Sixty-Two (62) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. SPS Ord. No. 2, s. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of **PESOS Seven Hundred Sixty-two Thousand Four Hundred Twenty-Two Pesos & 35/100** (P 716,421.35), Philippine

in consideration of the construction and only upon completion of the infrastructure works otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Two Hundred Fourteen Thousand Nine Hundred~~ **Twenty-Six Thousand & 47/100** (P ~~214,926.47~~ **26,470.00**)

Philippine Currency, in the form of ~~Performance Bond~~ as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement,

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred therein: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this DEC 29 2020 day of ANGONO/RIZAL

**S.L. SERIANO CONSTRUCTION**  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

**SIMMY SERIANO**  
Proprietor/Manager/President

**REBECCA A. YNARES**  
Governor

WITNESSES

**MARISSA N. CLEOFAS**

**MA. VICTORIA B. TEJADA**

**NOTARIAL ACKNOWLEDGMENT**

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLLO CITY ) S.S.  
**ANGONO, RIZAL**

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2028	Manila
<b>SIMMY SERIANO</b>	<b>TIN NO. 211-667-369</b>		

all known to me and to me known to be the same persons who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Repair/Maintaining of 1 storey, 3 rooms Ynares School Buildings at Ynares A. Reyes Sr. Mem. Elementary School, Brgy. San Pedro, Marikina, Rizal**

WITNESS MY HAND AND SEAL this DEC 29 2020 day of ANGONO, RIZAL

Doc No. 136  
Page No. 29  
Book No. 2  
Series 2024

**NOTARY PUBLIC**  
PTB No. 100749 RIZAL  
Reg. of Notary No. 39250  
BRP License Number No. 01683247  
MOLE Compliance No. VI-0007597  
Valid until April 14, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
**L. EUSEBIO ACE DEVELOPMENT CORP.**  
Pasig City


Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the *Improvement of Roads at Avila Compound, Brgy. Bagumbayan, Pililla, Rizal* effective on the day you received this Notice to Proceed

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


  
**REBECCA A. INARES**  
Governor

I acknowledge receipt of this Notice on:

14 2021

Authorized Signature:

Name of the Representative of the Bidder:

  
**JUAN PAOLO MIGUEL E. MANLAPIT**

# CONSTRUCTION AGREEMENT 17

## KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**L. SIBULO ACE DEVELOPMENT CORPORATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Taguig City and herein represented by its Proprietor/President/General Manager, **JUAN PABLO SIBULO E. MORALES** of legal age, Filipino citizen, single/married, resident of Taguig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2020 namely:

**Improvement of Road at Arila Compound, Brgy. Taguigpon, Piliin, Marikina**

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 3 December 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Seven Hundred Thirty-Two Thousand Two Hundred Twenty-Five Pesos & 37/100 (P 732,225.37), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within 45 (45) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Seven Hundred Thirty-Two Thousand Two Hundred Twenty-Five Pesos & 37/100 (P 732,225.37), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred Ninety Thousand Nine Hundred Sixty-Eight Pesos & 07/100 (P 219,968.07) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
L. EUSEBIO ACE DEVELOPMENT CORP.  
Pasig City

Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the *Improvement of Circumferential Road, Brgy. Bagumbayan, Pililla, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

14 2021

Authorized Signature:

Name of the Representative of the Bidder:

JUAN PAOLO MIGUEL E. MANLAPIT

## CONSTRUCTION AGREEMENT 18

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**L. BUREJO ACE DEVELOPMENT CORPORATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Partig City and herein represented by its Proprietor/President/General Manager, **JUAN PABLO BUREJO B. BUREJO** of legal age, Filipino citizen, single/married, resident of Partig City hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuance of the Sangguniang Pambalawigan Ordinance No. 21, s. 2020 namely:

**Improvement of Circumferential Road, Brgy. Saguhayan, Marikina, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 3 December 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Three Hundred Fifty Thousand Five Hundred ~~THIRTY-FIVE THOUSAND~~ 97/100 (P 1,340,534.97), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within 90 ~~90~~ calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Three Hundred Fifty Thousand Five Hundred ~~THIRTY-FIVE THOUSAND~~ 97/100 (P 1,340,534.97), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Four Hundred Two Thousand One Hundred Sixty  
Four 421/100 (P 422,160.47 )  
Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to:

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this DEC 29 2020 day of Antipolo City, Rizal

**L. BUREAU ACE DEVELOPMENT CORPORATION**

Entity/Firm/Corporation

By:

**JUAN PABLO MERRI E. MARAPIT**  
Proprietor/Manager/President

**RIZAL PROVINCIAL GOVERNMENT**

By:

**REBECCA A. YNARES**  
Governor

**WITNESSES**

**MARISSA N. CLEOFAS**

**MA. VICTORIA B. TEJADA**

**NOTARIAL ACKNOWLEDGMENT**

REPUBLIC OF THE PHILIPPINES)  
**ANGONO, RIZAL** ) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. PB239281A	August 5, 2028	Manila
<b>JUAN PABLO MERRI E. MARAPIT</b>	<b>YEM NO. 000-199-917</b>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Improvement of Circumferential Road, Brgy. Laguhoyan, Piliha, Binai**

WITNESS MY HAND AND SEAL this DEC 29 2020 day of Antipolo City, Rizal

Doc. No. 130  
Page No. 27  
Book No. 2  
Series 2034

**NOTARY PUBLIC**  
RIZAL  
for Angono, Rizal Province, 3rd District  
of the PROVINCE OF RIZAL  
UNIT NO. 19-08  
P.T.C. NO. 182746  
Roll of Notaries No. 9030  
CP License Member No. 018032  
MCLE Compliance No. 04JN703  
M. No. 1884, 11/10/2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
**L. EUSEBIO ACE DEVELOPMENT CORP.**  
Pasig City

Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the *Improvement of Roads at Brgy. Tungkung, Pililla, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

1-4-2021

Authorized Signature:

Name of the Representative of the Bidder: **JUAN PAOLO MIGUEL E. MANLAPIT**

## CONSTRUCTION AGREEMENT 19

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**L. BUSINESS ACE DEVELOPMENT CORPORATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Fastig City and herein represented by its Proprietor/President/General Manager, **JUAN PABLO MENDOZA S. MARLAPIT** of legal age, Filipino citizen, single/married, resident of Fastig City, hereinafter referred to as the **CONTRACTOR** WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2020 namely:

### Improvement of Roads at Brgy. Tabangon, Piliite, Rizal

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 3 December 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Five Hundred Seventy-Two Thousand One Hundred Eighty-Four Pesos & 49/100 (P 2,572,123.49), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Sixty-Eight (68) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2020
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS Two Million Five Hundred Seventy-Two Thousand One Hundred Eighty-Four Pesos & 49/100 (P 2,572,123.49), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Seven Hundred Seventy-Six Thousand Six Hundred~~ **Thirty-Four Pesos & 65/100** (P ~~776,636.05~~ **772,634.05**) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be


referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts


Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this DEC 29 2020 day of ANGONO, RIZAL

**L. NESTOR ACE DEVELOPMENT CORPORATION**  
Entity/Firm/Corporation  
By:   
**JUAN PAULO MIGUEL E. MUELAPIT**  
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT  
By:   
**REBECCA A. YNARES**  
Governor

WITNESSES

  
**MARISSA N. CLEOFAS**

  
**MA. VICTORIA B. TEJADA**

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
**ANGONO, RIZAL** 155.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following


Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2028	Manila
<b>JUAN PAULO MIGUEL E. MUELAPIT</b>	<b>TIR NO. 000-159-917</b>		

all known to me and to me known to be the same persons who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for **Improvement of Roads at Daga, Talunga, Pililla, Rizal**

WITNESS MY HAND AND SEAL this DEC 29 2020 day of ANGONO, RIZAL

Doc No. 131  
Page No. 28  
Book No. 2  
Series 2021

  
Atty. **REGINO P. CASTILLO**  
NOTARY PUBLIC  
for Angono, Division Office, Garden  
ed in the PROVINCE OF RIZAL  
Unit Date: Jan 31, 2019  
NOTARY PUBLIC  
PTR No. 183046-02-0  
Roll of A. L. No. No. 68250  
BP Licensure Identifier No. 016832 (P)  
MCI E-Compliance No. VI-00308  
Valid until April 18, 2024



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. JOHNEI C. VALMOCINA**  
PRISMODIAL CONST. CORP.  
Quezon City

Dear Mr. Valmocina:

The attached Contract Agreement having been approved, notice is hereby given to **PRISMODIAL CONST. CORP.** that work may proceed on the *Construction of Jail Building for Bureau of Jail Management & Penology and National Bureau of Investigation at Pililla Municipal Compound, Brgy. Bagumbayan, Pililla, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

04.2021

Authorized Signature:

Name of the Representative of the Bidder:

  
JOINEI C. VALMOCINA

12/03/2020 # 20

## CONSTRUCTION AGREEMENT

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seal of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**FRISWOLDAL CONSTRUCTION CORPORATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at \_\_\_\_\_ and herein represented by its Proprietor/President/General Manager, **JORTEL C. VALMOCINA**, of legal age, Filipino citizen, single/married, resident of \_\_\_\_\_, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Saangguniang Panlalawigan Ordinance No. 21, s. 2019 namely:

**Construction of Jail Building for Bureau of Jail Management & Penology and National Bureau of Investigation at Pililla Municipal Compound, Brgy. Bagumbayan, Pililla, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 3 December 2020 has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Eighteen Million Six Thousand One Hundred Sixty-Six Pesos & 73/100 (P 18,006,166.73), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Three Hundred (300) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R. A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Eighteen Million Six Thousand One Hundred Sixty-Six Pesos & 73/100 (P 18,006,166.73), Philippine

Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor,

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Million Four Hundred One Thousand Eight Hundred Fifty Pesos & 02/100 (P 5,401,850.02 ) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereto signed this Agreement this \_\_\_\_\_ day of \_\_\_\_\_ at Antipolo City.


**PRINCIPAL CONSTRUCTION CORPORATION**

**RIZAL PROVINCIAL GOVERNMENT**

Entity/Firm/Corporation  
By:   
**JOSEPH C. VALMONTANA**  
Proprietor/Manager/President

By:   
**REBECCA A. YNARES**  
Governor

**WITNESSES**

  
**MARISSA N. CLEOFAS**

  
**MA. VICTORIA R. TEJADA**

**NOTARIAL ACKNOWLEDGMENT**

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in **ANGONO, RIZAL** Antipolo City, personally appeared the following


Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2028	Manila
JOSEPH C. VALMONTANA	LICENSE NO. 102-98-386431	DECEMBER 4, 2021	QUEZON CITY

all known to me and to me known to be the same persons who executed the foregoing instrument and acknowledged that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for **Construction of Jail Building for Bureau of Jail Management & Penology and National Bureau of Investigation at Pililla Municipal Compound, Brgy. Bagumbayan, Pililla, Rizal**

WITNESS MY HAND AND SEAL this DEC 19 2021 day of \_\_\_\_\_  
Antipolo **ANGONO, RIZAL**

Doc No. 749  
Page No. (3)  
Book No. 2  
Series 20 2D

  
**ATTY. ANNA MARIE L. SANTOS**  
Notary Public  
for Angono, Bagumbayan & Carrone  
all in the PROVINCE OF RIZAL  
Unit: December 31, 2021  
Adm. Reg. No. 13000  
**NOTARY PUBLIC** Rizal  
Roll of Attorneys No. 89250  
SP Lifetime Member No. 016632-rtzr  
MCLR Compliance No. VI-003780  
Valid until April 14, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**MR. CARLOS S. GERONIMO**  
CSGER CONSTRUCTION CORP.  
Rodriguez, Rizal

Dear Mr. Geronimo:

The attached Contract Agreement having been approved, notice is hereby given to **CSGER CONSTRUCTION CORP.** that work may proceed on the  
*Construction of Box Culvert at Natividad Street, Looban, Brgy. Maty, San Mateo, Rizal*  
effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

14 2021

Authorized Signature:

Name of the Representative of the Bidder:

CARLOS S. GERONIMO

## CONSTRUCTION AGREEMENT 21

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**CORC CONSTRUCTION CORPORATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Rodriguez, Rizal** and herein represented by its Proprietor/President/General Manager, **CARLOS GARCERA**, of legal age, Filipino citizen, single/married, resident of **Rodriguez, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **SP Res. No. 227, s. 2020** namely:

### **Construction of Box Culvert at Matividad Street, Lobo, Brgy. Holy Sac Mateo, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **3 December 2020**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **One Million Fifty-One Thousand Three Hundred One Pesos & 49/100** (P **1,031,301.49**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Sixty** (**60**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **SP Res. No. 227, s. 2020**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **One Million Fifty-One Thousand Three Hundred One Pesos & 49/100** (P **1,031,301.49**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Hundred Fifteen Thousand Three Hundred  
Twenty Four & 4/100 (P 315,300.45 )  
Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to:

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 29 day of DEC 2020 at ANTIPALO, RIZAL

**CCCR CONSTRUCTION CORPORATION**  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]  
**CARLOS GERONIMO**  
Proprietor/Manager/President

By: [Signature]  
**REBECCA A. YNARES**  
Governor

WITNESSES

[Signature]  
**MARISSA N. CLEOFAS**

[Signature]  
**MA. VICTORIA B. TEJADA**

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
**ANTHROPO GUY** ) S.S  
**ANTIPALO, RIZAL**

BEFORE ME, a Notary Public for and in Antipalo City, personally appeared the following

Name/Entry	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8219281A	August 5, 2020	Manila
<b>CARLOS GERONIMO</b>	<b>TIN NO. 009-082-732</b>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for

**Construction of Box Culvert at Retivided Street, Looban, Brgy. Nely, San Mateo, Rizal**

WITNESS MY HAND AND SEAL, this 29 day of DEC 2020 at Antipalo City, Rizal

Doc No. 147  
Page No. 21  
Book No. 2  
Series 20 24

[Signature]  
Rizal Provincial Capitol  
NOTARY PUBLIC  
for Angono, Pinaric, and Garden  
all in the PROVINCE OF RIZAL  
Unit No. 108080-201  
NOTARY PUBLIC - ANGONO, RIZAL  
PTR No. 108080-201  
Rol. of Angono No. 9820,  
BF License Manila No. 013632/600  
MCLE Compliance No. VI-000708  
Valid Until April 30, 2022



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

29 December, 2020

**ENGR. PORFIRIO P. MINA**  
JRD-D2 ENTERPRISES  
Tanay, Rizal

Dear Engr. Mina:

The attached Contract Agreement having been approved, notice is hereby given to **JRD-D2 ENTERPRISES** that work may proceed on the *Repair / Repainting of Multi-Purpose Covered Court & Stage, Ynares School Building Brgy. Guinang Hayan I & Brgy. Ampid, San Mateo, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

14. 2021

Authorized Signature:

Name of the Representative of the Bidder:

  
**PORFIRIO P. MINA**

12/03/2020 ii 22

## CONSTRUCTION AGREEMENT 22

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**MR. R. M. M. M.**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Taney, Rizal, and herein represented by its Proprietor/President/General Manager, **FRANCISCO MIMA** of legal age, Filipino citizen, single/married, resident of Taney, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 18, s. 2020 namely:

SPS No. 2, s. 2020

**Repair/Repainting of Multi-Purpose Covered Court & Stage, Yacres School Building at Brgy. Calatagan Bayan I & Brgy. Ampid, San Mateo, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 3 December 2020, has accepted and bids itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Twenty-Nine Thousand Four Hundred Eighty-Two Pesos & 89/100 (P 1,029,482.89), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty (40) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- SP Ordinance No. 18, s. 2020/SPS No. 2, s. 2020
- Certificate of Availability of Funds
- Scope/Program of Work and Detailed Estimate
- Drawing, Plans and Specifications
- Construction Schedule
- Request for Expression of Interest
- Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- Bid Security
- Addenda and Supplemental Bulletins
- Notice of Award of Contract and the Contractor's Conformity thereto
- Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Twenty-Nine Thousand Four Hundred Eighty-Two Pesos & 89/100 (P 1,029,482.89), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Hundred Eight Thousand Eight Hundred Forty-Four Pesos & 87/100 (P 308,844.87)

Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement.

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be


referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.


Jurisdiction over civil cases or suit out of the implementation of this Agreement shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 29 day of DEC 29 2020 at ANGONO, RIZAL

**JRO-D<sup>2</sup> ENTERPRISES**  
 Entity/Firm/Corporation  
 By:   
**FORTUNIO NIMA**  
 Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT  
 By:   
**REBECCA A. YNARES**  
 Governor

WITNESSES

  
**MARISSA N. CLEOFAS**

  
**MA. VICTORIA B. TEJADA**

**NOTARIAL ACKNOWLEDGMENT**

REPUBLIC OF THE PHILIPPINES)  
**ANGONO, RIZAL** P.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following:


Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2024	Manila
<b>FORTUNIO NIMA</b>	<b>ICN NO. 154-422-859</b>		

all known to me and to me known to be the same persons who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for

**Repair/Repainting of Multi-Purpose Covered Court & Stage, Ynares School Building at Brgy. Saitung Bayan I & Brgy. Ampid, San Mateo, Rizal**

WITNESS MY HAND AND SEAL, this 29 day of DEC 29 2020 at ANGONO, RIZAL  
 Doc. No. 142  
 Page No. 30  
 Book No. 2  
 Series 2024

  
**NOTARY PUBLIC**  
 for Angono, Province of Rizal, Cordillera  
 Administrative Region II  
 Office Address: ANGONO, RIZAL  
 Notary Public No. 11306  
 Registered Office No. 38250  
 B.P. License No. 04-0552 (RIZ)  
 WCLB Compliance No. VI-00788  
 Valid Until April 14, 2022