



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. LAURO M. UBIADAS**  
KIT UBIADAS CONSTRUCTION CORP.  
Binangonan, Rizal


Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the  
*Construction of Elevated Water Tank, Installation of Water Distribution Lines &  
Construction of Artesian Well at Brgy. Bambang & Brgy. Rayap, Hinangonan, Rizal*  
effective on the day you received this Notice to Proceed.


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 8-14-2020

Authorized Signature:   
Name of the Representative of the Bidder: **LAURO M. UBIADAS**

## CONSTRUCTION AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**KIT URIAS CONSTRUCTION CORPORATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Binangonan Rizal** and herein represented by its Proprietor/President/General Manager, **LAURO URIAS**, of legal age, Filipino citizen, single/unmarried, resident of **Binangonan Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **21, s. 2019** namely:

**Construction of Elevated Water Tank, Installation of Water Distribution lines and Construction of Artesian Well at Brgy. Bembong and Brgy. Bayup, Binangonan, Rizal.**

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **July 17, 2020**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **One Million Seven Hundred Forty One Thousand Twenty Five pesos & 84/100** (**P1,741,025.84**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **One Hundred (100)** calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **21, s. 2019**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS **One Million Seven Hundred Forty One Thousand Twenty Five pesos & 84/100** (**P1,741,025.84**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Hundred Twenty Two Thousand Three Hundred Sixty Seven and 75/100 (P 522,302.75) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents.

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no "EMPLOYER-EMPLOYEE RELATIONSHIP" with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9189, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 08 AUG 2020 day of August at Antipolo City.

**LAY USIADAS CONSTRUCTION CORPORATION**  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

[Signature]  
**LAYO USIADAS**  
Proprietor/Manager/President

By:

[Signature]  
**REBECCA A. YNARES**  
Governor

WITNESSES

[Signature]  
**LOLITA B. DE GUZMAN**

[Signature]  
**MA VICTORIA B. TEJADA**

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ANGONO, RIZAL Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila
<b>LAYO USIADAS</b>	<b>TIE 008-106689</b>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for: **Construction of Elevated Water Tank, Installation of Water Distribution Lines and Construction of Artesian Well at Brgy. Lumbang & Brgy. Bayan, Marikina, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2020 day of August Antipolo City.

[Signature]  
**ATTY. ANNA MARIE L. SANTOS**  
NOTARY PUBLIC  
for Angono, Binalonan & Calatagan Capitol,  
all in the PROVINCE OF RIZAL  
Until December 31, 2021  
Adm. Matter No. 19-001  
PTR NO. 370070 Rizal  
Reins. No. 59250  
IBP Lifetime Member No. 016632 /Rizal  
MCLE Compliance No. VI-0007803  
Valid until April 14, 2022

Doc No. 338  
Page No. 09  
Book No. 1  
Series 20 20



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. LAURO M. UBIADAS**  
**KIT UBIADAS CONSTRUCTION CORP.**  
Binangonan, Rizal


Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the *Construction of Water System Level III & Upgrading of Electrical Service Entrance at Sapang Elementary School, Brgy. Sapang, Binangonan, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

8-14-2020

Authorized Signature.

Name of the Representative of the Bidder:

**LAURO M. UBIADAS**

07/17/2020 4 2

## CONSTRUCTION AGREEMENT <sup>2</sup>

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**KIT DELAIDA'S CONSTRUCTION CORPORATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Misamis, Rizal** and herein represented by its Proprietor/President/General Manager, **LAURO DELAIDA**, of legal age, Filipino citizen, single/married, resident of **Misamis, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2019 namely: **Construction of Water System Level III And Upgrading of Electrical Service Entrance at Sapang Elementary School, Brgy. Sapang, Misamis, Rizal**

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Nine Hundred Eighty Thousand Seven Hundred Sixty Nine & 46/100 (P 1,980,769.46 ), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred (100) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NECC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS One Million Nine Hundred Eighty Thousand Seven Hundred Sixty Nine pesos & 46/100 (P 1,980,769.46 ), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 2

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Five Hundred Ninety Four Thousand Two Hundred Thirty seven & 84/100~~ (P 594,230.84) Philippine Currency, in the form of ~~Performance Bond~~ as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no "EMPLOYER-EMPLOYEE RELATIONSHIP" with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 2

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 08 day of August 2020 at Antipolo City.

**KIT UNIDAS CONSTRUCTION CORPORATION**  
Entity/Firm/Corporation

**RIZAL PROVINCIAL GOVERNMENT**

By: [Signature]  
**LAURO UNIDAS**  
Proprietor/Manager/President

By: [Signature]  
**REBECCA A. YNARES**  
Governor

WITNESSES

[Signature]  
**LOLITA R. DE GUZMAN**

[Signature]  
**MA. VICTORIA B. TEJADA**

**NOTARIAL ACKNOWLEDGMENT**

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ANGONO, RIZAL Antipolo City, personally appeared the following

<u>Name/Entity</u>	<u>Valid ID Presented</u>	<u>Date</u>	<u>Place</u>
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila
<b>LAURO UNIDAS</b>	<b>TIN No. 008-4406689</b>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Construction of Water Level III and Upgrading of Electrical Service Entrances at Sapang Elementary School, Brgy. Sapang, Binangonan, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2020 day of \_\_\_\_\_  
Antipolo City.

[Signature]  
**ATTY. ANNA MARIE L. SANTOS**  
NOTARY PUBLIC  
at Angono, Binangonan & Cardona  
all in the PROVINCE OF RIZAL  
Until December 31, 2021  
Adm. Matter No. 19-000  
PTR NO. 13-00079 Rizal  
NOTARY PUBLIC No. B9250  
BFL Lifetime Member No. 016632 /Rizal  
MCLE Compliance No. VI-0007362  
Valid until April 14, 2022

Doc No. 239  
Page No. 69  
Book No. 1  
Series 20 22





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MS. MARIA TERESITA F. PAMINTUAN**  
**MJP CONST. & DEVT. CORP**  
Baras, Rizal

Dear Ms. Pamintuan:

The attached Contract Agreement having been approved, notice is hereby given to **MJP CONST. & DEVT. CORP.** that work may proceed on the  
*Upgrading of Maria Clara St. (B. Pag-Asa - Rizal Avenue),  
Brgy. Sta. Ana & Brgy. San Isidro, Taytay, Rizal*  
effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.


Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 14-2020

Authorized Signature:

Name of the Representative of the Bidder:   
**MARIA TERESITA F. PAMINTUAN**

## CONSTRUCTION AGREEMENT 3

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The PROVINCIAL GOVERNMENT OF RIZAL, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its GOVERNOR, HON. REBECCA A. YNARES, herein referred to as the PROVINCE; and

**MIP CONSTRUCTION & DEVELOPMENT CORPORATION** a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Baras, Rizal and herein represented by its Proprietor/President/General Manager, **MARIA TERESITA F. PAMINTUAN**, of legal age, Filipino citizen, single/married, resident of Baras, Rizal, hereinafter referred to as the CONTRACTOR. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Paalalawigan Ordinance No. 21, s. 2019 namely:

**Upgrading of Maria Clara St. (B. Pag-Asa- Rizal Avenue), Brgy. Sta Ana & Brgy. San Isidro, Taytay, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Seven Million Nine Hundred Thirteen Thousand Seven Hundred Sixty Eight pesos & 96/100 (P 7,913,768.96). Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows

1. The whole works subject matter of this Agreement shall be completed within One Hundred Eighty (180) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Seven Million Nine Hundred Thirteen Thousand Seven Hundred Sixty Eight pesos & 96/100 (P 7,913,768.96), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract, 3

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Two Million Three Hundred Seventy Four Thousand One Hundred Thirty pesos P. 69/500~~ <sup>2,374,130.69</sup> Philippine Currency, in the form of ~~Performance Bond~~ as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXI of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereto signed this Agreement this 08 AUG 2020 day of August at Antipolo City.

**MJP CONSTRUCTION & DEVELOPMENT, INC.**  
Entity/Firm/Corporation

**RIZAL PROVINCIAL GOVERNMENT**

By:

By:

**MARIA TERESITA P. PANDITAN**  
Proprietor/Manager/President

**REBECCA A. YNARES**  
Governor

WITNESSES

**LOJITA B. DE GUZMAN**

**MA. VICTORIA B. TEJADA**

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in **ANGONO, RIZAL** Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281 A	August 5, 2020	Manila
<b>MARIA TERESITA P. PANDITAN</b>	<b>TIN No. 213-904-783</b>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Grading of Maria Clara St. (B. Pag-Ilan-Rizal Avenue), Brgy. San Ana & Brgy. San Isidro, Taytay, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2020 day of August Antipolo City.

Doc No. 242  
Page No. 770  
Book No. 1  
Series 2020

**ATTY. ANNA MARIE L. SANTOS**  
NOTARY PUBLIC  
for Angono, Brgy. San Isidro, Taytay, Rizal  
all in the PROVINCE OF RIZAL  
Until December 31, 2021  
Adm. Matter No. 19-600  
PTR NO. 2100000 Rizal  
Notary Public No. 69250  
IBP Lifetime Member No. 016632 /R-72  
MCLE Compliance No. VI-0007880  
Valid until April 14, 2022



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. LAURO M. UBIADAS**  
**KIT UBIADAS CONSTRUCTION CORP.**  
Binangonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the  
*Construction of 15x30m Ynares Multi-Purpose Covered Court at  
Taytay Senior High School, Brgy. Dolores, Taytay, Rizal*  
effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 8.14.2020

Authorized Signature:

Name of the Representative of the Bidder:

**LAURO M. UBIADAS**

## CONSTRUCTION AGREEMENT 4

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

~~RIZ VILLASAS CONSTRUCTION CORPORATION~~, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at ~~Binangonan, Rizal~~, and herein represented by its Proprietor/President/General Manager, ~~LAURO VILLASAS~~, of legal age, Filipino citizen, single/married, resident of ~~Binangonan, Rizal~~, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. ~~21, s. 2019~~ namely:

**Construction of 15x30m Ynares Multi Purpose Covered Court at Taytay Senior High School, Brgy. Paleros Taytay, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last ~~July 17, 2025~~, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of ~~Three Million Nine Hundred Eight Thousand Seven Hundred Seventy Four & 59/100~~ (P ~~3,908,774.59~~), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing promises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within ~~One Hundred Thirty~~ (130) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. ~~21, s. 2019~~
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS ~~Three Million Nine Hundred Eight Thousand Seven Hundred Seventy Four pesos~~ (P ~~3,908,774.59~~), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PFSOS ~~One Million One Hundred Seventy Two Thousand Six Hundred Thirty Two pesos & 38/100~~ (P1,172,632.38) Philippine Currency, in the form of ~~Performance Bond~~ as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE,

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this \_\_\_\_\_ day of \_\_\_\_\_ at Antipolo City.


RIZAL PROVINCIAL GOVERNMENT

~~XIT~~ ~~REPUBLIC OF THE PHILIPPINES~~ ~~CONSTRUCTION CORPORATION~~  
Entity/Unit/Corporation

By:

  
\_\_\_\_\_  
Property Manager/President

By:

  
REBECCA A. YNARES  
Governor &

WITNESSES

  
LOLITA B. DE GUZMAN

  
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in <sup>ANGONO, RIZAL</sup> Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2028	Manila

~~LAURO VELAZQUEZ~~

~~ID No. 008-410-6689~~


all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Construction of 1500m Ynares Multi Purpose Covered Court At Taytay Senior High School, Ergy. Delance, Tayaty, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2028 day of \_\_\_\_\_  
Antipolo City.

Doc No. 340  
Page No. 69  
Book No. \_\_\_\_\_  
Series 2028.

  
ATTE. ANNA MARIE L. SANTOS  
NOTARY PUBLIC  
for Angono, Bulangonan & Cardona,  
all in the PROVINCE OF RIZAL  
Until December 31, 2028  
Adm. Matter No. 19-004  
PTR NO. 2004 Rizal  
NOTARY PUBLIC  
ID No. 69250  
IBP Lifetime Member No. 018632 /RIZ  
MCLE Compliance No. VI-003789C  
Valid until April 14, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MS. ELIZA N. VILLARICO**  
TNV CONSTRUCTION AND SUPPLY  
Malolos Bulacan



Dear Ms. Villarico:

The attached Contract Agreement having been approved, notice is hereby given to **TNV CONSTRUCTION AND SUPPLY** that work may proceed on the *Construction of Fence, Riprap & Concreting of School Ground at Taytay Senior High School, Brgy. Dolores, Taytay, Rizal* effective on the day you received this Notice to Proceed.


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor 

I acknowledge receipt of this Notice on: 8-14-2020

Authorized Signature:   
Name of the Representative of the Bidder: **ELIZA N. VILLARICO**

## CONSTRUCTION AGREEMENT 5

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**BY CONSTRUCTION AND SUPPLY**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Malabon Davao, and herein represented by its Proprietor/President/General Manager, ELISA VILLARICO, of legal age, Filipino citizen, single/married, resident of Malabon Davao, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2019, namely:

**Construction of Fence, Riprap & Concreting of School Ground at Taytay Senior High School, Brgy. Daleroo, Taytay, Rizal**

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Seven Hundred Seventy Two Thousand Four Hundred Seventeen pesos & 27/100 (P 2,772,417.27), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Ten ( 110 ) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS Two Million Seven Hundred Seventy Two Thousand Four Hundred Seventeen pesos & 27/100 (P 2,772,417.27), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Eight Hundred Thirty One Thousand Seven Hundred Twenty Five pesos & 18/100 (P 831,725.18) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no "EMPLOYER-EMPLOYEE RELATIONSHIP" with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 06 AUG 2020 day of \_\_\_\_\_ at Antipolo City.

~~TRV CONSTRUCTION AND SUPPLY~~  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: Eliza Villanico  
~~ELIZA VILLANICO~~  
Proprietor/Manager/President

By: Rebecca A. Ynares  
REBECCA A. YNARES  
Governor

WITNESSES

Lolita B. de Guzman  
LOLITA B. DE GUZMAN

Ma. Victoria B. Tejada  
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

ANGONO, RIZAL

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila

~~ELIZA VILLANICO~~ 312-069-087

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Construction of Fence, Rispag & Concrete of School Ground at Tugtay Senior High School, Krzy. Salazar, Tugtay, Rizal**

WITNESS MY HAND AND SEAL this \_\_\_\_\_ day of \_\_\_\_\_  
Antipolo City.

AUG 13 2020

Doc No. 044  
Page No. 30  
Book No. 1  
Series 20 412

Atty. Anna Marie L. Santos  
ATTY. ANNA MARIE L. SANTOS  
at Rizal Provincial Capital,  
for Angono, Bilarangan & Cantona  
all in the PROVINCE OF RIZAL  
Until December 31 2021  
Adm. Matter No. 17-00  
PTR NO. 1376036 Rizal  
Notary Public  
Roll of Attorneys No. 69259  
IBP Lifetime Member No. 016632/Rizal  
MCI E Compliance No. VI-000788  
Valid until April 14 2022



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. FELIMON M. SANTOS**  
**FLS CONSTRUCTION AND BUILDERS**  
Taytay, Rizal

Dear Mr. Santos:

The attached Contract Agreement having been approved, notice is hereby given to **FLS CONSTRUCTION AND BUILDERS** that work may proceed on the *Constn. of 2-Storey Ynares Multi-Purpose Building at Palmera 1, Brgy. San Isidro, Taytay, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 8-14-2020

Authorized Signature:   
Name of the Representative of the Bidder: FELIMON M. SANTOS

## CONSTRUCTION AGREEMENT 6

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**FLS CONSTRUCTION AND BUILDERS**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Taytay Rizal**, and herein represented by its Proprietor/President/General Manager, **Felimon L. Santos**, of legal age, Filipino citizen, single/married, resident of **Taytay Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2019 namely:

**Construction of 2 storey Ynares Multi Purpose Building at Palmera 1, Brgy. San Isidro, Taytay, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Three Million Four Hundred Sixty Six Thousand Two Hundred Eleven pesos & 25/100 (P3,466,211.25), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Thirty Six (136) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Three Million Four Hundred Sixty Six Thousand Two Hundred Eleven pesos & 25/100 (P3,466,211.25), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~One Million Thirty Nine Thousand Eight Hundred Sixty Three pesos & 38/100~~ ~~(P 1,039,863.38)~~ Philippine Currency, in the form of ~~Performance Bond~~ as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no "EMPLOYER-EMPLOYEE RELATIONSHIP" with the CONTRACTOR and, therefore nor be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 376, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 13 AUG 2020 day of August at Antipolo City.

FLS CONSTRUCTION AND BUILDERS  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]  
FELIXON SA SANTOS  
Proprietor/Manager/President

By: [Signature]  
REBECCA A. YNARES  
Governor

WITNESSES

[Signature]  
LOLITA B. DE GUZMAN

[Signature]  
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANGONO, RIZAL ) S.S.

ANGONO, RIZAL

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila
<u>FELIXON L. SANTOS</u>	<u>TIN No. 137-732-496</u>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for: **Construction of 2 storey Ynares Multi Purpose Building at Palmera 1, Brgy. San Isidro, Teytay, Rizal**

WITNESS MY HAND AND SEAL this 13 AUG 2020 day of August  
ANGONO, RIZAL

Doc No. \_\_\_\_\_  
Page No. \_\_\_\_\_  
Book No. \_\_\_\_\_  
Series 20 10

[Signature]  
ATTY. ANITA MARIE L. SANTOS  
NOTARY PUBLIC  
for Acco. Evangelina & Cardona  
in the Province of RIZAL  
Until December 31, 2021  
Adm. Matter No. 19-202  
PTR NO. 00000000 Rizal  
Roll of Attorneys No. 68256  
BIR REGISTRATION No. 016832 (Rizal)  
V.CLE Compliance No. VI-G007800  
Valid until April 16, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
**L. EUSEBIO ACE DEVELOPMENT CORP**  
Pasig City

Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the *Asphalt Overlaying/Concrete Reblocking (portion) of J.P. Burgos St., Sitio Sambungan, Brgy. Bagumbong, Jutajola, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

— 8.14.2020

Authorized Signature:

Name of the Representative of the Bidder:

  
**JUAN PAOLO MIGUEL E. MANLAPIT**

07/17/2020 # 7

## CONSTRUCTION AGREEMENT 7

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**L. EDUARDO AGUIRRE Y LA FUENTE CORPORATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City and herein represented by its Proprietor/President/General Manager, **Jose Paolo Miguel P. Manlapit**, of legal age, Filipino citizen, single/married, resident of Pasig City hereinafter referred to as the **CONTRACTOR** WITNESSETH, That

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2019 namely:

**Asphalt Overlaying/Concrete Reblasting (portion) of J.P. Burgos St., Sitio Sanwagan, Brgy. Bagumbong, Jala-Jala, Rizal**

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Five Million Three Hundred Thirty Two Thousand Two Hundred Seventy Eight pesos & 55/100 (P. 5,332,278.55), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within 60 calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS Five Million Three Hundred Thirty Two Thousand Two Hundred Seventy Eight pesos & 55/100 (P. 5,332,278.55), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 7

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Five Hundred Ninety Nine Thousand Six Hundred Eighty Three pesos & 54/100 (P 1,599,683.96) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement, this 08 day of AUG 2020 at Antipolo City.

~~L. EUSTACIO P. DELA CRUZ~~ CORPORATION  
 Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

~~Jose Luis Nolasco F. Nolasco~~  
 Proprietor/Manager/President

REBECCA A. YNARES  
 Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
 ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ANGONO, RIZAL Antipolo City, personally appeared the following

<u>Name/Entity</u>	<u>Valid ID Presented</u>	<u>Date</u>	<u>Place</u>
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila

~~Jose Luis Nolasco F. Nolasco~~ Tel. No. 000-159-917

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Asphalt Overlaying/Concrete Reblocking (portion) of J.P. Burgos St., Sitio Sambungan, Brgy. Magumbong, Jalajala, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2020 day of \_\_\_\_\_  
 Antipolo City.

Doc No. 345  
 Page No. 70  
 Book No. 1  
 Series 20

ATTY ANNA MARIE L. SANTOS  
 at NOTARY PUBLIC Capitol  
 for Angono, Binalagahan & Cardona  
 all in the PROVINCE OF RIZAL  
 Until December 31, 2021  
 Adm. Matter No. 19-006  
 PTR NO. 270076 Rizal  
 NOTARY PUBLIC  
 IGP No. 3740 Rizal  
 IGP Lifetime Member No. 016632 (Rizal)  
 MCLE Compliance No. VI-009/880  
 Valid until April 14, 2022



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**ENGR. PORFIRIO P. MINA**  
**JRD-D2 ENTERPRISES**  
Tanay, Rizal

Dear Engr. Mina:

The attached Contract Agreement having been approved, notice is hereby given to **JRD-D2 ENTERPRISES** that work may proceed on the *Construction / Extension of Julajala Municipal Building, Brgy. First District, Julajala, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

6-14-2020

Authorized Signature:  
Name of the Representative of the Bidder.


  
**PORFIRIO P. MINA**

## CONSTRUCTION AGREEMENT 8

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

 **2 ENTERPRISES**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Taney, Rizal, and herein represented by its Proprietor/President/General Manager, Arturo N. N., of legal age, Filipino citizen, single/married, resident of Taney, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Pambalawigan Ordinance No. 24, s. 2019 namely:

**Construction/Extension of Jalajala Municipal Building, Brgy. First District Jalajala, Rizal**


WHEREAS, the **CONTRACTOR**, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Eight Million One Hundred Seventy Six Thousand Seventy Five pesos & 33/100 (P 8,176,075.33 ), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Twenty ( 120 ) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- SP Ordinance No. 24, s. 2019
- Certificate of Availability of Funds
- Scope/Program of Work and Detailed Estimate
- Drawing, Plans and Specifications
- Construction Schedule
- Request for Expression of Interest
- Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- Bid Security
- Addenda and Supplemental Bulletins
- Notice of Award of Contract and the Contractor's Conformity thereto
- Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

  
3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS Eight Million One Hundred Seventy Six Thousand Seventy Five pesos & 33/100 (P 8,176,075.33 ), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract. 8

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Two Million Three Hundred Fifty Two Thousand~~ Eight Hundred Twenty Two pesos & 60/100 (P 2,352,822.60) Philippine Currency, in the form of Performance bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no "EMPLOYER-EMPLOYEE RELATIONSHIP" with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9187, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 08 day of AUG 2020 at Antipolo City.

~~JRS-D~~  
Entity/Firm/Corporation

By:   
LOLITA B. DE GUZMAN  
Proprietor/Manager/President

LOLITA B. DE GUZMAN

RIZAL PROVINCIAL GOVERNMENT

By:   
REBECCA A. YNARES  
Governor

WITNESSES

  
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in <sup>ANGONO, RIZAL</sup> Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila

~~PCRP/REG. NO.~~ ~~PCRP No.~~ 154-422-889

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Construction/Extension of JalaJala Municipal Building, Argy. First District, JalaJala, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2020 of \_\_\_\_\_  
Antipolo City.

Doc No. 337  
Page No. 69  
Book No. 1  
Series 20

  
ATTY. ANNA MARIE L. SANTOS  
NOTARY PUBLIC

for Angono, Rizal  
all in the PROVINCE OF RIZAL  
Until December 31, 2021

Adm. Matter No. 19-006  
PTR NO. 37-0096 Rizal

Notary Public  
Bar No. 68250  
BP Lifetime Member No. 016F37 (Riza-  
MCLC Compliance No. V: 007883  
Valid until April 14, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. SIDNEY B. SORIANO**  
S.B. SORIANO CONSTRUCTION  
Morong, Rizal



Dear Mr. Soriano:

The attached Contract Agreement having been approved, notice is hereby given to **S.B. SORIANO CONSTRUCTION** that work may proceed on the *Improvement / Concreting (portion) of Road at Sitio Yapak, Esg. Lagundi, Morong, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor 

I acknowledge receipt of this Notice on:

8-14-2020

Authorized Signature:

Name of the Representative of the Bidder:

SIDNEY B. SORIANO

07/17/2020 # 9

## CONSTRUCTION AGREEMENT 9

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

~~C. B. SICHING CONSTRUCTION~~ a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal and herein represented by its Proprietor/President/General Manager, Sidney Soriano, of legal age, Filipino citizen, single/married, resident of Morong, Rizal hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2019 namely:

**Improvement/Concreting (portion) of Road at Sitio Tapak, Brgy. Lagundi, Morong, Rizal**

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Four Hundred Sixty Three Thousand Six Hundred Twenty Eight pesos & 46/100 (P 2,463,628.46), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within 60 calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NECC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS Two Million Four Hundred Sixty Three Thousand Six Hundred Twenty Eight pesos & 46/100 (P 2,463,628.46), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 9

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Seven Hundred Thirty Nine Thousand Eighty Eight pesos~~ 4,54,400 (P4,54,400) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9189, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have herunto signed this Agreement this 08 AUG 2020 day of August at Antipolo City.

S. J. ASIANO CONSTRUCTION  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

SIDNEY SORIANO  
Proprietor/Manager/President

By:

REBECCA A. YNARES  
Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ANGONO, RIZAL City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila
<u>SIDNEY SORIANO</u>	<u>TIN No. 233-687-259</u>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the capacity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for: Improvement/Constructing (partion) of Road at Sitio Yapak, Mrgy. Lagundi, Horeng, Rizal

WITNESS MY HAND AND SEAL this AUG 13 2020 day of August Antipolo City.

Doc No. 341  
Page No. 36  
Book No. 1  
Series 20

ATTY. ANNA MARIE L. SANTOS  
NOTARY PUBLIC  
for Angono, Binangonan & Cardona  
at ANGONO, RIZAL  
Until December 31, 2021  
Adm. Matter No. 19-000  
PTR No. 120001 Rizal  
Roll of Attorneys No. 69250  
IBS Lifetime Member No. 018632 (Rizal)  
MCLE Compliance No. VI-3507683  
Valid until: Apr. 14, 2022



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. CLARENCE C. CACHO**  
ANROL CONSTRUCTION  
Sampaloc Manila

Dear Mr. Cacho:

The attached Contract Agreement having been approved, notice is hereby given to **ANROL CONSTRUCTION** that work may proceed on the *Construction of Stone Masonry Headwall (portion) of Wawa Boulevard, Brgy. Wawa, Pililla, Rizal* effective on the day you received this Notice to Proceed

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 8-14-2020

Authorized Signature:  
Name of the Representative of the Bidder:

  
**CLARENCE C. CACHO**

## CONSTRUCTION AGREEMENT 10

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Hrgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**ANROL CONSTRUCTION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Fasig City** and herein represented by its Proprietor/President/General Manager, **Clarince Coche**, of legal age, Filipino citizen, single/married, resident of **Fasig City**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That.

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **21, s. 2019** namely:

**Construction of Stone Masonry Headwall (portion) of Lawa Boulevard, Hrgy. Nam, Pilija, Sinal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **July 17, 2020**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **One Million Four Hundred Forty Five Thousand Seven Hundred Ten pesos & 72/100** (P **1,445,710.72** ), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Sixty** ( **60** ) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **21, s. 2019**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **One Million Four Hundred Forty Five Thousand Seven Hundred Ten pesos & 72/100** (P **1,445,710.72** ), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 10

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Four Hundred Thirty Three Thousand Seven Hundred Thirteen pesos & 22/100 (P 433,713.22) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2005, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no "EMPLOYER-EMPLOYEE RELATIONSHIP" with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 10

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9187, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have herunto signed this Agreement this 05 day of AUG 2020 at Antipolo City.


RIZAL PROVINCIAL GOVERNMENT

~~Entity/Firm/Corporation~~

By:

  
Proprietor/Manager/President

By:

  
REBECCA A. YNARES  
Governor

WITNESSES

  
LOLITA B. DE GUZMAN

  
MA VICTORIA E. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S

BEFORE ME, a Notary Public for and in <sup>ANGONO, RIZAL</sup> Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila

~~Element~~ ~~Case~~ ~~File No.~~ ~~151-052-125~~


all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Construction of Stone Masonry Roadwall (portion) of Wawa Boulevard, Brgy. Wawa, Filinvest, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2020 day of \_\_\_\_\_  
Antipolo City.

Doc No. 335  
Page No. 62  
Book No. 1  
Series 20 32

  
ATTY. ANNA MARIE L. SANTOS  
at ~~Antipolo~~ <sup>ANGONO, RIZAL</sup> Antipolo,  
for Angono, Binaugonan & Cardona  
all in the PROVINCE OF RIZAL  
Until December 31, 2021  
Adm. Matter No. 14-000  
PTR No. 030000 Rizal  
NOTARY PUBLIC  
IBP Lifetime Member No. 016632/Rizal  
MCLE Compliance No. V-0037853  
Valid until April 14, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
**L. EUSEBIO ACE DEVELOPMENT CORP.**  
Pasig City


Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to  
**L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the  
*Asphalt Overlaying and Concrete Reblotting (portion) of Sitio  
Bulacan I Road, Brgy. Bagumbayan, Pililla, Rizal*  
effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

  
**JUAN PAOLO MIGUEL E. MANLAPIT**

## CONSTRUCTION AGREEMENT //

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**L. FERRETO CONSTRUCTION, INC. CORPORATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City, and herein represented by its Proprietor/President/General Manager, **Juan Paolo Miguel F. Manalig** of legal age, Filipino citizen, single/married, resident of Pasig City, hereinafter referred to as the **CONTRACTOR** WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2019 namely:

**Asphalt Overlaying and Concrete Reblocking (portico) of Sitio Dela Cruz 1 Road, Brgy. Bagumbayan, Dililla, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Four Million One Hundred Forty Four Thousand Five Hundred Sixty Five pesos & 49/100 (P4,144,565.49), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty Four (84) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- SP Ordinance No. 21, s. 2019
- Certificate of Availability of Funds
- Scope/Program of Work and Detailed Estimate
- Drawing, Plans and Specifications
- Construction Schedule
- Request for Expression of Interest
- Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- Bid Security
- Addenda and Supplemental Bulletins
- Notice of Award of Contract and the Contractor's Conformity thereto
- Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9134

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract,

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Four Million One Hundred Forty Four Thousand Five Hundred Sixty Five pesos & 49/100 (P4,144,565.49), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor,

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~One Million Two Hundred Forty Three Thousand~~ ~~Three Hundred Sixty Nine pesos - 97/100~~ (P 4,243,360.65) Philippine Currency, in the form of \_\_\_\_\_ as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no "EMPLOYER-EMPLOYEE RELATIONSHIP" with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9189, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereto signed this Agreement this 08 day of AUG 2020 at Antipolo City.

~~Entity/Firm/Corporation~~  
By: JUAN FRANCISCO MICHIELS  
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT  
By: REBECCA A. YNARES  
Governor

WITNESSES  
LOLITA B. DE GUZMAN MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ANGONO, RIZAL Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2028	Manila
<u>Juan Paolo</u>	<u>959-917</u>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for

section) of Titlo Bldg 1 Road,

WITNESS MY HAND AND SEAL this AUG 13 2020 day of \_\_\_\_\_, Antipolo City.

Doc No 347  
Page No 31  
Book No 1  
Series 20 2a

ATY ANITA MARIE L. SANTIOS  
NOTARY PUBLIC  
Rizal  
PTR No. 20094 Rizal  
Roll of Attorneys No. 69250  
ICLE Compliance No. VI-0007883  
Valid until Apr. 14 2022



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. CLARENCE C. CACHO**  
ANROL CONSTRUCTION  
Sampaloc Manila

Dear Mr. Cacho:

The attached Contract Agreement having been approved, notice is hereby given to **ANROL CONSTRUCTION** that work may proceed on the *Asphalt Overlaying and Concrete Reblacking (portion) of Sitio Liguu Road, Brgy. Hulo, Pililla, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: \_\_\_\_\_ 14 2020

Authorized Signature:

Name of the Representative of the Bidder:

  
**CLARENCE C. CACHO**

## CONSTRUCTION AGREEMENT | 2

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Olivares St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

ANROL CONSTRUCTION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City and herein represented by its Proprietor/President/General Manager, Clarence Caño, of legal age, Filipino citizen, single/married, resident of Pasig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2019 namely:

**Asphalt Overlaying and Concrete Reblocking (portion) of Sitio Ligua Road, Brgy. Hulo, Pililla, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the **Lowest Calculated Responsive Bid** in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of ~~Four Million Six Hundred Fifteen Thousand One Hundred Thirty One pesos & 34/100~~ (P 4,615,131.34), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty ( 80 ) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract:

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS ~~Four Million Six Hundred Fifteen Thousand One Hundred Thirty One Pesos & 34/100~~ (P 4,615,131.34), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor,

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 12

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of ~~PHP One Million Three Hundred Eighty Four Thousand Five Hundred Thirty Nine pesos & 4/100~~ (P 1,384,539.40) Philippine Currency, in the form of performance bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no "EMPLOYER-EMPLOYEE RELATIONSHIP" with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 12

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9187, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this \_\_\_\_\_ day of \_\_\_\_\_ at Antipolo City.

CLARANEE YNARES  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]  
CLARANEE YNARES  
Proprietor/Manager/President

By: [Signature]  
REBECCA A. YNARES  
Governor

WITNESSES

[Signature]  
LOLITA B. DE GUZMAN

[Signature]  
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ANGONO, RIZAL Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2028	Manila
<u>CLARANEE YNARES</u>	TIN No. 151-542-425		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for **Asphalt Overlaying and Concrete Reblocking (portion) at Sitio Liguas Road, Drgy. Hulo, Pililla, Rizal**

WITNESS MY HAND AND SEAL this 13 day of AUG 2020 Antipolo City.

Doc No 337  
Page No. 48  
Book No. 1  
Series 20 20

[Signature]  
ATTY. ANNA MARIE L. SANTOS  
NOTARY PUBLIC  
fourth and Principal Office Cardona  
all in the PROVINCE OF RIZAL  
Until December 31, 2021  
Adm. Matter No. 19-000  
PTR NO. 230003 Rizal  
NOTARY PUBLIC Attorneys No. 69250  
IS - Lifetime Member No. 016832 /Rizal  
MCLC Compliance No. VI-0007883  
Valid until April 14, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. CLARENCE C. CACHO**  
ANROL CONSTRUCTION  
Sampaloc Manila


Dear Mr. Cacho:

The attached Contract Agreement having been approved, notice is hereby given to **ANROL CONSTRUCTION** that work may proceed on the *Asphalt Overlaying & Concrete Reblocking (portion) of Sitio Liput-Liput Road, Brgy. Hulo, Pililla, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on: 8-14-2020

Authorized Signature:   
Name of the Representative of the Bidder: **CLARENCE C. CACHO**

## CONSTRUCTION AGREEMENT 13

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between.

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**ANROL CONSTRUCTION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City and herein represented by its Proprietor/President/General Manager, Clarence Uebe, of legal age, Filipino citizen, single/married, resident of Pasig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2019 namely: **Asphalt Overlaying and Concrete Reblocking (portion) of Sitio Lipat-Lipat Road, Brgy. Halo, Fililla, Siwal**

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Six Million One Hundred One Thousand One Hundred Seventy Two pesos & 51/100 (₱6,101,172.51), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty Four (84) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS Six Million One Hundred One Thousand One Hundred Seventy Two pesos & 51/100 (₱6,101,172.51), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 13

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~One Million Eight Hundred Thirty Thousand~~ One Million Eight Hundred Thirty Thousand ~~Three Hundred Fifty One pesos & 25/100~~ (P 1,830,351.25) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7168, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no "EMPLOYER-EMPLOYEE RELATIONSHIP" with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

*Handwritten signature and date: Apr 19, 2014*

*Handwritten mark: 3*

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 13

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

In WITNESS WHEREOF, the parties have hereunto signed this Agreement this 08 day of AUG 2020 at Antipolo City.

\_\_\_\_\_  
 Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]  
 Proprietor/Manager/President

By: [Signature]  
 REBECCA A. YNARES  
 Governor

WITNESSES

[Signature]  
 LOLITA B. DE GUZMAN

[Signature]  
 MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
 ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ANGONO, RIZAL personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2028	Manila

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**tion) of Sitio Lipat-Lipat**

WITNESS MY HAND AND SEAL this AUG 11 2020 of \_\_\_\_\_  
 Antipolo City.

Doc No. 336  
 Page No. 69  
 Book No. \_\_\_\_\_  
 Series 2020

[Signature]  
 ATTY. ANNA MARIE L. SANTOS  
 NOTARY PUBLIC  
 for Angono, Binalonan & Cardona  
 all in the PROVINCE OF RIZAL  
 Until December 31, 2021  
 Adm. Matter No. 19-004  
 PTR NO. 1370074-Rizal  
 Notary Public License No. 69250  
 IBP Lifetime Member No. 016632/Rizal  
 MCLE Compliance No. VI-0007663  
 Valid until April 14, 2022



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. JUAN PAOLO MIGUEL E. MANLAPIT**  
**L. EUSEBIO ACE DEVELOPMENT CORP.**  
Pasig City

Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the *Asphalt Overlaying and Concrete Reblocking (partial) of P. Oleta St., Brgy. Wawa, Pililla, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

08/14/2020

Authorized Signature:

Name of the Representative of the Bidder: **JUAN PAOLO MIGUEL E. MANLAPIT**

## CONSTRUCTION AGREEMENT

### KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**L. LUMBE, CIVIL ENGINEER REGISTRATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Taal City** and herein represented by its Proprietor/President/General Manager, **Juan Paolo Miguel F. Manlapit**, of legal age, Filipino citizen, single/married, resident of **Taal City**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2019, namely:  
**Asphalt Overlay and Concrete Resurfacing (portion) of P. Oreta St., Brgy. San Roque, Antipolo, Rizal**

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the **Lowest Calculated Responsive Bid** in a public bidding held last July 17, 2020, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **FOUR MILLION ONE HUNDRED TWENTY THOUSAND TWO HUNDRED TWENTY EIGHT PESOS & 23/100** (P 4,112,258.23), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Seventy Six (76) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2019
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS FOUR MILLION ONE HUNDRED TWENTY THOUSAND TWO HUNDRED TWENTY EIGHT PESOS & 23/100 (P 4,112,258.23), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 14

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Two Hundred Thirty Three Thousand Six Hundred Seventy Seven pesos 47/100 (P1,233,677.47) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9187, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 08 AUG 2020 day of \_\_\_\_\_ at Antipolo City.

~~1. CONTRACTOR'S NAME AND ADDRESS~~  
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

~~JOSE EDUARDO L. MARIAS~~  
Proprietor/Manager/President

REBECCA A. YNARES  
Governor

WITNESSES

~~LOLITA B. DE GUZMAN~~

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ~~Antipolo City~~ <sup>ARGONO, RIZAL</sup>, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2028	Manila
<del>JOSE EDUARDO L. MARIAS</del>	<del>TIN No. 000-159-947</del>	_____	_____

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Asphalt Overlaying and Concrete Rehabilitation (pavement) of T. Clats St.,  
Argo, Laya, Pililla, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2020 day of \_\_\_\_\_  
Antipolo City.

Doc No. 146  
Page No. 31  
Book No. 1  
Series 20, 20

ATTY. ANITA MARIE L. SANTOS  
NOTARY PUBLIC  
for Argo, Laya, Pililla, Rizal  
all in the PROVINCE OF RIZAL  
Until December 31, 2021  
Adm. Matter No. 19-200  
PTR NO. 19-200-26 Rizal  
NRC No. 19-200-26  
IBP Lifetime Member No. 016532/Rizal  
MCLE Compliance No. VI-060788.1  
Valid until April 14, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. EDWIN B. RIVERA**  
**YAKALER CONSTRUCTION AND SUPPLIES**  
Morong, Rizal


Dear Mr. Rivera:

The attached Contract Agreement having been approved, notice is hereby given to **YAKALER CONSTRUCTION AND SUPPLIES** that work may proceed on the *Repair/Repainting of Ynares School Bldg. at Virgilio B. Melendres Elementary School, Brgy. Takungan, Plitilla, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

8-14-2020

Authorized Signature:

Name of the Representative of the Bidder

  
**EDWIN B. RIVERA**

07/17/2020 # 15

## CONSTRUCTION AGREEMENT 15

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**YANALEX CONSTRUCTION AND SUPPLIES**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Marung, Rizal** and herein represented by its Proprietor/President/General Manager, **EDWIN B. RIVERA**, of legal age, Filipino citizen, single/married, resident of **Marung, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Pambalawigan Ordinance No. **21, s. 2019** namely:

**Repair/Repainting of Ynares School Building at Virgilio B. Melendro Alon., School, Brgy. Takungza, Pililla, Rizal**

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **July 17, 2020**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **One Million Eight Hundred Forty Six Thousand One Hundred Seventy Five pesos & 36/100** (**1,846,175.36**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Seventy Two** (**72**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- 21, s. 2019**
- SP Ordinance No. **21, s. 2019**
  - Certificate of Availability of Funds
  - Scope/Program of Work and Detailed Estimate
  - Drawing, Plans and Specifications
  - Construction Schedule
  - Request for Expression of Interest
  - Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
  - Bid Security
  - Addenda and Supplemental Bulletins
  - Notice of Award of Contract and the Contractor's Conformity thereto
  - Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **One Million Eight Hundred Forty Six Thousand One Hundred Seventy Five pesos & 36/100** (**1,846,175.36**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 15

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Hundred Fifty Three Thousand Eight Hundred Fifty Two pesos & 64/100 (P553,852.64) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR during the duration of the contract, CONTRACTOR shall regularly present a tax clearance from Internal Revenue and a copy of its income and business tax returns duly stamped and received and duly validated with the tax payments made thereon

15. Any and all disputes arising from the implementation of this Agreement shall arbitrate under Republic Act No. 876, also known as the "Arbitration Law" Provided however, are within the competence of the Construction Industry Arbitration Commission to resolve

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 15

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9187, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 08 day of August 2020 at Antipolo City.

**TARALEN CONSTRUCTION & SUPPLIES**  
Entity/Firm/Corporation

**RIZAL PROVINCIAL GOVERNMENT**

By: [Signature]  
**EDWIN D. RIVERA**  
Proprietor/Manager/President

By: [Signature]  
**REBECCA A. YNARES**  
Governor

WITNESSES

[Signature]  
**LOLITA B. DE GUZMAN**

[Signature]  
**MA. VICTORIA B. TEJADA**

**NOTARIAL ACKNOWLEDGMENT**

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ANGONO, RIZAL, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila
<u>EDWIN D. RIVERA</u>	<u>428-018-900</u>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Repair/Repainting of Ynares School Building at Virgilio Melendres Elem. School, Brgy. Takongon, Pililla, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2020 day of \_\_\_\_\_  
Antipolo City.

[Signature]  
**ATTY. ANNA MARIE L. SANTOS**  
NOTARY PUBLIC  
for Angono, Binangonan & Cardona  
in the PROVINCE OF RIZAL  
Until December 31, 2021  
Adm. Matter No. 19-000  
PTR NO. 2800000 Rizal  
Roll of Attorneys No. 89250  
Professional Number No. 016632/Rizal  
MCLE Compliance No. VI-0037883  
Valid until April 14, 2022

Doc No. 542  
Page No. 70  
Book No. 1  
Series 20 20



Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**ENGR. PORFIRIO P. MINA**  
JRD-D2 ENTERPRISES  
Tanay, Rizal

Dear Engr. Mina:

The attached Contract Agreement having been approved, notice is hereby given to **JRD-D2 ENTERPRISES** that work may proceed on the *Asphalt overlaying of Various Roads at Bancam Life Homes, Brgy. Galod Malaya, San Mateo, Rizal* effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:


18-14-2020  
  
**PORFIRIO P. MINA**

## CONSTRUCTION AGREEMENT 16

KNOW ALL MEN BY THESE PRESENTS:


This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

 ~~JRD-D<sup>2</sup> ENTERPRISES~~, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at ~~Taney, Rizal~~ and herein represented by its Proprietor/President/General Manager, ~~ROBERTO MIA~~, of legal age, Filipino citizen, single/married, resident of ~~Taney, Rizal~~, hereinafter referred to as the **CONTRACTOR**, WITNESSETH, That

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Pambalawigan Ordinance No. ~~21, s. 2019~~ namely:

**Asphalt overlaying of various roads at Mamam Life House, Brgy. Saled Malaya, San Mateo, Rizal**


 WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last ~~July 17, 2020~~, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of ~~Fourteen Million One Hundred Sixty Two Thousand Four Hundred Ninety Six pesos & 15/100~~ (P. ~~14,162,496.15~~), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within ~~One Hundred~~ (~~100~~) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. ~~21, s. 2019~~
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contractor;

 3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS ~~Fourteen Million One Hundred Sixty Two Thousand Four Hundred Ninety Six pesos -~~ ~~14,162,496.15~~ (P. ~~14,162,496.15~~), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 16

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS ~~Four Million Two Hundred Forty Eight Thousand~~ ~~Seven Hundred Forty Eight pesos & 84/100~~ (P ~~4,248,748.84~~) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.


15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be


referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.


Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located.

IN WITNESS WHEREOF, the parties have hereto signed this Agreement this 08 day of AUG 2020 at Antipolo City.

2  
JES. D. MORALES  
Entity/Firm/Corporation  
By:   
POSPICIO MORA  
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT  
By:   
REBECCA A. YNARES  
Governor

  
LOLITA E. DE GUZMAN

WITNESSES

  
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ANGONO, RIZAL Antipolo City, personally appeared the following

Name/Entry	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8739281A	August 5, 2020	Manila
<u>POSPICIO MORA</u>	<u>154-427-889</u>		


all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entry that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Asphalt overlaying of various roads at Success Life Homes, Brgy. Gulod Malaya, San Mateo, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2020 day of \_\_\_\_\_  
Antipolo City.

Doc No. 233  
Page No. 03  
Book No. 1  
Series 20-20

  
ATTY. ANNA MARIE L. SANTOS  
NOTARY PUBLIC  
for Atty. Rival, President, San Mateo, Rizal  
all in the PROVINCE OF RIZAL  
Until December 31, 2021  
Adm. Matter No. 19-004  
PTR NO. 346097 Rizal  
NOTARY Public Attorneys No. 69250  
IBP Lifetime Member No. 016632 /Rizal  
MCLE Compliance No. VI-0007803  
Valid until April 14, 2022





Republic of the Philippines  
Provincial Government of Rizal

**OFFICE OF THE GOVERNOR**

**NOTICE TO PROCEED**

13 August, 2020

**MR. CLARENCE C. CACHO**  
ANROL CONSTRUCTION  
Sampaloc Manila



Dear Mr. Cacho:

The attached Contract Agreement having been approved, notice is hereby given to **ANROL CONSTRUCTION** that work may proceed on the  
*Construction of Ynares Multi-Purpose Covered Court (Rafters Type)*  
*at Curissu Homes East-1, Brgy. Bagumbuyan, Teresa, Rizal*  
effective on the day you received this Notice to Proceed.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,

  
**REBECCA A. YNARES**  
Governor 

I acknowledge receipt of this Notice on:

8/14/2020

Authorized Signature:

Name of the Representative of the Bidder:

  
**CLARENCE C. CACHO**

07/17/2020 # 17

## CONSTRUCTION AGREEMENT 17

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. REBECCA A. YNARES**, herein referred to as the **PROVINCE**; and

**ARCEL CONSTRUCTION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Pangil City**, and herein represented by its Proprietor/President/General Manager, **CLARENCE CACAO**, of legal age, Filipino citizen, single/married, resident of **Pangil City**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **21, s. 2019** namely, **Construction of Inarus Multi Purpose Covered Court (Rafted Type) at Carisma Home East-1, Brgy. Sagumbaya, Teresa, Rizal**

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **July 17, 2019**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Four Million One Hundred Forty Six Thousand Two Hundred Sixty Nine pesos & 15/100** (P **4,146,269.15**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **One Hundred Twenty Eight (128)** calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications and supporting/related documents which are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **21, s. 2019**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Drawing, Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletins
- j. Notice of Award of Contract and the Contractor's Conformity thereto
- k. Credit Line Certificate/NFCC/Certificate of Cash Deposit issued in accordance to the Rules and Regulations implementing R.A. No. 9184

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS **Four Million One Hundred Forty Six Thousand Two Hundred Sixty Nine pesos & 15/100** (P **4,146,269.15**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

*Handwritten signature/initials on the left margin.*

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Two Hundred Forty Three Thousand Eight Hundred Eighty pesos & 74/100 (P 1,243,880.74) Philippine Currency, in the form of Performance Bond as a measure of guarantee for the faithful compliance of and compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the duration of the contract, CONTRACTOR shall regularly present a tax clearance from the Bureau of Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, That, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

*Handwritten signature and date:*  
2  
Apr 4, 2014

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done or the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the city/municipality of the Province of Rizal where the infrastructure project or works is/are located

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 08 AUG 2020 day of \_\_\_\_\_ at Antipolo City

**AMBOL CONSTRUCTION**  
Entity/Firm/Corporation

**RIZAL PROVINCIAL GOVERNMENT**

By: [Signature]  
**CLARENCE CACNO**  
Proprietor/Manager/President

By: [Signature]  
**REBECCA A. YNARES**  
Governor

[Signature]  
**LOLITA B. DE SUZMAN**

WITNESSES

[Signature]  
**MA. VICTORIA B. TEJADA**

**NOTARIAL ACKNOWLEDGMENT**

REPUBLIC OF THE PHILIPPINES)  
ANTIPOLO CITY ) S.S.

BEFORE ME, a Notary Public for and in ANGONO, RIZAL Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. REBECCA A. YNARES	Passport No. P8239281A	August 5, 2020	Manila
<b>CLARENCE CACNO</b>	<u>191-542-125</u>		

all known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

**Construction of Ynares Multi Purpose Covered Court (Rafter Type) at Carillon Annex East 1, Brgy. Nagumbayan, Torcen, Rizal**

WITNESS MY HAND AND SEAL this AUG 13 2020 day of \_\_\_\_\_ Antipolo City.

Doc No. 334  
Page No. 68  
Book No. 1  
Series 2020

[Signature]  
**ATTY. ANNA MARIE L. SANTO**  
NOTARY PUBLIC  
for Angono, Binangonan & Cardo  
all in the PROVINCE OF RIZAL  
Until December 31, 2022  
Adm Matter No. 19-20  
PTR NO. 1234567 Rizal  
Roll of Attorneys No. 69250  
ISAP Lifetime Member No. 010632  
MCLE Compliance No. VI-00078  
Valid until April 14, 2022