



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Improvement of Ynares Multi-Purpose Covered Court at Tres Hermanas Village, Brgy. Mayamot, Antipolo, City** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

27.2.2024

Authorized Signature:

Name of the Representative of the Bidder:


EDGARDO M. UBIADAS

NTP 01262024#1

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, EDGARDO M. UBIADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Improvement of Ynares Multi-Purpose Covered Court at Tres Hermanos Village, Brgy. Maymot, Antipolo City

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Eight Hundred Forty-Six Thousand Four Hundred Sixty-Nine Pesos & 23/100 (P 1,846,469.23), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2024
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Eight Hundred Forty-Six Thousand Four Hundred Sixty-Nine Pesos & 23/100 (P 1,846,469.23), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Hundred Fifty-Three Thousand Nine Hundred Forty Pesos & 77/100 (P 553,940.77) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

KIT UBLADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
EDGARDO M. UBLADAS
Proprietor/Manager/President

By: 
NINA RICCIA. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLOCITY, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCIA. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBLADAS</u>	<u>TIN NO. 008-410-689</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of Ynares Multi-Purpose Covered Court at Tres Hermanas Village, Brgy. Mayanot, Antipolo City

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Rizal Provincial Capitol, Antipolo City.

Doc No. 52
Page No. 12
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for ANTONIO CARLOS F. CARDONA
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Acton, Moller 23-009
PTR No. 21048845A / January 2, 2024 / Rizal
Roll of Attorneys No. 82250
IDP Lifetime Member No. 016832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Concreting of Driveway at Angono Elem. School, Brgy. San Isidro, Angono, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCIA YNARES
Governor

I acknowledge receipt of this Notice on:

2-26-2024

Authorized Signature:

Name of the Representative of the Bidder:


EDGARDO M. UBIADAS

NTP 01262024#2

CONTRACT AGREEMENT ²

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, EDGARDO M. UBIADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Paulalawigan Ordinance No. 30, s. 2023 namely:

Concreting of Driveway at Angono Elementary School, Brgy. San Isidro, Angono, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Nine Hundred Ninety-One Thousand One Hundred Thirty Pesos & 17/100 (P 991,130.17), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Seventy (70) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Nine Hundred Ninety-One Thousand One Hundred Thirty Pesos & 17/100 (P 991,130.17), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 2

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred Ninety-Seven Thousand Three Hundred Thirty-Nine Pesos & 05/100 (P 297,339.05) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; (NOT APPLICABLE)

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

KIT UBIADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]
EDGARDO M. UBIADAS
Proprietor/Manager/President

By: [Signature]
NINA RICCI A. YNARES
Governor

WITNESSES

[Signature]
LOLITA B. DE GUZMAN

[Signature]
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBIADAS</u>	<u>TIN NO. 008-410-689</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Concreting of Driveway at Angono Elementary School, Brgy. San Isidro, Angono, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal
Capital, Antipolo City.

Doc No. 51
Page No. 12
Book No. 1
Series 20 24

[Signature]
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for NOTARY PUBLIC S. Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046945A7 January 2, 2024 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 010032 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MS. LAURA L. MARRON
L.L. MARRON CONST. & TRADING
Binangonan, Rizal

Dear Ms. Marron:

The attached Contract Agreement having been approved, notice is hereby given to **L.L. MARRON CONST. & TRADING** that work may proceed on the **Construction of Roadway Lightings at Main Road Sto. Niño, Brgy. Bilibiran, Binangonan, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

27 Feb 2024

Authorized Signature:

Name of the Representative of the Bidder:


LAURA L. MARRON

NTP 01262024#3

CONTRACT AGREEMENT

3

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

L.L. MARRON CONSTRUCTION & TRADING, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, **LAURA L. MARRON**, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at Main Road Sto. Nino, Brgy. Bilibiren, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Two Hundred Seventy-Six Thousand Nine Pesos & 54/100 (P 2,276,009.54), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Fifty-Two (52) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Two Million Two Hundred Seventy-Six Thousand Nine Pesos & 54/100 (P 2,276,009.54), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 3

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Six Hundred Eighty-Two Thousand Eight Hundred Two Pesos & 86/100 (P 682,802.86)

Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

3

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

FEB 27 2024

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this _____ day of _____ at Antipolo City,

L.L. MARRON CONSTRUCTION & TRADING

RIZAL PROVINCIAL GOVERNMENT

Entity/Firm/Corporation

By:

LAURA L. MARRON

Proprietor/Manager/President

By:

NINA RICCI A. YNARES

Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>LAURA L. MARRON</u>	<u>TIN NO. 236-059-376</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Main Road Sto. Nino, Brgy. Bilibiran, Binangonan, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, Angono, Rizal at Rizal Provincial Capitol, Antipolo City.

Doc No. 39
Page No. 9
Book No. _____
Series 20 21

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Guadalupe
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MS. LAURA L. MARRON
L.L. MARRON CONST. & TRADING
Binangonan, Rizal

Dear Ms. Marron:

The attached Contract Agreement having been approved, notice is hereby given to **L.L. MARRON CONST. & TRADING** that work may proceed on the **Construction of Roadway Lightings at Brgy. Binitagan, Binangonan, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

27.28.2024

Authorized Signature:



Name of the Representative of the Bidder:

LAURA L. MARRON

NTP 01262024#4

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

L.L. MARRON CONSTRUCTION & TRADING, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Binangonan, Rizal**, and herein represented by its Proprietor/President/General Manager, **LAURA L. MARRON**, of legal age, Filipino citizen, single/married, resident of **Binangonan, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at Brgy. Binitagan, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Forty-Seven Thousand Two Hundred Eighty-Seven Pesos & 77/100 (P 2,047,287.77), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Sixty-Four (64) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Two Million Forty-Seven Thousand Two Hundred Eighty-Seven Pesos & 77/100 (P 2,047,287.77), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Six Hundred Fourteen Thousand One Hundred Eighty-Six Pesos & 33/100 (P 614,186.33) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

4

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

L.L. MARRON CONSTRUCTION & TRADING
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
LAURA L. MARRON
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>LAURA L. MARRON</u>	<u>TIN NO. 236-059-376</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Brgy. Binitegan, Binangonan, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Rizal Provincial Capitol, Antipolo City. Angono, Rizal

Doc No. 43
Page No. 16
Book No. 1
Series 20 24


ATTY-ANN MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
in **NOTARY PUBLIC RIZAL**
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048845A / January 2, 2024 / Rizal
Roll of Attorneys No. 80250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MR. GERALD KENN SJ. BILOG
GKB BUILDERS
Morong, Rizal

Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to **GKB BUILDERS** that work may proceed on the **Construction of Roadway Lightings at Brgy. Bombong, Binangonan, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on: 27.2.2024

Authorized Signature: 
Name of the Representative of the Bidder: **GERALD KENN SJ. BILOG**

NTP 01262024#5

CONTRACT AGREEMENT 5

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

GKB BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal, and herein represented by its Proprietor/President/General Manager, GERALD KENN S.J. BILOG, of legal age, Filipino citizen, single/married, resident of Morong, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at Brgy. Bombong, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Six Million Forty-Five Thousand Two Hundred Ninety-Eight Pesos & 32/100 (P 6,045,298.32), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Ninety-Six (96) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Six Million Forty-Five Thousand Two Hundred Ninety-Eight Pesos & 32/100 (P 6,045,298.32), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Eight Hundred Thirteen Thousand Five Hundred Eighty-Nine Pesos & 50/100 (P 1,813,589.50) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

5

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

GKB BUILDERS
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

GERALD KENN S.J. BILOG
Proprietor/Manager/President

NINA RICCI A. YNARES
Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO ~~City~~ Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>GERALD KENN S.J. BILOG</u>	<u>TIN NO. 196-519-323</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Brgy. Bombong, Binangonan, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal
Capitol, Antipolo City.

Doc No. 46
Page No. 11
Book No. 1
Series 20 21

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the Province of Rizal
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 09250
IBP Lifetime Member No. 016632 / Rizal
MCE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MS. LAURA L. MARRON
L.L. MARRON CONST. & TRADING
Binangonan, Rizal

Dear Ms. Marron:

The attached Contract Agreement having been approved, notice is hereby given to **L.L. MARRON CONST. & TRADING** that work may proceed on the **Construction of Roadway Lightings at Brgy. Buhangin, Binangonan, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor 

I acknowledge receipt of this Notice on:

27.2.2024

Authorized Signature:



Name of the Representative of the Bidder:

LAURA L. MARRON

CONTRACT AGREEMENT ⁶

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

L.L. MARRON CONSTRUCTION & TRADING, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Binangonan, Rizal**, and herein represented by its Proprietor/President/General Manager, **LAURA L. MARRON**, of legal age, Filipino citizen, single/married, resident of **Binangonan, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Paulalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at Brgy. Buhangin, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Three Million Two Hundred Thirty-Three Thousand Three Hundred Forty-Nine Pesos & 29/100 (P3,233,349.29), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Three Million Two Hundred Thirty-Three Thousand Three Hundred Forty-Nine Pesos & 29/100 (P 3,233,349.29), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Nine Hundred Seventy Thousand Four Pesos & 79/100 (P 970,004.79)

Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

L.L. MARRON CONSTRUCTION & TRADING
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
LAURA L. MARRON
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>LAURA L. MARRON</u>	<u>TIN NO. 236-059-376</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Brgy. Pahangin, Binangonan, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Binangonan, Rizal
Capitol, Antipolo City.

Doc No. 42
Page No. 10
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Atty. Blaneson S. Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048945A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 018632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MS. LAURA L. MARRON
L.L. MARRON CONST. & TRADING
Binangonan, Rizal

Dear Ms. Marron:

The attached Contract Agreement having been approved, notice is hereby given to **L.L. MARRON CONST. & TRADING** that work may proceed on the **Construction of Roadway Lightings at Brgy. Ginoong Sanay, Binangonan, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

2.28.2024

Authorized Signature:



Name of the Representative of the Bidder:

LAURA L. MARRON

NTP 01262024#7

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

L.L. MARRON CONSTRUCTION & TRADING, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, LAURA L. MARRON, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at Brgy. Ginoong Sensy, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Three Million One Hundred Fifty-Seven Thousand Nine Pesos & 81/100 (P 3,157,009.81), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Seventy-Six (76) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Three Million One Hundred Fifty-Seven Thousand Nine Pesos & 81/100 (P 3,157,009.81), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Nine Hundred Forty-Seven Thousand One Hundred Two Pesos & 94/100 (P 947,102.94) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

L.L. MARRON CONSTRUCTION & TRADING
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
LAURA L. MARRON
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor (✓)

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following:

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Mamila
<u>LAURA L. MARRON</u>	<u>TIN NO. 236-059-376</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Brgy. Ginoong Sanay, Binangonan, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal Provincial Capitol, Antipolo City.

Doc No. 41
Page No. 16
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048845A / January 2, 2024 / Rizal
Roll of Attorneys No. 89260
IBP Lifetime Member No. 018832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MS. LAURA L. MARRON
L.L. MARRON CONST. & TRADING
Binangonan, Rizal

Dear Ms. Marron:

The attached Contract Agreement having been approved, notice is hereby given to **L.L. MARRON CONST. & TRADING** that work may proceed on the **Construction of Roadway Lightings at Brgy. Gulod, Binangonan, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

27 Feb 2024

Authorized Signature:



Name of the Representative of the Bidder:

LAURA L. MARRON

NTP-01262024#8

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

L.L. MARRON CONSTRUCTION & TRADING, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Binangonan, Rizal**, and herein represented by its Proprietor/President/General Manager, **LAURA L. MARRON**, of legal age, Filipino citizen, single/married, resident of **Binangonan, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **30, s. 2023** namely:

Construction of Roadway Lightings at Brgy. Gulod, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **26 January 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Four Million Seven Hundred Forty-One Thousand Nine Hundred Eighteen Pesos & 25/100** (P **4,741,918.25**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Ninety-Six** (**96**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **30, s. 2023**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **Four Million Seven Hundred Forty-One Thousand Nine Hundred Eighteen Pesos & 25/100** (P **4,741,918.25**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 8

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Four Hundred Twenty-Two Thousand Five Hundred Seventy-Five Pesos & 48/100 (P 1,422,575.48) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

L.L. MARRON CONSTRUCTION & TRADING
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: *Laura L. Marron*
LAURA L. MARRON
Proprietor/Manager/President

By: *Nina Ricci A. Ynares*
NINA RICCI A. YNARES
Governor

WITNESSES

Lolita B. De Guzman
LOLITA B. DE GUZMAN

Ma. Victoria B. Tejada
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>LAURA L. MARRON</u>	<u>TIN NO. 236-059-376</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Brgy. Gulod, Binangonan, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal
Capitol, Antipolo City.

Doc No. 38
Page No. 9
Book No. 1
Series 20 24

Atty. Anna Marie L. Santos
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 68250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MR. GERALD KENN SJ. BILOG
GKB BUILDERS
Morong, Rizal

Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to **GKB BUILDERS** that work may proceed on the **Construction of Roadway Lightings at Wharf Areas, Brgy. Habagatan, Binangonan, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on: 27.28.2024

Authorized Signature: 
Name of the Representative of the Bidder: **GERALD KENN SJ. BILOG**

NTP 01262024#9

CONTRACT AGREEMENT ⁹

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCIA. YNARES**, herein referred to as the **PROVINCE**; and

GKB BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal, and herein represented by its Proprietor/President/General Manager, GERALD KENN S.J. BILOG, of legal age, Filipino citizen, single/married, resident of Morong, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at Wharf Areas, Brgy. Habegatan, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Two Hundred Fifty Thousand Eight Hundred Ninety Pesos & 34/100 (P 1,250,890.34), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty-Eight (48) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Two Hundred Fifty Thousand Eight Hundred Ninety Pesos & 34/100 (P 1,250,890.34), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 9

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Hundred Seventy-Five Thousand Two Hundred Sixty-Seven Pesos & 10/100 (P. 375,267.10) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

9

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 of _____ at Antipolo City.

GKB BUILDERS
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

GERALD KENN S.J. BILOG
Proprietor/Manager/President

NINA RICCI A. YNARES
Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>GERALD KENN S.J. BILOG</u>	<u>TIN NO. 196-519-323</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Wharf Areas, Brgy. Habagatan, Binangonan, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal
Capitol, Antipolo City.

Doc No. 45
Page No. 10
Book No. 1
Series 20 24

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21045845A / January 2, 2024 / Rizal
Roll of Attorneys No. 09250
ISP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MR. GERALD KENN SJ. BILOG
GKB BUILDERS
Morong, Rizal

Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to **GKB BUILDERS** that work may proceed on the **Construction of Roadway Lightings at Ynares St., Brgy. Tagpos, Binangonan, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCA A. YNARES
Governor

I acknowledge receipt of this Notice on: 27 Feb 2024

Authorized Signature: 
Name of the Representative of the Bidder: **GERALD KENN SJ. BILOG**

NTP 01262024#10

CONTRACT AGREEMENT ¹⁰

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

GKB BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal, and herein represented by its Proprietor/President/General Manager, **GERALD KENN S.J. BILOG**, of legal age, Filipino citizen, single/married, resident of Morong, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at Ynares St., Brgy. Tagpos, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Seven Hundred Fifty-One Thousand Nine Hundred Pesos & 33/100 (P 1,751,900.33), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty-Eight (48) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Seven Hundred Fifty-One Thousand Nine Hundred Pesos & 33/100 (P 1,751,900.33), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 16

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Hundred Twenty-Five Thousand Five Hundred Seventy Pesos & 10/100 (P 525,570.10) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

10

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

GKB BUILDERS
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

GERALD KENN S.J. BILOG
Proprietor/Manager/President


NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>GERALD KENN S.J. BILOG</u>	<u>TIN NO. 196-519-323</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Ynares St., Brgy. Tagpos, Binangonan, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal
Capitol, Antipolo City.

Doc No. 47
Page No. 11
Book No. 1
Series 20 21


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
NOTARY PUBLIC OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21045345A / January 2, 2024 / Rizal
Roll of Attorneys No. 69259
IBP Lifetime Member No. 016832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Brgy. Hall & Health Center) at Brgy. San Carlos, Binangonan, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

2-28-2024

Authorized Signature:



Name of the Representative of the Bidder:

EDGARDO M. UBIADAS

NTP 01262024#11

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, EDGARDO M. UBIADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Improvement of 2-storey Ynares Multi-Purpose Bldg. (Brgy. Hall & Health Center) at Brgy. San Carlos, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million One Hundred Seventy-One Thousand Two Hundred Pesos & 12/100 (P 2,171,200.12), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty-Five (45) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Two Million One Hundred Seventy-One Thousand Two Hundred Pesos & 12/100 (P 2,171,200.12), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Six Hundred Fifty-One Thousand Three Hundred Sixty Pesos & 04/100 (P651,360.04) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

KIT UBTADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
EDGARDO M. UBTADAS
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
EDGARDO M. UBTADAS	TIN NO. 008-410-689		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of 2-storey Ynares Multi-Purpose Bldg. (Brgy. Hall & Health Center) at Brgy. San Carlos, Binangonan, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal Capitol, Antipolo City.

Doc No. 53
Page No. 12
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for **ANGONO, RIZAL**
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21045845A / January 2, 2024 / Rizal
Roll of Attorneys No. 00250
IBP Lifetime Member No. 018832 / Rizal
MCLE Collaiaica No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

ENGR. RENATO C. VILLAROMAN
LARD BUILDERS
Baras, Rizal

Dear Engr. Villaroman:

The attached Contract Agreement having been approved, notice is hereby given to **LARD BUILDERS** that work may proceed on the **Improvement of Perimeter Fence and Gate (Brgy. Hall), Brgy. Lubo, JalaJala, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCIA. YNARES
Governor

I acknowledge receipt of this Notice on:

27B 2024

Authorized Signature:

Name of the Representative of the Bidder:


RENATO C. VILLAROMAN

NTP 01262024#12

CONTRACT AGREEMENT

12

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

LARD BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Baras, Rizal**, and herein represented by its Proprietor/President/General Manager, **RENATO VILLAROMAN**, of legal age, Filipino citizen, single/married, resident of **Baras, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **30, s. 2023** namely:

Improvement of Perimeter Fence and Gate (Barangay Hall), Brgy. Lubo, Jalajala, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **26 January 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Six Hundred Seventy-Two Thousand Nine Pesos & 56/100** (P **672,009.56**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Forty** (**40**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **30, s. 2023**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **Six Hundred Seventy-Two Thousand Nine Pesos & 56/100** (P **672,009.56**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 12

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred One Thousand Six Hundred Two Pesos & 87/100 (P 201,602.87)

Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; (NOT APPLICABLE)

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

12

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

LARD BUILDERS
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:


RENATO VILLAROMAN
Proprietor/Manager/President

By:


NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, Angono, Rizal personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>RENATO VILLAROMAN</u>	<u>TIN NO. 119-041-448</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of Perimeter Fence and Gate (Barangay Hall), Brgy. Lubo, Jalajala, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Antipolo City, Rizal
Capitol, Antipolo City.

Doc No. 48
Page No. 11
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
at ANTIPOLO CITY, RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048945A / January 2, 2024 / Rizal
Roll of Attorneys No. 62250
IBP Lifetime Member No. 018632 / Rizal
MDLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

ENGR. RENATO C. VILLAROMAN
LARD BUILDERS
Baras, Rizal

Dear Engr. Villaroman:

The attached Contract Agreement having been approved, notice is hereby given to **LARD BUILDERS** that work may proceed on the **Construction of Materials Recovery Facility and Construction of Handwashing Facility at Brgy. San Isidro, Montalban, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

2-28-24

Authorized Signature:

Name of the Representative of the Bidder:


RENATO C. VILLAROMAN

NTP 01262024#13

CONTRACT AGREEMENT 13

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

LARD BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Beres, Rizal, and herein represented by its Proprietor/President/General Manager, **RENATO VILLAROMAN**, of legal age, Filipino citizen, single/married, resident of Beres, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Materials Recovery Facility and Construction of Handwashing Facility at Brgy. San Isidro, Montalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Eight Hundred Fourteen Thousand Nine Pesos & 70/100 (P 814,009.70), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty-Eight (48) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Eight Hundred Fourteen Thousand Nine Pesos & 70/100 (P 814,009.70), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred Forty-Four Thousand Two Hundred Two Pesos & 91/100 (P. 244,202.91) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; **(NOT APPLICABLE)**

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

B

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this 27 day of 2024 at Antipolo City.

LARD BUILDERS
Entity/Firm/Corporation
By: 
RENATO VILLAROMAN
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Municipality of Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>RENATO VILLAROMAN</u>	<u>TIN NO. 119-041-448</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Materials Recovery Facility and Construction of Handwashing Facility at Brgy. San Isidro, Montalban, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Rizal Prov Rizal Capitol, Antipolo City.

Doc No. 49
Page No. 1
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for ~~NOTARY PUBLIC~~ Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046545A / January 2, 2024 / Rizal
Roll of Attorneys No. 65250
IBP Lifetime Member No. 018532 / Rizal
MCLE Compliance No. VU-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

ENGR. CARLOS S. GERONIMO
CSGER CONSTRUCTION CORP.
Rodriguez, Rizal

Dear Engr. Geronimo:

The attached Contract Agreement having been approved, notice is hereby given to **CSGER CONSTRUCTION CORP.** that work may proceed on the **Construction of Perimeter Fence at Eastwood Greenview Subd., Phase I, Brgy. San Isidro, Montalban, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

278 24

CARLOS S. GERONIMO

NTP 01262024#14

CONTRACT AGREEMENT 14

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

CSGER CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Montalban, Rizal, and herein represented by its Proprietor/President/General Manager, CARLOS GERONIMO, of legal age, Filipino citizen, single/married, resident of Montalban, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Perimeter Fence at Eastwood Greenview Subd., Phase I, Brgy. San Isidro, Montalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Seven Hundred Eighty-One Thousand Fifty-Seven Pesos & 76/100 (P. 781,057.76), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty-Eight (48) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Seven Hundred Eighty-One Thousand Fifty-Seven Pesos & 76/100 (P. 781,057.76), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 11

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Hundred Thirty-Four Thousand Three Hundred Seventeen Pesos & 33/100 (P 234,317.33) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE; (NOT APPLICABLE)

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

14

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

CSGER CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
CARLOS GERONIMO
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>CARLOS GERONIMO</u>	<u>TIN NO. 009-082-732</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Perimeter Fence at Eastwood Greenview Subd., Phase I, Brgy. San Isidro, Montalban, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, Angono, Rizal
Capitol, Antipolo City.

Doc No. 57
Page No. 13
Book No. 1
Series 20 24


ATTY. ANNABELLE L. SANTOS
NOTARY PUBLIC
for Soome, Ghendones & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Actn. Moller 23-009
PTR No. 21046945A / January 2, 2024 / Rizal
Roll of Attorneys No. 00250
IBP Lilitos Mambal No. 010032 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MS. LAURA L. MARRON
L.L. MARRON CONST. & TRADING
Binangonan, Rizal

Dear Ms. Marron:

The attached Contract Agreement having been approved, notice is hereby given to **L.L. MARRON CONST. & TRADING** that work may proceed on the **Construction of Roadway Lightings at King David Subd., Brgy. Burgos, Montalban, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

2.28.24

Authorized Signature:

Name of the Representative of the Bidder:


LAURA L. MARRON

NTP 01262024#15

CONTRACT AGREEMENT 15

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

L.L. MARRON CONSTRUCTION & TRADING, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, LAURA L. MARRON, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at King David Subd., Brgy. Burgos, Montalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Four Million Eight Hundred Sixty-Two Thousand Two Hundred Seventy-Five Pesos & 58/100 (P 4,862,275.58), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Seventy-Two (72) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Four Million Eight Hundred Sixty-Two Thousand Two Hundred Seventy-Five Pesos & 58/100 (P 4,862,275.58), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Four Hundred Fifty-Eight Thousand Six Hundred Eighty-Two Pesos & 67/100 (P 1,458,682.67) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

L.L. MARRON CONSTRUCTION & TRADING
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
LAURA L. MARRON
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>LAURA L. MARRON</u>	<u>TIN NO. 236-059-376</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at King David Subd., Brgy. Burgos, Montalban, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal
Capitol, Antipolo City.

Doc No. 40
Page No. 9
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the Province of Rizal
Valid until December 31, 2025
Adm. Matter 23-008
PTR No. 21048B45A / January 2, 2024 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 010832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MR. GERALD KENN SJ. BILOG
GKB BUILDERS
Morong, Rizal

Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to **GKB BUILDERS** that work may proceed on the **Construction of Roadway Lightings at Metro Royale Homes Phase 2 and 1B, Brgy. Burgos, Montalban, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

27 2 24

Authorized Signature:

Name of the Representative of the Bidder:


GERALD KENN SJ. BILOG

NTP 01262024#16

CONTRACT AGREEMENT ¹⁶

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

GKB BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Norong, Rizal, and herein represented by its Proprietor/President/General Manager, GERALD KENN S.J. BILOG, of legal age, Filipino citizen, single/married, resident of Norong, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at Metro Royale Homes Phase 2 and 1B, Brgy. Burgos, Montalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Three Hundred Fifty-One Thousand Five Pesos & 59/100 (P 1,351,005.59), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty-Four (44) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Three Hundred Fifty-One Thousand Five Pesos & 59/100 (P 1,351,005.59), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Four Hundred Five Thousand Three Hundred One
Pesos & 68/100 (P 405,301.68)

Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

16

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

GKB BUILDERS
Entity/Firm/Corporation.

RIZAL PROVINCIAL GOVERNMENT

By:

By:

GERALD KENN S.J. BILOG
Proprietor/Manager/President

NINA RICCI A. YNARES
Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>GERALD KENN S.J. BILOG</u>	<u>TIN NO. 196-519-323</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Metro Royale Homes Phase 2 and 1B, Brgy. Burgos, Montalban, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal Capitol, Antipolo City.

Doc No. 44
Page No. 10
Book No. 1
Series 20 24

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Brangonan & Cardona
off in the City of ANTIPOLLO RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046845A / January 2, 2024 / Rizal
Roll of Attorneys No. 00250
IBP Lifetime Member No. 018032 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MR. CLARENCE C. CACHO
ANROL CONSTRUCTION
Sampaloc Manila

Dear Mr. Cacho:

The attached Contract Agreement having been approved, notice is hereby given to **ANROL CONSTRUCTION** that work may proceed on the **Const. of Roadway Lightings at Metro Manila Hills Subd., Brgy. San Jose, Montalban, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

2.28.24

Authorized Signature:

Name of the Representative of the Bidder:


CLARENCE C. CACHO

NTP 01262024#17

CONTRACT AGREEMENT

17

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

ANROL CONSTRUCTION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City and herein represented by its Proprietor/President/General Manager, CLARENCE CACHO, of legal age, Filipino citizen, single/married, resident of Pasig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at Metro Manila Hills Subd., Brgy. San Jose, Montalban, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Eight Million One Hundred Thirty-Two Thousand Four Hundred Eighty-Nine Pesos & 64/100 (P 8,132,489.64), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Forty-Four (144) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Eight Million One Hundred Thirty-Two Thousand Four Hundred Eighty-Nine Pesos & 64/100 (P 8,132,489.64), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

Handwritten signature

Handwritten mark

Handwritten mark

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 17

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Million Four Hundred Thirty-Nine Thousand Seven Hundred Forty-Six Pesos & 89/100 (P 2,439,746.89) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

Handwritten signature/initials on the right margin.

Handwritten initials 'bb' on the left margin.

Handwritten mark on the left margin.

Handwritten signature/initials on the left margin.

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. A

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

ANROL CONSTRUCTION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
CLARENCE CACHO
Proprietor/Manager/President

By: NINA RICCI A. YNARES
Governor (δ)

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>CLARENCE CACHO</u>	<u>TIN NO. 151-542-125</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Metro Manila Hills Subd., Brgy. San Jose, Montalban, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal
Capitol, Antipolo City.

Doc No. 54
Page No. 12
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Brgy. San Jose & Gerdona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048045A / January 2, 2024 / Rizal
Roll of Attorneys No. 02250
IBP Lifetime Member No. 018832 / Rizal
MCLE Compliance No. VI-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MR. EDWIN B. RIVERA
YAKALER CONST. AND SUPPLIES
Morong, Rizal

Dear Mr. Rivera:

The attached Contract Agreement having been approved, notice is hereby given to **YAKALER CONST. AND SUPPLIES** that work may proceed on the **Improvement of Perimeter Fence and Ynares Multi-Purpose Bldg.** at **Brgy. Lagundi and Brgy. San Guillermo, Morong, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

2.28.24

Authorized Signature:

Name of the Representative of the Bidder:


EDWIN B. RIVERA

NTP 01262024#18

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

YAKALER CONSTRUCTION & SUPPLIES, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal, and herein represented by its Proprietor/President/General Manager, EDWIN B. RIVERA, of legal age, Filipino citizen, single/married, resident of Morong, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Improvement of Perimeter Fence and Ynares Multi-Purpose Bldg. at Brgy. Lagundi and Brgy. San Guillermo, Morong, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Three Hundred Forty-One Thousand Four Hundred Pesos & 65/100 (P 2,341,400.65), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Two Million Three Hundred Forty-One Thousand Four Hundred Pesos & 65/100 (P 2,341,400.65), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Seven Hundred Two Thousand Four Hundred
Twenty Pesos & 20/100 (P 702,420.20)
Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

18

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

YAKALER CONSTRUCTION & SUPPLIES
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
EDWIN B. RIVERA
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
EDWIN B. RIVERA	TIN NO. 428-018-900		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for: **Improvement of Perimeter Fence and Ynares Multi-Purpose Bldg. et Brgy. Lagundi and Brgy. San Guillermo, Morong, Rizal**

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Rizal Provincial Capitol, Antipolo City.

Doc No. 56
Page No. 13
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Rizal
NOTARY PUBLIC Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21046345A / January 2, 2024 / Rizal
Roll of Attorneys No. 63250
IBP Lifetime Member No. 016032 / Rizal
MCLE Compliance No. V0-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

ENGR. RENATO C. VILLAROMAN
LARD BUILDERS
Baras, Rizal


Dear Engr. Villaroman:

The attached Contract Agreement having been approved, notice is hereby given to **LARD BUILDERS** that work may proceed on the **Const. of Hand Washing Facility/ Perimeter Fence and Imprv. of Ynares Multi-Purpose Covered Court Brgy. Guitnang Bayan I, Brgy. Ampid and Brgy. Guitnang Bayan II, San Mateo, Rizal** effective March 4, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

2.28.24

Authorized Signature:

Name of the Representative of the Bidder:


RENATO C. VILLAROMAN

NTP 01262024#19

CONTRACT AGREEMENT 19

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCIA. YNARES**, herein referred to as the **PROVINCE**; and

LARD BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Borac, Rizal**, and herein represented by its Proprietor/President/General Manager, **RENATO VILLAROMAN**, of legal age, Filipino citizen, single/married, resident of **Borac, Rizal**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **30, s. 2023** namely:

Construction of Handwashing Facility/Perimeter Fence and Improvement of Ynares Multi-Purpose Covered Court, Brgy. Guitnang Bayan I, Brgy. Ampid and Brgy. Guitnang Bayan II, San Mateo, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **26 January 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **One Million One Hundred Forty-Two Thousand Seven Hundred Eighty-Nine Pesos & 65/100** (P **1,142,789.65**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Sixty** (**60**) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **30, s. 2023**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **One Million One Hundred Forty-Two Thousand Seven Hundred Eighty-Nine Pesos & 65/100** (P **1,142,789.65**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 19

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Hundred Forty-Two Thousand Eight Hundred Thirty-Six Pesos & 90/100 (P 342,836.90) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto. The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

19

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

LARD BUILDERS

Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

RENATO VILLAROMAN

Proprietor/Manager/President

By:

NINA RICCI A. YNARES

Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>RENATO VILLAROMAN</u>	<u>TIN NO. 119-041-448</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Handwashing Facility/Perimeter Fence and Improvement of Ynares Multi-Purpose Covered Court, Brgy. Guitnang Bayan I, Brgy. Ampid and Brgy. Guitnang Bayan II, San Mateo, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____ at Rizal Provincial Capitol, Antipolo City, Angono, Rizal

Doc No. 50
Page No. 11
Book No. 1
Series 20 24

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in **NOTARY PUBLIC**
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048845A / January 2, 2024 / Rizal
Roll of Attorneys No. 00250
IOP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MS. LAURA L. MARRON
L.L. MARRON CONST. & TRADING
Binangonan, Rizal

Dear Ms. Marron:

The attached Contract Agreement having been approved, notice is hereby given to **L.L. MARRON CONST. & TRADING** that work may proceed on the **Construction of Roadway Lightings at Brgy. Tinucan, Tanay, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCA A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

2-28-24

LAURA L. MARRON

NTP 01262024#20

CONTRACT AGREEMENT 20

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

L.L. MARRON CONSTRUCTION & TRADING, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binengonan, Rizal, and herein represented by its Proprietor/President/General Manager, LAURA L. MARRON, of legal age, Filipino citizen, single/married, resident of Binengonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 30, s. 2023 namely:

Construction of Roadway Lightings at Brgy. Tinucan, Tanay, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Six Hundred Fourteen Thousand Ninety-Four Pesos & 92/100 (P 1,614,094.92), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty-Eight (48) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 30, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Six Hundred Fourteen Thousand Ninety-Four Pesos & 92/100 (P 1,614,094.92), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Four Hundred Eighty-Four Thousand Two Hundred Twenty-Eight Pesos & 48/100 (P 484,228.48) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

[Handwritten signatures and initials on the left margin]

20

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. W

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

L.L. MARRON CONSTRUCTION & TRADING
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
LAURA L. MARRON
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, Rizal personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>LAURA L. MARRON</u>	<u>TIN NO. 236-059-376</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Roadway Lightings at Brgy. Tinucan, Tanay, Rizal

WITNESS MY HAND AND SEAL, this FEB 27 2024 day of _____, at Angono, Rizal Capitol, Antipolo City.

Doc No. 37
Page No. 9
Book No. 1
Series 20 24


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Rizal
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048B45A / January 2, 2024 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 018832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MS. AINA GEMENESE M. GARCIA
AINA CONSTRUCTION
Balagtas, Bulacan

Dear Ms. Garcia:

The attached Contract Agreement having been approved, notice is hereby given to **AINA CONSTRUCTION** that work may proceed on the **Upgrading of Margarito A. Duavit Memorial Hospital, Binangonan, Rizal** effective **March 4, 2024 (Monday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:


AINA GEMENESE M. GARCIA

NTP 01262024#21

CONTRACT AGREEMENT 21

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

AINA CONSTRUCTION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at **Balagtas, Bulacan**, and herein represented by its Proprietor/President/General Manager, **AINA GEMENESE M. GARCIA**, of legal age, Filipino citizen, single/married, resident of **Balagtas, Bulacan**, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. **DOH Region IV-A Fund** namely: **Transfer HPEP**

Upgrading of Margarito A. Duavit Memorial Hospital, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last **26 January 2024**, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of **Nineteen Million Seven Hundred One Thousand Ninety-One Pesos & 05/100** (P **19,701,091.05**), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within **Four Hundred Forty (440)** calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. **DOH Region IV-A Fund Transfer HPEP**
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS **Nineteen Million Seven Hundred One Thousand Ninety-One Pesos & 05/100** (P **19,701,091.05**), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Million Nine Hundred Ten Thousand Three Hundred Twenty-Seven Pesos & 32/100 (P 5,910,327.32) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be


referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

AINA CONSTRUCTION

Entity/Firm/Corporation
By: 
AINA GEMENEZE M. GARCIA
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT

By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>AINA GEMENESE M. GARCIA</u>	<u>TIN NO. 212-125-115</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Upgrading of Margarito A. Duavit Memorial Hospital, Binangonan, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Rizal Pro, Rizal Capitol, Antipolo City.

Doc No. 50
Page No. 13
Book No. 1
Series 2024


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Antipolo City, Rizal
NOTARY PUBLIC Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. Matter 23-009
PTR No. 21048545A / January 2, 2024 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 018632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

27 February, 2024

MR. CLARENCE C. CACHO
ANROL CONSTRUCTION
Sampaloc Manila

Dear Mr. Cacho:

The attached Contract Agreement having been approved, notice is hereby given to **ANROL CONSTRUCTION** that work may proceed on the **Improvement of Rizal Provincial Hospital System (RPHS) Morong at Brgy. San Juan, Morong, Rizal** effective March 4, 2024 (Monday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCA A. YNARES
Governor

I acknowledge receipt of this Notice on:

2.28.24

Authorized Signature:

Name of the Representative of the Bidder: 
CLARENCE C. CACHO

NTP 01262024#23

CONTRACT AGREEMENT

23

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

ANROL CONSTRUCTION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City, and herein represented by its Proprietor/President/General Manager, CLARENCE CACHO, of legal age, Filipino citizen, single/married, resident of Pasig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2023 namely:

Improvement of Rizal Provincial Hospital System (RPHS) Morong at Brgy. San Juan, Morong, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above-said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last 26 January 2024, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Twenty-Three Million Three Hundred Sixty-Five Thousand Seven Hundred Eighty-Six Pesos & 19/100 (P 23,365,786.19), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Seventy-Six (176) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Twenty-Three Million Three Hundred Sixty-Five Thousand Seven Hundred Eighty-Six Pesos & 19/100 (P 23,365,786.19), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

Handwritten signature/initials on the right margin.

Handwritten initials on the left margin.

Handwritten initials on the left margin.

Handwritten initials on the left margin.

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract, 23

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Seven Million Nine Thousand Seven Hundred Thirty-Five Pesos & 86/100 (P 7,009,735.86) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

[Handwritten signature]

[Handwritten mark]

[Handwritten mark]

[Handwritten mark]

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 23

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this FEB 27 2024 day of _____ at Antipolo City.

ANROL CONSTRUCTION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]
CLARENCE CACHO
Proprietor/Manager/President

By: [Signature]
NINA RICCI A. YNARES
Governor

WITNESSES

[Signature]
LOLITA B. DE GUZMAN

[Signature]
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P768905GB	September 24, 2031	Manila
<u>CLARENCE CACHO</u>	<u>TEN NO. 151-542-125</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of Rizal Provincial Hospital System (RPHS) Morong at Brgy. San Juan, Morong, Rizal

WITNESS MY HAND AND SEAL this FEB 27 2024 day of _____, at Angono, Rizal Capitol, Antipolo City.

Doc No. 55
Page No. 12
Book No. 1
Series 20 24

[Signature]
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Bongaoran & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2025
Adm. No. 23-008
PTR No. 21048946A / January 2, 2024 / Rizal
Roll of Attorneys No. 63250
IBP Lifetime Member No. 016532 / Rizal
MCLE Compliance No. VII-0023742